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ANNEX A: L&F Evaluation timeline  

 
MAIN EVENTS PERIOD/DATE  ACTIVITIES  PEOPLE 

INVOLVED  
PREPERATORY and 
INCEPTON PHASE 

Jul – Mar 2014    

Preparatory Phase   • Finalizing ToR  
• Recruitment of Evaluation Team  
• Establishment of Reference Group 

IEA  

1st RG consultation 29 Sep 2014 • Feedback on draft ToR  RG + IEA 
Attendance of SPAC and 
PPMC meetings, Uganda 

7-11 Dec 2014 • Observing SPAC and PPMC meetings 
• Orientation into IEA evaluation 

process and agenda 
• Interaction with L&F key governance 

and management body members 

TL 

Inception meeting,  
Kenya 

1 – 7 Feb 2015 • Work on evaluation methodology 
• Further work on the Inception Report 
• Briefing on L&F program and 

interaction with L&F and ILRI  
management 

IEA + ET + L&F 

2nd RG consultation  24 Mar 2015 • Feedback on draft Inception Report RG + TL + IEA  
Final inception report Apr 2015 • Final inception report published on 

IEA homepage 
IEA 

INQUIRY PHASE  Mar – Aug 2015   
Field visits  Key points covered:  
• WorldFish HQ in 

Malaysia  and 
Bangladesh  

1 – 8 Apr 2015 • Interaction with WF researchers and 
management 

• View WF research facilities and trials 

Rex Dunham 
John Morton 
 

• Ethiopia 27 May – 6 Jun 2015 • Interaction with ICARDA and ILRI 
researchers and value chain team 

• Visit community-based sheep and 
goat Breeding groups in three 
different villages  

• Interactions with key partners (local 
and national level) 

Paolo Ajmone 
Marsan John 
Morton 

• Tanzania 25 May – 2 Jun 2015 • Interaction with ILRI and CIAT 
scientists (both, Tanzania and Kenya 
based through skype) and value chain 
team 

• Attendance of 5th Dairy Development 
Forum meeting 

• Visit “Milk Week” showground 
• Interactions with key partners (local 

and national level) 

Anni McLeod 
Peter Uden 

• CIAT HQ in Colombia 
and Nicaragua 

6 Jul – 15 Jul 2015 • Interaction with CIAT researchers and 
management 

Anni McLeod 
Peter Uden 
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ET= Evaluation Team, TL = Evaluation Team Leaders, RG= Evaluation Reference Group 

• View CIAT research facilities and trials 
• Interaction with L&F value chain team 
• Visit two research sites 
• Interactions with key partners (local 

and national level) 
• Vietnam 25 Jul – 3 Aug 2015 • Interaction with ILRI scientists and 

value chain team 
• Visit two main clusters if research sites 
• Interactions with key partners (local 

and national level) 

Anni McLeod 
Julie Fitzpatrick 

Research staff survey Aug – Sep 2015 • Design and piloting of survey 
• Conduct of survey  

ET + IEA 

Desk review for Discovery 
Flagship case studies 

Aug – Sep 2015 • Review documentation on selected 
cases 

• Conduct interviews (were necessary) 
• Draft case study reports 

ET 

Interviews  Apr – Sep 2015 • Interview key global  partners, 
external peer and stakeholders 

ET  

ANALYSIS AND REPORTING 
PHASE 

Aug - Dec 2015   

Bibliometric analysis Aug 2015 • Citation, journal frequency and H 
index analysis 

IEA 

Publication review Aug 2015 • Qualitative assessment of sample 
publications  

ET 

Writing workshop in Rome  5 – 9 Oct 2015 • Review main evidence  
• Identify main findings and  

information gaps 
• Prepare report drafting  

ET + IEA  

Drafting of report Oct - Dec 2015 • Drafting of evaluation report ET  
3rd RG consultation 
 

Dec 2015 • Presentation of draft report (main 
findings, conclusions and 
recommendations) 

RG + TL + IEA 

Feedback and comments  4 – 22 Dec 2015 • L&F management and RG provide 
feedback and comments 

•  

L&F +RG 

Incorporation of comments 2 – 15 Jan 2016 • Review and revisions of draft report  TL +IEA 
Final Evaluation Report  25 Jan 2016 • Final Evaluation Report  IEA 
L&F management response  • L&F management response  L&F 

CO management response  • CO management response CO 

Submission of report  • IEA submits final report incl. 
Management responses to the FC 

IEA 

Dissemination phase   • Communications products  CCAFS + TL + IEA  
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ANNEX B: Evaluation Team Profiles 

 

Team leader: Anni McLeod 

Dr. Anni McLeod has an MSc in Agricultural Economics, an MBA, and a PhD in Agriculture. She is an 
independent consultant based in Edinburgh, UK, who specialises in livestock economics and policy 
and the management of organisations and projects. She has worked for 30 years with governments, 
international agencies and research systems worldwide. For seven years Anni was the Senior 
Livestock Policy Officer in the Animal Production and Health Division of FAO, where her portfolio 
covered many aspects of livestock sector analysis, policy advice and organisational strategy. She 
managed the socio-economics programme for the Emergency Centre for Transboundary Animal 
Diseases, which advised on compensation strategies for avian influenza and the socio-economic 
impacts of disease control strategies. She also co-led FAO’s culture change initiative and contributed 
to the strategy for the gender programme. Until 2003 she was a staff member of PAN Livestock 
Services and the Veterinary Epidemiology and Economics Research Unit at the University of Reading, 
carrying out consultancies and field research in Africa, Asia, Latin America and the UK. For four years 
she was based at the Kenya Agricultural Research Institute as leader of the socio-economics skills 
group for a DFID-funded project. 

Anni’s consultancy work since leaving FAO has included a wide range of issues within the livestock 
sector. She is currently a peer reviewer for the British Biotechnology and Biological Sciences 
Research Council’s Zoonoses in Emerging Livestock Systems programme and a member of its 
independent advisory group. She contributed to the review of extension proposals of CGIAR 
research programmes conducted by the Independent Science and Partnership Council.  

 

Team members 

Paolo Ajmone Marsan 

Dr. Paolo Ajmone Marsan received has a MA in Agriculture and a “Scuola di Specializzazione” Degree 
in Applied Genetics from the University of Milan. He is currently Full Professor of Animal Breeding 
and Biotechnology and Director of the Institute of Zootechnics and of the Proteomics and 
Nutrigenomics Research Center - PRONUTRIGEN of the Università Cattolica del S. Cuore, in Piacenza. 
In his career he has been Research Fellow for seven years at the Experimental Institute for Cereal 
Crops, in Bergamo and visiting scientist at Applied Biosystems Inc. in Foster City, California, Keygene 
N.V. in Wageningen, The Netherlands and Escagenetics Corporation, S. Carlos, California, USA. He 
participated in several national and international research projects on the use of molecular genetics 
in animal breeding and biodiversity, twice as a coordinator of EU Consortia. 
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Julie Fitzpatrick 

Dr. Julie Fitzpatrick has a BA in Veterinary Medicine from University of Glasgow, a PhD in Faculty of 
Medicine from the University of Bristol and a MA in Epidemiology from the University of London,  is 
the Scientific Director of the Moredun Research Institute and Chief Executive of the Moredun 
Foundation. She also holds a Chair in Food Security in the College of Medical, Veterinary and Life 
Sciences at the University of Glasgow. Julies research interests focus on livestock health and disease 
in the UK and in developing countries. Julie is a member of the Royal College of Veterinary Surgeons 
Research Committee and is also Vice-Chair of the Board of GALVmed, a public private partnership 
focusing on supporting the development of biologicals and therapeutics for orphan diseases in 
developing countries. She is also a member of the BBSRC’S Food Security Strategic Advisory Panel 
and of The Wellcome Trusts’ Veterinary Fellowship Panel. In 2003 Julie was awarded the G Norman 
Hall Medal for research into animal diseases by the RCVS Trust. 

Rex Dunham 

Dr. Rex Dunham has a BS in Ecology, Ethology and Evolution from the University of Illinois and a MS 
and PhD in Fisheries and Allied Aquacultures from Auburn University. He is currently a Professor in 
the School of Fisheries, Aquaculture and Aquatic Sciences at Auburn University, USA. Rex has 38 
years of experience in the area of Aquaculture and Fisheries Genetics. He lived for two years in the 
Philippines where he served as the Program Leader/Senior Scientist, Genetic Enhancement and 
Breeding Program, International Center for Living Aquatic Resources Management. His areas of 
expertise include quantitative genetics and selective breeding, genetic biotechnology, genetic 
engineering, genomics, population genetics, aquaculture and reproduction. He has directed research 
projects in the USA, Philippines, Vietnam, Indonesia, Thailand, China, Bangladesh, India, Egypt, 
Ghana and Ivory Coast. Rex has been a consultant, taught, or served on review teams and panels in 
the USA, Canada, Philippines, Brazil, Taiwan, India, Indonesia, Spain, Italy and Vietnam. Rex has 
published more than 320 scholarly works, including 166 peer reviewed journal articles as well as 
refereed symposium papers, book chapters and major reports.   

John Morton 

Dr. John Morton has a BA from the University of Cambridge and a PhD from the University of Hull, 
both in social anthropology, the latter for a study of semi-nomadic pastoralists in north-eastern 
Sudan.  He has worked for 22 years at the Natural Resources Institute of the University of 
Greenwich, where he is now Professor of Development Anthropology and Head of the Livelihood 
and Institutions Department.  John has extensive experience in research and consultancy on social, 
institutional and policy aspects of livestock development for a variety of international donors, 
working in pastoral, mixed-crop livestock and smallholder dairy systems.  From 1995 to 2006 he was 
Socio-Economic Adviser, then Regional Dissemination, Promotion and Uptake Co-ordinator, for 
DFID's Livestock Production Research Programme.  Recent work includes responsibility for the 
institutional and policy component of DFID's impact assessment and learning from the Ugandan 
Stamp Out Sleeping Sickness Campaign, being Team Leader of DFID's Strategic Review of the 
Democracy, Growth and Peace for Pastoralists Project in Ethiopia, and being a Team Member for the 
Strategic Overview of Livestock Research Undertaken by the CGIAR.  John also has expertise on 
climate change impacts and adaptation and was Co-ordinating Lead Author for the Chapter on Rural 
Areas of the IPCC's Fifth Assessment Report.  
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Peter Udén 

Dr. Peter Udén received his PhD from Cornell University 1978 in Animal Science/Animal Nutrition 
and became senior lecturer 1980 at the Department of Animal Nutrition and Management at the 
Swedish University of Agricultural Sciences (SLU). In 1992, he also became an Associate Professor at 
the Department. Between 2007 and 2015, he was the Head of the Feed Science Division within the 
Department but is presently employed at 20% of full time by the University.  

He has written some 100 research articles and also been Editor in Chief for some 10 years for the 
Animal Feed Science and Technology journal. In the area of animal nutrition, he has worked with the 
study of feed resources in Sweden, Tanzania and Vietnam while supervising PhD students in their 
sandwich programs at SLU. Peter has also supervised MSc students from countries such as Tanzania, 
Ethiopia, Zimbabwe, Zambia and Vietnam. 

Felix von Sury 

Dr. Felix von Sury is a pasture agronomist by training and has a PhD in Agricultural Science from ETH 
Zurich. Felix has extensive experience in international and development cooperation. He served for 
13 years in the SDC, Swiss Agency for Development and Cooperation, Swiss Foreign Ministry. In the 
1990 he was Programme Officer in the SDC Agricultural Service looking after a variety of research 
programmes, also of the CGIAR. Later he became SDC’s Country Director for Nepal and Division Head 
for Eastern Europe. From 2000 until 2011 he was Executive Director of Intercooperation, a major 
Swiss development NGO active mainly in the fields of renewable natural resources, agriculture, 
forestry and climate change. Long-term assignments have taken Felix to Peru, Australia, India and 
Nepal. Since 2012 he has been a freelance consultant and led and participated in several evaluations 
and reviews, among others of the Bolivian Agricultural Innovation and Services Programme, PISA, 
and of the AAS CRP. Felix is an independent expert for the Research for Development Programme of 
the Swiss Science Foundation; he sits on the Stakeholder Committee of the Swiss Aquatic Research 
Institute and is a member of the Board of the International Institute for Sustainable Development, 
IISD. 
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ANNEX C: Evaluation questions 

Evaluation questions were defined in the inception report and used by the team to guide the 
investigation. 

 

Overarching questions 

These were of two types. The majority of them focussed on the performance of the current 
programme: 
 

1. Is the maxim “more meat, milk & fish – by & for the poor” credible and realistic? Two sub 
components of this question will be explored:  

a. Does experience to date substantiate L&F’s objective to “increase productivity of 
small-scale livestock and fish systems so as to increase availability and affordability 
of meat, milk and fish for poor consumers and, in doing so, to reduce poverty 
through greater participation by the poor along animal source food value chains”?  

b. Is it appropriate and useful to conflate the two objectives of improved nutrition and 
improved livelihoods? 

c. How well is the programme addressing the issue of upscaling and outscaling its 
research outputs?  

2. CRP Flagship coherence: is there a valid, demonstrable and logical contribution of the 
discovery flagships to the broader value chain-centred delivery flagship, and vice versa? Sub 
components of this question are: 

a. Does the delivery flagship articulate and communicate demand for research to the 
discovery flagships? 

b. Do the discovery flagships adequately capture demand articulated in the delivery 
flagship? 

3. Does L&F have sufficient capacity (in all senses) to deliver on the promise of a value chain 
approach to enhancing the roles of livestock and fish? 

4. What has been the added value (if any) of integrating previous livestock and fish research 
programmes into the CRP? 

5. Does L&F have the appropriate partners for research on value chains, and is it using the right 
partnership models and principles? 

6. How is gender explicitly integrated into the CRP to enhance impact? 

7. To what extent has L&F leveraged capacity across the CGIAR centres? 

8. How does L&F contribute to global poverty reduction through livestock and fish research? 

9. How well has L&F delivered to date against planned outputs? 
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10. To what extent do governance and management arrangements in L&F help it to reach its 
SLOs and IDOs? 

Three questions addressed the relevance of the programme portfolio to the global context of 
livestock and fish research discussed in section 2.2. These questions anticipate the call for the 
second round of CRPs.   

11. Does L&F adequately cover poultry research (given the documented demand, nutritional 
value and opportunities offered by poultry)? 

12. Does L&F adequately cover NRM and environmental issues associated with livestock and fish 
that are not captured within other CRPs? 

13. Does L&F adequately cover post-harvest opportunities for value addition and loss avoidance 
that are not captured by livestock and fish research in other CRPs? 

 

Questions against standard IEA evaluation criteria 

Relevance 

1. What is the relevance of the L&F portfolio, research products and development outcomes to 
global development issues identified in section 2.2 and in overarching questions 1, 2, 11, 12, 
and 13?  

2. How well do L&F objectives and impact pathways respond to the needs of users and 
beneficiaries of the CRP research products? In particular, does L&F respond to the 
development challenges and opportunities faced by small-scale livestock and aquaculture 
systems? 

3. What is the relevance of the current animal health, livestock and fish genetics and livestock 
and fish feeds flagship portfolios to value chain transformation for scaling in each of the 
study sites?  

4. What is the relevance of the value chain approach to livestock research and development 
strategies of the countries and regions hosting case studies?  

5. How relevant are the current partnerships to achieving the anticipated outcomes? [also 
relevant to Partnerships under Cross-cutting issues] 

6. How relevant is the L&F portfolio and approach to more equitable gender and social impacts 
at different levels? [see also Gender under Cross-cutting issues] 

7. How coherent and consistent are L&F’s objectives with the main goals and SLOs presented in 
the CGIAR's SRF?  

 

Quality of Science  

1. Does L&F provide an adequate and appropriate framework for delivering high quality 
research? How are the standards for such a framework set?  

2. What are the key research outputs and outcomes of L&F and how is the quality of products 
assured?  
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3. Has there been any change (improvement, deterioration) in research output quantity and/or 
quality compared to pre-CRP research, and if so, what has influenced this?  

4. Which are the areas of research and research processes which present the greatest 
opportunity for improving research quality, and how can this be achieved?  

5. What actions have been, or are being taken to address research quality on an ongoing basis? 

 

Effectiveness 

1. To what extent does the L&F Theory of Change provide an adequate framework for effective 
programme delivery? How is it being used by the L&F management team and research team 
leaders as a tool for strategy and management?  

2. To what extent were the planned outputs and outcomes achieved or are likely to be 
achieved? 

3. If there were differences in the performance of different types of programme activities 
(Flagships), or across value chains, what caused them and what lessons can be learned from 
this, and what mechanisms are in place to accommodate such lesson-learning? 

4. What kind of factors influenced L&F’s implementation positively or negatively? 

5. To what extent has the funding structure helped or impeded effectiveness? What lessons 
can be learned? [also relevant to governance and management] 

6. Are there any programme elements or activities that should be modified, discontinued or 
added to improve L&F’s effectiveness? 

7. What factors have influenced the achievement or non-achievement of legacy activities? 

8. How have the activities’ objectives and strategies evolved, if they have, in response to 
(a) learning from experience, and (b) emerging risks and opportunities? 

 

Efficiency 

1. To what extent have clear lines of communication been established between discovery and 
delivery flagships that promote the efficient use of research expertise and sharing of results? 

2. Is there evidence that capacity is being leveraged across centres, value chains and flagships? 

 

Impact 

1. How effective is the current L&F Theory of Change in defining the programme’s expected 
impact and how valid is the logic behind it?  

2. What are the key legacy projects currently operating under the different flagships? What 
impact have these had, in terms of development, partnership, knowledge brokering, 
scientific advancement, etc.?  How have these impacts been exploited?  
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3. To what extent does L&F’s Theory of Change adequately address the challenge of scaling up 
or out research outputs generated by the programme? 

4. With specific reference to the selected value chains, what is the potential to scale up or out 
research outputs generated in the delivery flagship? 

5. What has been the response of the CRP to the conclusions (see ANNEX B) of the ISPC White 
Paper on livestock research across the CGIAR of January 2014? In particular the role of cross-
CRP dialogue and collaboration, and the identified gaps and enhancing impact in the area of 
post-harvest losses in each of the commodities chains.  

 

Sustainability 

1. To what extent have results and impacts from legacy research been sustained, and what 
does this imply for future sustainability? Are there already indications that research outputs 
are being adopted by boundary partners, scaled-up or are influencing policy? 

2. To what extent did L&F anticipate the challenges of sustainability in programme design, 
choice of partners, funding, etc., and how effective have any sustainability-targeted 
measures been?  

3. How well has the institutional and human resource capacity of beneficiary countries been 
taken into account in partnerships, capacity building initiatives, leadership roles, etc.?  

4. What are the key functions and processes that will improve sustainability of emerging 
research products, and who are the key actors that have or will contribute to this? 

 

Cross cutting issues 

Partnerships 

1. What are the fundamental principles of the L&F partnerships strategy? How has the 
partnership strategy affected the evolving CRP design, and how has the effectiveness of 
partnerships been measured?  

2. What are the deliberate approaches and practices deployed for effective partnerships?  

a. How are partners identified? 

b. Are partnership principles and practices consistent with commitment to 
sustainability 

c. How are the relationships between the CG centres and their NGO and private 
partners managed?  

3. How effective is the partnership with governments in each of the study countries, and how 
well is the L&F programme aligned with government policies and strategies? Are there any 
areas of major disagreement, and if so, how have these been handled? 

4. To what extent are the L&F’s partnerships being designed to increase the sustainability of 
the programme deliverables, and what lessons are being learned from this? 
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5. How cost-effective are L&F’s partnerships? Does investment in partnerships add value, and if 
so, how is this measured? 

6. What is the connection between L&F’s partnerships and the sustainability of products, 
impacts and outcomes? 

Capacity building 

1. Do the capacity building activities of L&F respond to identified needs of the key 
stakeholders? What are these, how were they identified, and how effective has the response 
been?  

2. What is the comparative advantage of L&F in the capacity building initiatives it has fostered? 
How can this be further improved?   

3. How do L&F’s capacity building activities affect programme effectiveness?   

4. How do the L&F capacity building initiatives affect the adoption of the programme’s 
products, impacts and outcomes?  

Gender 

1. How relevant are the approaches (research theme versus cross-cutting issue) suggested by 
the L&F gender strategy? What are the potential advantages and disadvantages of removing 
gender as a separately identified theme? 

2. How has gender been operationally mainstreamed within L&F? 

3. Is the composition of the L&F team adequate for the work to be done, with respect to 
experience and gender balance?  

4. Has gender-specific research been effective? What have been the products? Are results and 
products being used across flagships? [also relevant to effectiveness] 

5. What have been the outputs and outcomes of the gender strategy? What impacts have 
these had on development outputs and outcomes? 

 

Environment and Natural Resource Management 

1. Does IDO 5 (lower environmental impacts per unit of commodity produced) require 
rewording? 

2. By what institutional mechanisms does the CRP ensure it works towards IDO5 (or a 
reworded version), in Flagships and value chains? How could these mechanisms be 
improved? 

3. What are the research areas which best demonstrate positive achievements or the potential 
for positive achievements? 

Organizational Performance: governance and management 
1. Do the governance and management arrangements and functions, including the lived reality, 

conform to the programme partnership requirements of independence, accountability, 
transparency, legitimacy, and fairness, effectiveness and efficiency? 
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2. Have the governance and management structures and procedures been able to take into 
account risks related to the CRP implementation? 

3. Are the programme management arrangements as they are described and implemented, 
inclusive, transparent, coherent, consistent, efficient and effective and do they contribute to 
learning? 

4. Are the financial management structures and procedures transparent, safe, timely, consistent 
and effective? Do they take into account the multi-source and multi-fund-allocation nature of 
the CRP and its relationship with other CRPs and Centres? 

5. Are the human resources management arrangements as they are described and lived 
equitable and fair, transparent, efficient and consistent and are they conducive to continuous 
learning? Do they take into account the multi-centre, multi-location and multi-disciplinary 
nature of the CRP? 

6. Are staff and consultant recruitment and procurement processes efficient and transparent?  

 

  

 



 

12 

Evaluation of the CRP on Livestock and Fish - ANNEXES 

cgiar.iea.org 

 

ANNEX D: List of people interviewed  

 

Name Position Organization Country/ies 

Abdul Alim Owner Carp hatchery Bangladesh 

Abdullah Al Masum Manager WorldFish Bangladesh 

Abergelle Research 
team n/a 

Abergelle Agricultural 
Research Center Ethiopia 

Abut Bakar, Khairul 
Rizal  

Research Assistant (Aquaculture & 
Genetics) WorldFish Malaysia 

Adrian Bollinger n/a CIAT  Vietnam 

Afrina Chowdhury Gender specialist WorldFish Bangladesh 

Aichi Kitalyi Chair Tanzania Dairy Board Tanzania 

Aimable  Ntukanyagwe 
Country Programme Officer Rwanda 
(formerly involved in MilkIT project) IFAD Tanzania 

Alain Dehove 
Coordinator of the OIE World Animal 
Health and Welfare Fund FAO n/a 

Alan Tollervey  
involved in managing DFID funding 
to the CGIAR DFID n/a 

Alejandra Mora Gender Specialist CIAT Nicaragua 

Alessandra Galié  Gender specialist ILRI Tanzania 

Alhaj Firoj Khan President  
Carp hatchery Association 
Jessore Bangladesh 

Alhaj Sk. Mejbah Uddin Vice President 
Carp hatchery Association 
Jessore Bangladesh 

Alison Ngeny-Otieno Internal Auditor CGIAR IAU Kenya 

Aluna Chawala MSc Animal Science TALIRI Tanzania 

Amirul Hoque Member 
Carp hatchery Association 
Jessore Bangladesh 

Amos Omore  
Veterinary Epidemiologist and Team 
Leader ILRI Tanzania 

An Notenbaert  Flagship leader – SASI CIAT  Tanzania 

Andrew Thorne-Lyman 
Senior Nutrition Specialist 
(Aquaculture) WorldFish Malaysia 
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Andy Peters  SPAC member 

Global Alliance for 
Livestock Veterinary 
Medicines  n/a 

Angello  Mwilawa  n/a TALIRI Tanzania 

Anna Lacasta Post-doctoral scientist ILRI Kenya 

Anne Liljander molecular cell biologist ILRI Kenya 

Annet Mulema 

Gender integrated and 
transformative research in SR VC in 
Ethiopia ILRI-Ethiopia Ethiopia 

Antonio Rota 
Senior Technical Advisor on Livestock 
and Farming Systems IFAD n/a 

Asrat Tera   Livestock Research Director 
South Agricultural research 
Institute (SARI) Ethiopia 

Aster Tsige Head HR Department  ILRI Addis Abeba n/a 

Aung Tun Aye consultant of feed mills n/a Bangladesh 

Ayele Abebe National sheep research coordinator 
Debre Birhan Research 
Center  Ethiopia 

Aynalem Haile 
Small ruminant breeder, coordinator 
of the NARS researcher network ICARDA Ethiopia Ethiopia 

Azage Tegegene Project Coordinator LIVES, ILRI-Ethiopia Ethiopia 

Badrul Alom Technical specialist WorldFish Bangladesh 

Barbara Rischowsky 
ICARDA focal point and PPMC 
member ICARDA  several 

Barbara Szonyi Post Doc  food safety  
ILRI – Safe Food Fair Food 
Project, Ethiopai Ethiopia 

Barbara Wieland  Team Leader Herd Health ILRI  
Kenya and 
Ethiopia 

Ben Lukuyu  Feed Scientist  ILRI Tanzania 

Benjamin Belton Senior scientist WorldFish Bangladesh 

Benoy Barman Senior scientist WorldFish Bangladesh 

Berhanu Gebremeddin Research Coordinator  LIVES, ILRI Ethiopia Ethiopia 

Birthe Paul Farming systems scientist CIAT Nairobi n/a 

Blake Ratner Research Director WorldFish Malaysia 

Bryan Mendieata Director of external co-operation UNA Nicaragua 

Carlos Zelaya Researcher CIAT Nicaragua 
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Carmen Thoennissen   
Fund Council and presently also 
donor rep in the Consortium Board SDC n/a 

Catherine Kilelu  Postdoctoral Scientist 
Wageningen University and 
ILRI Tanzania 

Catherine Pfeifer Scientist, GIS-specialist  ILRI  Kenya 

Charlie Crissman 
Discipline director (Policy, Economics 
and Social Science) WorldFish Malaysia 

Chau Minh Long Researcher in cross-CRP project WASI Vietnam 

Chin Yee Chan 
Research Analyst (Policy, Economics 
and Social Science) WorldFish Malaysia 

Claire Loy 
Discipline Assistant (Aquaculture & 
Genetics) WorldFish Malaysia 

Cova Arias Professor, Aquatic Microbiology Auburn University n/a 

Craig Meisner Country Director WorldFish Bangladesh 

Curtis Lind Scientist (Genetics) WorldFish Malaysia 

Cynthia McDougall Senior Scientist (Gender) WorldFish Malaysia 

Dagmawi Habte-
Selassie Program and partnership officer IFAD Ethiopia 

Deogratius Mlay  Service Dept. Manager Dairy Tech Tanzania 

Diane Schohet 
Director of Communications and 
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ANNEX E: Quality of science assessment methodology 

Overview 

The methods of assessment for Quality of Science included the following activities: 

• Listening to face to face scientific presentations (during visits to Centers and Value Chain 
Research Hubs) 

• Discussion of presentations with scientists (during visits to Centers and Value Chain Research 
Hubs) 

• Discussion of L & F Programme work with scientific collaborators, policy makers, delivery 
partners and beneficiaries (during visits to Centers and Value Chain Research Hubs) and 
additional interviews by telephone or Skype 

• Interviews with managers of science, finance, quality assurance and scientific staff (during 
visits to Centers and Value Chain Research Hubs) and additional interviews as needed 

• Review of the of bibliometric assessment provided by IEA 

• Reading and scoring a random sample of 25-50 percent of peer reviewed publications 
including the “top five” best outputs provided by L&F Programme leaders. 

• Reading and scoring a random sample of 20 percent of non-peer reviewed publications (see 
table below for a definition of “publication”) 

• Assessment of case studies produced by the review team during the assessment 
 

Bibliometric analysis 

The analyses below were conducted based on a list of publications provided by L&F.  The list 
included publications produced pre-CRP (2010-2011) and post CRP (2012-mid2015), whereas the 
numbers of publications in the database were much lower for the pre CRP period.  

Citations were sought using Google Scholar for all Journal articles published in the period from 2010 
to 2015. Impact factors of journals in which L&F published are based on Journal Citation Reports 
(JCR) from 2014.  The cut-off date for this was 31 August 2015.  

H indexes of the leadership team were sought using both Google Scholar and Scopus, whereas the 
information presented in the main body of the report refers to the Scopus data. The cut-off date for 
the H indexes is 1 Oct 2015.  
 

Scoring of outputs 

A total of 223 (79 peer reviewed and 144 non-peer reviewed) publications were assessed. 
Documents for scoring were selected from a database of 829 published outputs. This was a subset of 
the database of 2019 provided by L&F after screening to remove items not considered to be 
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scientific outputs (brochures, internal reports and some posters, presentations and wiki items that 
were announcements of intent rather than actual outputs). A few items were also excluded because 
they were published in a language that the evaluators could not read, or could not be accessed. 

The list was stratified by discipline area and then by peer reviewed/non-peer reviewed as defined 
above. For the purposes of the evaluation, outputs were considered to be peer reviewed if they 
were published in journals, books or theses where they had clearly been subjected to an external 
peer review. All others were considered to be non-peer reviewed. The team acknowledges that 
published reports and briefs are subjected at least to internal peer review, but there was insufficient 
information in the database provided to assess the level of reviewing that had been applied.  Five 
key outputs in each discipline area, indicated by FP leaders, were included for scoring and the 
remainder of the sample was selected at random from within each sub-stratum. This means that 
there may be a slightly favourable bias in the results, since research leaders could be assumed to 
present work they considered to be their best, but it also ensured that the evaluators did not 
inadvertently miss reviewing important outputs. 

Scoring was done using a 3 x 3 matrix. This is demonstrated in the diagram below. Scoring was 
undertaken by members of the review team with expertise in the relevant scientific “discipline 
areas”. At least 25% of the peer reviewed outputs were scored for all “discipline areas” and in many 
areas at least 50% were assessed.  

Each publication, whether peer reviewed, or non-peer reviewed (grey press/report/powerpoint 
presentation), was be scored on two criteria, a) overall Quality and/or Novelty and b) Impact and/or 
Usefulness. For consistency, the same scoring system was used for peer-reviewed and non peer-
reviewed outputs. 

a) overall Quality and/or Novelty is scored from C-A with C being acceptable, B being good and A 
being excellent. 

b) overall Impact and/or Usefulness is scored from 1-3 with 1 being acceptable, 2 being good and 3 
being excellent 

If any publication failed to meet the minimum acceptable scored for either Quality/Novelty or 
Impact/Usefulness then the publication was recorded as not meeting the standard. 

For peer reviewed publications, Quality was defined as meeting international or national standards 
of rigour for study design, methodology, interpretation of results, presentation of hypotheses and 
conclusions from the research. Impact was broadly defined as the benefit, or potential benefits, 
from the research described for the discipline or research area.  

For non-peer reviewed publications (grey press/report/powerpoint presentations) Novelty was 
described as the originality of the publication in it’s aims and objectives and the appropriateness of 
the study design. Usefulness was assessed by the potential for uptake and use of the output in the 
context of the target reader or user of the information. 

Nine scores were possible for each peer reviewed and non-peer reviewed publication/outputs: 1C, 
2C, 3C, 1B, 2B, 3B, 1A, 2A, 3A. 
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In addition, each publication whether peer reviewed or non-peer reviewed, was scored (yes/no) for 
the following criteria which are considered important to L & F: 

• Inclusion of gender issues 

• Relevance to poverty alleviation 

• Relevance to food security 

• Evidence of multi- or inter-disciplinary research 
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ANNEX F: Value chain case studies 

LIST OF ABBREVIATIONS 

  

A4NH Agriculture for Nutrition and Health CRP 

ADDAC Asociación para la Diversificación y el Desarrollo Agrícola Comunal (Association for 
Diversification and Community Agricultural Development) 

AAS CRP on Aquatic Agricultural Systems 

ACIAR Australian Center for International Agriculture Research 

AH Animal Health (Flagship) 

AI artificial insemination 

AIN Aquaculture for Income and Nutrition 

ASOGAPCON Asociación de Ganaderos y Productores de Condega (Association of Ranchers and 
Producers of Condega) 

ATA Agricultural Transformation Agency 

BMGF Bill and Melinda Gates Foundation 

CAHW community-based animal health workers 

CAP Centre for Agricultural Policy 

CATIE Centro Agronómico Tropical de Investigación y Enseñanza (Center for Tropical 
Agricultural Research and Higher Education) 

CBBP community-based breeding programme 

CCAFS Climate Change, Agriculture and Food Security (CGIAR Research Program) 

CEI Centro de Exportaciones e Inversiones (Center for Export and Investment Nicaragua) 

CIAT International Center for Tropical Agriculture 

CIRAD Centre de coopération internationale en recherche agronomique pour le 
développement (French Agricultural Research Centre for International Development) 

CRP CGIAR Research Program 

CRS Catholic Relief Services 

DARD (Provincial) Department of Agriculture and Rural Development (Viet Nam) 

DDF Dairy Development Forum 

DOF Department of Fish 

DREMS data recording and management system 

EADD East Africa Dairy Development  

ECF East Coast fever 
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EIAR Ethiopian Institute of Agricultural Research 

Faida MaLi Faida Market Link 

F&F Feed and Forage (flagship) 

FAO Food and Agriculture Organization of the United Nations 

FFS farmer field schools 

GAHP good animal husbandry practice 

GEF  Global Environment Facility 

GIZ (or GTZ) Deutsche Gesellschaft für Internationale Zusammenarbeit (German Corporation for 
International Cooperation) 

ICARDA International Center for Agricultural Research in the Dry Areas 

IEA Independent Evaluation Arrangement 

IFAD International Fund for Agricultural Development 

IICA Inter-American Institute for Cooperation on Agriculture 

IITA International Institute of Tropical Agriculture 

ILRI International Livestock Research Institute 

INTA Instituto Nicaragüense de Tecnología Agropecuaria (Nicaragua Agricultural 
Technology Institute)  

IP innovation platform  

IPSARD Institute of Policy and Strategy for Agriculture and Rural Development 

ITM infection and treatment method 

L&F CRP on Livestock and Fish  

LIFSAP Livestock Competitiveness and Food Safety Project  

LIVES Livestock and Irrigation Value Chains for Ethiopian Smallholders 

MARD Ministry of Agriculture and Rural Development (Viet Nam) 

MilkIT  Milk in Tanzania and India 

MLE monitoring, learning and evaluation 

MLFD Ministry of Livestock and Fisheries Development  

MoARD Ministry of Agriculture and Rural Development 

MoreMilkiT More Milk in Tanzania 

NARS National Agricultural Research System 

NBO Nairobi 

NIAS National Institute of Animal Sciences (Viet Nam) 

NWO-WOTRO The Netherlands Organisation for Scientific Research (NWO) Science for Global 
Development 

PI principal investigator 
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PIM CRP on Policies, Institutions and Markets 

POWB Program of Work and Budget (of the CGIAR) 

RUDEC Rural Development Centre (Cameroon) 

SASI Systems Analysis for Sustainable Innovation (Flagship) 

SNV Stichting Nederlandse Vrijwilligers (Foundation of Netherlands Volunteers) 

SPIA Standing Panel on Impact Assessment (a sub-group of the CGIAR Independent Science 
and Partnership Council) 

SUA Sokoine University of Agriculture 

TALIRI Tanzania Livestock Research Institute 

TDB Tanzania Dairy Board 

TOC theory of change 

TOSCI Tanzania Official Seed Certification Institute 

TNU Thai Nguyen University 

TZ Tanzania 

UNA Universidad Nacional Agraria (National Agricultural University) 

USAID United States Agency for International Development 

VCTS Value Chain Transformation and Scaling (flagship) 

VNUA Viet Nam National University of Agriculture 

WF WorldFish 
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F 1: Bangladesh research hub 

Written by John Morton. Based on the visit report by John Morton and Rex A. Dunham. 3 December 
2015  

1. Overview of the programme 

Development context 

Bangladesh is the world’s fifth largest aquaculture producer.1 Fish is the most important food after 
rice, by expenditure, and represents 60 percent of the animal protein consumed. It is also the most 
frequently consumed nutrient-rich food. Within the fisheries sector, there has been a marked shift 
towards aquaculture. Between 2000 and 2010 the annual per capita consumption of species 
predominantly associated with inland culture rose from around 3.4 kg to around 7.6 kg and those 
species’ share within fish consumption rose from 24 percent to 42 percent.2 There was increased fish 
consumption by extremely poor, moderately poor and rural people during this period, indicating that 
aquaculture growth is and can in future be pro-poor. 

Sixty percent of Bangladeshi households currently experience moderate or severe food insecurity, 
and the inland capture fisheries sector is in rapid decline.  

The economic returns from aquaculture are attractive compared to alternatives such as rice 
cultivation. More than 4 million households practice “quasi-peasant” production of farmed fish, 
combined with other livelihood strategies; the bulk of production is accounted for by more 
commercialized smallholders. 

Aquaculture is a national policy priority, the Department of Fisheries is supportive and effective, 
and there is long-term commitment to aquaculture by various donors, as manifested in projects with 
a value chain focus. 

L&F approach and programme portfolio 

The CGIAR in L&F Bangladesh is represented by WF. 

The L&F programme in Bangladesh has been shaped by two main factors: Bangladesh was identified 
as one of the nine value chains for L&F research after L&F started, as a result of WF’s reappraisal of 
the prospects for research on the Uganda aquaculture value chain (approval from the L&F Program 
Planning and Management Committee was only given in April 2014 – although WF has formally 
reported on the Bangladesh value chain activities since 2013); WF has managed and implemented 

                                                           

1 The next two paragraphs draw heavily on presentations made to the evaluation team by Jens Peter Tang 
Dalsgaard and Ben Belton, and on Toufique and Belton 2014. 

2 Toufique and Belton 2014. By including species associated with both culture and capture the 2010 figures 
increase to 11.8 kg and 65 percent. 
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the USD 16 million USAID-funded AIN project since 2011 – 25 percent of this project is “mapped 
onto” L&F (75 percent is mapped onto AAS) and it funds the great mass of L&F activities in 
Bangladesh.  Additional funding comes from the Market Development for Quality Fish Feed Project, 
part of the SDC/Danida/DFID-funded Katalyst programme.3 

The L&F programme has focused on Southwest Bangladesh (Jessore, Khulna and Barisal Divisions) 
for its value chain work, because of relative poverty, existing concentration of aquaculture in Khulna, 
Jessore, Satkhira and Bagerhat Districts, scope for expansion in Barisal Division, and existing activities 
of AAS and AIN. In terms of species, there is a focus on silver carp, tilapia and rohu as the 2nd, 3rd and 
4th most consumed fish species in Bangladesh,4 plus mola, a small indigenous fish, consumed in 
relatively small quantities but rich in micronutrients, and a species of importance to women and to 
the poor. Research on shrimp and prawn continues to be included in L&F, an apparent inconsistency 
with high-level statements, but rational in the context of the role of shrimp and prawn in the 
polyculture of small producers (as well as the employment generation for women in the shrimp 
export value chain). 

L&F research in Bangladesh is currently focused on the input provision stages of the value chain 

 

 

Work under the discovery flagships focuses on the supply of genetic material in general, including 
disease free material, and fish feed.  It thus works largely at the level of input suppliers and their 
linkages to farmers. 

• Animal Genetics (1); WF is working with the private sector and government to establish 
sustainable systems for improving and distributing improved carp and tilapia lines to 
hatcheries; 

• Animal Health (2); work is ongoing on assessment of emerging disease issues in tilapia, on 
delivering White Spot Syndrome Virus-negative postlarvae through private hatcheries and 
promoting more bio-secure management practices; 

                                                           

3 Because of the heavy preponderance of USAID funding through AIN for the programme, detailed data on 
other sources of funding was not systematically collected. 

4 The most consumed is Pangasius, but this is generally farmed by larger producers in Northwest Bangladesh. 
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• Feed and Forages (3); work on upgrading commercial feed quality and feed mill performance 
through capacity-building, promotion of feed formulation software and more efficient 
machinery, and work to increase access to low-cost feeds among smaller producers by 
supporting semi-automatic feed mill development. 

The programme has commissioned value chain assessments from secondary data and literature (4) 
with a fully gender-sensitive value chain assessment currently in the data analysis stage, among 
other gender-focused research (5).  In addition, there is significant work taking place on nutrition (6), 
including consumption patterns disaggregated by poverty status, and intra-household consumption 
patterns.  Some work funded under AIN supports processors (of crustaceans) and retail markets (7).  
Work on the VCTS flagship outside these headings is still mainly in the planning stage.  

The focus on input provision and downstream value chains to consumption complements the focus 
of AAS on farm-level production. 

2.  Highlights 

Established and working well 

• The programme has relevance to the livelihoods and nutrition of the poor. 

• It has formed a range of partnerships that are founded on WF’s high reputation in Bangladesh. 

• The primarily national staff are skilled and committed.  

• AIN funding has unquestionable advantages for L&F because of the security and lower 
transaction costs of having assured long-term funding, and because it promotes an intense 
level of interaction with value chain actors. The partnership has advantages for AIN 
management in that it gives scientists a long-term perspective and a “joined-up approach” in 
which to plan strategically for research. This includes the opportunity to develop new streams 
of work under all three L&F discovery flagships. USAID, as donor, has approved the research 
agendas, and benefits from them in terms of continuity of technical backstopping, though WF 
feels the need to manage the way research is framed in what is mainly a development project, 
with development deliverables. 

• L&F’s familiarity with the value chain throughout its long history in Bangladesh, and 
particularly with AIN, allows research priorities to be communicated back to the L&F 
technology flagships generically and informally for strategic planning and prioritization – for 
example, informing the Animal Genetics flagship of the importance of genetic research on 
mola, as a species of importance to women and the poor, paving the way for work in this in 
the near future. 

• The programme is engaged in high-quality research planning and, partially through legacy 
projects, the publishing of high-quality science. This excellence extends across biophysical and 
social science. Quality of science has been impacted in a positive way by increased 
organization and planning and placing more emphasis experimental design. It has produced 
high-quality peer-reviewed science from legacy research and high-quality drafts are being 
prepared from recent L&F research.  

• The evaluation team were impressed by the plans and completed work in the fields of human 
nutrition and gender, which should be of interest to other L&F value chains. The literature 
review and gap analysis of the selected value chains in Southwest Bangladesh (Innovision 
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2014) is succinct and of high-quality. We were also impressed with some socio-economic 
research outputs such as the World Development article on fish consumption.5 

• The quality and impact of work in gender deserves particular mention. Research by WF 
Bangladesh is having a positive impact on gender inequity, with novel training and strategies, 
such as developing husband-wife family teams, that increase the income of poor families. The 
gender aspects of the value chain analysis and other gender research activities are now in the 
statistical analysis stage and there is collaboration on gender with several other CRPs. The aim 
of spending 10 percent on gender may not be realistic. It may be more realistic to budget a 
proportion of time. One problem relating to gender is that the technology being offered is 
male-oriented, and women do not always have sufficient education to accept technology. 

Emerging and interesting 

• Innovative research on feeds is making an impact. The emerging Fish Health flagship is logically 
planned and the epidemiology strategy is a good one and fits the value chain approach well. 
There is a comparative advantage in epidemiology and it should continue to be emphasized. 
Feed stuffs research needs more emphasis on journal publication, but has strong output in 
important grey literature. Animal Health needs a more clearly outlined plan to publish in 
journals. 

Constraints/vulnerabilities/gaps 

• There is an imbalance between development and research, and the L&F programme needs to 
progress towards a marked increase in research activities. While there are some differences in 
emphasis within the WF Bangladesh team we feel there is broad agreement on the need for a 
shift towards research. This would involve recognizing the status of L&F as a research 
programme and would add value to bilaterally funded development programmes that WF 
implements; it would also facilitate career progression for WF national scientific staff. Strategic 
use of W1/2 funds here (and this cannot be divorced from the overall issue of the balance of 
W1/2 against bilateral funds in WF’s share of L&F) will assist this process. 

• The low level of capacity to carry out and write up high-quality research is a concern. The 
senior national staff who could be engaged in research activity are too thinly spread and thus 
lose sight of research interests. Large data sets sit unanalysed. There is a lack of dedicated 
research facilities for WF Bangladesh, opportunities to use the research facilities of the DOF 
have not been taken up and the hatchery management underlying biophysical research could 
be more efficient.  

• While the CRP approach has helped to increase funding, it has also resulted in high transaction 
costs that have been eating up too much of the time that should be spent on WF Bangladesh 
core business. 

Additional comments 

The short period in which the Bangladesh programme has been recognized as an “official” value 
chain of L&F, as well as the complexity of its relationship with AIN, should be taken into account in 
considering its strengths and relative weaknesses.  

                                                           

5 Toufique and Belton 2014.  
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3. Findings against evaluation questions 

This section expands on and adds to the highlights presented in section 2. 

1. Is the maxim “more meat, milk & fish – by & for the poor” credible and realistic  

The L&F programme in Bangladesh justifies the combination of contributing to the nutrition and 
livelihoods of the poor. The rationale for aquaculture development, and therefore aquaculture 
research, being pro-poor is made carefully and persuasively by Taufique and Belton (2014) and we 
were impressed by the way in which the importance of mola to the nutrition of women and the poor 
was communicated to the Animal Genetics flagship for work in the near future. In terms of 
production systems AIN is targeting small farmers with less than 2 hectares of land and our 
observation of the AIN farmer training on shrimp production (granted that shrimp is not a declared 
priority for L&F) revealed that some of the participating farmers owned little or no land and were 
shrimp farming on rented land. AIN support to the shrimp processing can be seen as supporting 
wage labour in the industry, which is 60 percent female.  

2. CRP Flagship coherence: is there a valid, demonstrable and logical contribution of the discovery 
flagships to the broader value chain-centred delivery flagship, and vice versa? 

The Bangladesh value chain is articulating demand for research to the discovery flagships. L&F’s 
familiarity with the value chain throughout its long history in Bangladesh, and particularly with AIN, 
allows research priorities to be communicated back to the L&F technology flagships generically and 
informally for strategic planning and prioritization – for example, informing the Animal Genetics 
flagship of the importance of genetic research on mola. 

Given the late start of Bangladesh as a formally selected value chain for L&F, it is difficult to say at 
present whether the discovery flagships have been able to capture this demand. 

3. Does L&F have sufficient capacity (in all senses) to deliver on the promise of a value chain 
approach to enhancing the roles of livestock and fish? 

While WF Bangladesh is clearly large and effectively run, much of the capacity is committed to the 
day-to-day running of AIN and other more development-oriented activities. At the time of the 
evaluation visit the post of value chain coordinator had been vacant for several months, which is a 
concern (though the WF Programme Leader was putting in some time as acting coordinator).The low 
level of capacity to carry out and write up high-quality research is also a concern, but this relates 
mostly to biophysical research. A relatively small number of staff are able to work on formal research 
outputs of international quality, though others are involved in the production of significant reports 
for development donors, which appear as grey literature. The senior national staff who could be 
engaged in research activity are too thinly spread in multiple projects and with multiple management 
responsibilities, and thus lose sight of research interests. Large data sets sit unanalysed. There is a 
lack of dedicated research facilities for WF Bangladesh, opportunities to use the research facilities of 
the DOF have not been taken up, and the hatchery management underlying biophysical research 
could be more efficient. There is more capacity in socio-economic and human nutrition research, 
though the loss of the former value chain coordinator is felt. 

4. What has been the added value (if any) of integrating previous livestock and fish research 
programmes into the CRP?  
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The programme is clearly dependent on the presence of AIN as a (mainly) development project. 
Legacy research and development can claim partial credit for the dramatic improvement in 
aquaculture and progress on gender within the Bangladesh value chain. It is worth noting that a key 
research output, which has provided a rationale for the country programme, Toufique and Belton 
(2014), was prepared under GIZ research funding already in place at the inception of L&F work in 
Bangladesh.  

5. Does L&F have the appropriate partners for research on value chains, and is it using the right 
partnership models and principles?  

WF Bangladesh has a wide array of partners including small farmers, private sector organizations, 
aquaculture associations, universities, NGOs and Bangladesh government agencies. All are 
enthusiastic about their relationship with WF Bangladesh and respect WF Bangladesh. The L&F 
programme/WF is clearly held in high esteem by key actors within government. The country 
director’s ability to converse fluently in Bangla strengthens these relationships with the NARS and is 
likely to have stimulated greater cooperation and collaboration. Additionally, some national staff are 
well networked and well respected in Bangladesh, increasing WF Bangladesh effectiveness. 

Incentives provided by WF Bangladesh (though see Sustainability below) and their reputation and 
impact has garnered strong farmer collaboration, which has overcome weakness in research capacity 
and facilities and resulted in the pond access needed to conduct genetics research. WF Bangladesh 
has established three-way partnerships, with appropriate incentives, among farmers, processors and 
associations that could set the table for sustainability maintained by market mechanisms and the  
private sector, as the system will generate more income for the processors and marketers.  

WF Bangladesh has integrated graduate students and internships into its work with partners and 
there is potential to expand this. Khulna University includes a research component in its 
undergraduate programme as well as its MSc programme, which indicates that there is further scope 
for partnership. 

Some partners do not know if their vision of the future matches that of WF Bangladesh. The partners 
recognize that national infrastructure is weak, and would like WF Bangladesh recommendations and 
help on this issue. Some partners complain of a lack of communication with senior management, 
some are unrealistic and some think communication is good. Both small and large partners worry 
about the sustainability of the progress made by WF Bangladesh. Some large partners believe that 
this is the responsibility of the farmer associations and that they should develop their own capacity. 

The partners feel that WF should have follow up and assessment for each project, and they do not 
recognize that this is being done. There are complaints about delayed commencements of projects. 
Some government partners feel that the key for local communities is to become more science-
oriented and that local farmers should link to associations, and this is how to address the 
sustainability of the research output. 

However, another government partner felt that relevant institutions and partnerships cannot totally 
depend upon the private sector for capacity, compliance and sustainability. DOF and the ministry say 
they will always be there trying to develop extension activities and quality control. Rules and 
regulations of WF Bangladesh and other international organization and those of the external 
resources division of the Ministry of Finance are impediments to the government working more 
closely with WF Bangladesh and vice versa.  
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6. How is gender explicitly integrated into the CRP to enhance impact?  

We were impressed by the planning and completed work on gender. Despite some of the technology 
offered being male-oriented, and underlying problems of low levels of education among women and 
tensions between women’s childcare responsibilities and enhanced participation in aquaculture, 
research by WF Bangladesh is already having a positive impact on gender inequity with novel training 
and strategies, such as developing husband-wife family teams, that increase the income of poor 
families. 

The gender aspects of the value chain analysis and other gender research activities are now in the 
statistical analysis stage and there is collaboration on gender with several other CRPs. The aim of 
spending 10 percent on gender may not be realistic. It may be more realistic to budget a proportion 
of time. 

7. To what extent has L&F leveraged capacity across the CGIAR centres?  

The ability to harness expertise from WF headquarters, and the involvement of headquarters senior 
staff, is impressive. There is very little use of capacity from CGIAR centres other than WF. This might 
be regarded as a missed opportunity in relation to socio-economic research. IFPRI value chain work 
in Bangladesh (funded under other CRPs) emphasizes the quantitative analysis of aquaculture. WF 
have chosen a more qualitative approach, in part to avoid duplication, but has had a long wait for 
access to the IFPRI output. We do not feel the relative lack of collaboration with other L&F 
participants on value chain analyses has been a constraint. There are few obvious ways in which non-
WF expertise might contribute to the more technical aspects of the Bangladesh work. 

8. How does L&F contribute to global poverty reduction through livestock and fish research?  

The pro-poor orientation of the L&F programme in Bangladesh includes the focus on mola, a small 
indigenous fish, consumed in relatively small quantities but rich in micronutrients, and a species of 
importance to women and to the poor. Research on shrimp and prawn continues to be included in 
L&F, an apparent inconsistency with high-level statements, but rational in the context of the role of 
shrimp and prawn in the polyculture of small producers (as well as the employment generation for 
women in the shrimp export value chain). 

The linkages between L&F and AIN are clearly going to be important to the impact that research on 
aquaculture value chains can have on poverty reduction. WF has provided proof of concept for the 
genetic improvement of farmed fish and its upscaling throughout the country. Data has been 
collected that demonstrates the impact of genetic improvement and a strong research reputation 
has been established in genetics. The extent to which the message on genetic improvement has 
already been spread was, however, the subject of a surprising difference of opinion among our 
informants. 

At present we feel there could be more emphasis on global public good research (not only technical, 
but also on modalities of outscaling) to extend the impact on aquaculture beyond Bangladesh. 

9. How well has L&F delivered to date against planned outputs?  

Because of the late stage at which Bangladesh was identified officially as a value chain within L&F, it 
is difficult to answer this question. 
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10. To what extent do governance and management arrangements in L&F help it to reach its SLOs 
and IDOs?  

As a single-centre value chain, governance and management arrangements are comparatively 
simple, and we saw little evidence that they were constraining progress. There were concerns from 
WF staff about the high transaction costs – attendance at meetings etc. – of operating within a CRP 
framework. There was some concern from government partners about delays due to WF budgetary 
procedures, but much less than there was about the government’s own procedures. There was 
concern from L&F staff about changes in budgets being announced at very short notice. 

Relevance 

The overall orientation of the Bangladesh programme is highly relevant to both the nutrition and the 
livelihoods of the poor. By and large, the areas chosen for research by WF Bangladesh are highly 
relevant. Many areas of emphasis are not cutting edge, but are of a very practical nature and this has 
led to high impact. There may be a need for slightly more balance. Many of the species that are 
researched in the value chain are of relatively high value. The value chain benefits the poor by 
providing employment or income, but does not always provide food for personal consumption. 
Research opportunities into how to directly feed the poor, particularly with small fish with high 
fecundity, may be lost, and the strategy may need to be more balanced to examine both feeding the 
poor through income generation and growing low-cost fish for home consumption. These strategies 
are further complicated by feedbacks between adoption of technology, production, price and farmer 
choices between fish species: some farmers may switch away from species preferred by the poor if 
production increases drive prices down too far. 

Quality of science 

The Bangladesh programme has produced high-quality peer reviewed science from legacy research 
and high-quality drafts are being prepared from the recent L&F research.  

Genetics is a major programme, it has further activities planned and it has had tremendous impact in 
Bangladesh. Care must be taken not to spread the programme too thinly as this could affect the 
quality of the work. The rohu breeding programme is on the verge of a significant mistake: the 
national staff appears to understand the necessity and importance of maintaining and using genetic 
controls, but the prevailing attitude throughout the organization is one of excitement and emphasis 
on the genetically improved fish line and there is not a lot of thought about the genetic control. In 
general, prioritization of traits is good, however, there may not be enough input from the value chain 
– simple questioning revealed that consumer and farmer inputs may not yet be adequately 
considered in the planning of the genetics programme. Dissemination plans are needed for genetic 
outputs from the new selection programmes. 

Feed stuffs research related to animal responses needs more emphasis on journal publication. 
Agronomy of feed stuffs but has produced strong output both in journals as well as in important grey 
literature. Animal Health needs to outline more clearly its plan for publishing in journals. 

As regards socio-economic research, the literature review and gap analysis of the selected value 
chains in Southwest Bangladesh (Innovision 2014) is succinct and of high quality. We were impressed 
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with some socio-economic research outputs such as the World Development article on fish 
consumption,6 as well as work presented to us on human nutrition. 

The CRP approach may be impacting quality of science in a positive way by increased organization 
and planning and placing more emphasis on experimental design, but not many among the staff and 
partners can produce international quality publications, although there is a much broader capacity to 
contribute to development impact. The limited capacity of the WF Bangladesh scientists to design 
good science is being addressed by having writing and design workshops. Again, writing output is 
hindered by management responsibilities and inadequate staffing. 

Effectiveness and efficiency 

We have no strong conclusions under these headings. The CRP approach has helped to increase 
funding. However, it has also resulted in high transaction costs, including not enough time for 
research and writing, multiple meetings and workshops, multiple reporting requirements in multiple 
directions, changes in formats, and changes in nomenclature; all of which has been eating up too 
much of the time that should be spent on WF Bangladesh core business. 

Impact 

It is difficult to distinguish between the impact of L&F Bangladesh and the impact of AIN, which is a 
massively funded development programme. At present, our conclusion is that impact specifically 
attributable to L&F activities is in its early phases. There was a strong feeling that this is a good 
approach to doing CGIAR research. L&F promotes communication between flagships and affects 
prioritization. Long-term planning in Animal Genetics and other flagships has been positively 
influenced, assuming that the CRPs survive. The CRP approach has helped WF Bangladesh move 
away from the project-by-project approach to doing research and promoted vision. We accept that 
the impact of AIN has been considerable.  

Sustainability 

In some regards, the farmer partners have become quite dependent on WF Bangladesh technical 
support. They express fear regarding sustainability upon the completion of the WF Bangladesh 
projects. We were struck by the relatively heavy element of subsidy (to private sector actors and 
wealthier farmers) in some of the AIN activities (while recognizing that we are not evaluating AIN, 
and that there may in any case be good reasons for this). Another way of looking at this question 
would be to say there are opportunities for a research agenda that looks specifically at the 
arguments for and against different forms of subsidy, and targeting subsidy in upscaling would be an 
important contribution to L&F, in accordance with remarks already made in the CRP-commissioned 
evaluation of value chains. 
  

                                                           

6 Taufique and Belton 2014. 
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4. Additional material 

Table 1: Outputs from the programme  

Paper Karim, M., Sarwer, R.H., Brooks, A.C., Gregory, R., Murshed-e-Jahan, K and Belton, 
B. (2012) The incidence of suspected white spot syndrome virus in semi-intensive 
and extensive shrimp farms in Bangladesh: implications for management. 
Aquaculture Research, 43(9): 1357–1371 

Paper Debnath, P., Khan, S.H., Karim, M. Belton, B., Mohan, C.V. and Phillips, M. (2015). 
Review of the history, status and prospects of the black tiger shrimp (Penaeus 
monodon) hatchery sector in Bangladesh. Reviews in Aquaculture 1–13 

Paper Debnath, P., Karim, M. and Ben Belton (2014). Comparative study of the 
reproductive performance and White Spot Syndrome Virus (WSSV) status of black 
tiger shrimp (Penaeus monodon) collected from the Bay of Bengal. Aquaculture 
424–425: 71–77. 

Working Paper Mamun-Ur-Rashid, M., Belton, B., Phillips, M., Rosentrater, K.A. (2013). Improving 
aquaculture feed in Bangladesh: From feed ingredients to farmer profit to safe 
consumption. WorldFish, Penang, Malaysia. Working Paper: 2013-34.  

Paper Mamun-ur-Rashid, Belton, B., Phillips, M. and Karim, M. (2013) The current status 
of aquaculture and aquafeed production in Bangladesh.  World Aquaculture, 
December 2013 

*Paper Toufique, K.A. and Belton, B. (2014). Is aquaculture pro-poor? Empirical evidence 
of impacts on fish consumption in Bangladesh. World Development 64: 609–620 

*Paper Ben Belton and Simon Bush (2014). Beyond net deficits: new priorities for an 
aquacultural geography. The Geographical Journal, 180(1): 3–14  

Report Belton B, Ahmed N, Murshed-e-Jahan K (2014). Aquaculture, employment, 
poverty, food security and well-being in Bangladesh: A comparative study. Penang, 
Malaysia: CGIAR Research Program on Aquatic Agricultural Systems. Program 
Report: AAS-2014-39 

*Report Innovision Consulting Private Limited (2015) Literature review of selected 
aquaculture value chains in southern Bangladesh. CGIAR Program on Livestock and 
Fish 

*Report Apu, N.A, (2014) Bangladesh small and medium-scale aquaculture value chain 
development: Past trends, current status and likely future directions. CGIAR 
Program on Livestock and Fish 

*Report Innovision Consulting Private Limited (2012) Value Chain Analysis: shrimp, prawn 
and tilapia from the Southern Region of Bangladesh and Feasibility Analysis: 
Brackish Water Sea-Bass in the Southern Region in Bangladesh 

*Programme 
Document 

Bangladesh Fish Value Chain (updated business case).  Issue brief from 9th 
Program Planning and Management Committee Meeting, Penang, 3-4 April 2014. 
CGIAR Program on Livestock and Fish 

* These documents were reviewed for the case study.         
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F2: Ethiopia research hub 

Written by John Morton. Based on the visit report by John Morton and Paolo Ajmone Marsan. 30 
November 2015 

1. Overview of the programme 

Development context 

Ethiopia has Africa’s largest total livestock herd, the world’s ninth largest, including 54 million 
cattle, 25.5 million sheep and 24.1 million goats (CSA 2013 cited in Legese and Fadiga 2014).7 Sheep 
and goats are found in all the regions of Ethiopia, across a broad range of ecosystems, and the 
population of both species is steadily increasing. Relatively speaking, sheep are associated with 
highland areas and goats with lowland areas. Ninety percent of sheep and almost 100 percent of 
goats are from indigenous breeds, many from well-known named breeds associated with particular 
localities.  

The L&F programme focuses on sheep and goats, and takes place through nine geographically 
specific value chains, spread across five of Ethiopia’s regions. 

The main purpose of keeping sheep and goats is for sale, mainly of surplus males, for cash. 
Marketing chains are extremely varied and complex. Some of the specific value chains involve end 
markets in the Arab Gulf States – this includes a very significant direct trade across the borders with 
Somaliland, Somalia and to some extent Kenya, which is illegal in the eyes of the government and for 
which accurate figures are very difficult to obtain. 

The development of the small ruminant value chain in Ethiopia is dependent on consumption of 
small ruminant meat by the Ethiopian middle classes and residents in the Gulf States (this is not to 
ignore the importance of sheep and goat milk for child nutrition in some sites, but small ruminants 
contribute more to livelihoods via animal sales). The strapline “more meat, milk and fish, by and for 
the poor” appears to have generated a certain amount of confusion across L&F, and we would like to 
put on record that we believe the Ethiopia programme’s focus is entirely consistent with the vision of 
L&F as a whole, and our own vision of development for poor livestock-keepers. 

L&F approach and programme portfolio 

L&F research on small ruminants in Ethiopia is a joint activity of ICARDA and ILRI. Its status is thus 
structurally different from the WF-led value chains and the CIAT-led value chain in Nicaragua. 

The programme aims to improve the equitability, sustainability and efficiency of sheep and goat 
value chains through four main impact pathways:  

                                                           

7 CSA (Central Statistical Agency). 2013. Agricultural sample survey, 2012/2013 (2005 EC). Report on livestock 
and livestock characteristics. Statistical Bulletin 570. Addis Ababa,Ethiopia: CSA.  As cited in: Legese, G., Fadiga, 
M. 2014. Small ruminant value chain development in Ethiopia: Situation analysis and trends. ICARDA/ILRI 
Project Report. http://hdl.handle.net/10568/52339 

http://hdl.handle.net/10568/52339
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• innovative approaches to increase the capacity of small ruminant value chain actors;  

• innovative models for developing small ruminant value chain markets and institutions;  

• efficient and sustainable strategies for improving small ruminant animal health; 

• efficient and sustainable strategies for boosting small ruminant production and supply.  

The work of L&F is quite strongly concentrated at the producer end of the value chain 

…………………………….Discovery research………………………………………………………………………… 

 

  (1)     (2)         
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………………………………………………………………………………………….(3,6)……………………………………………………
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………………Value chain research and development……………………………………………………………… 

The distinction between “discovery” and “value chain development” work is not always clear in 
Ethiopia. The most important “discovery” research thrust has been in Animal Breeding and Genetics, 
using Community-Based Breeding Programmes (CBBPs) as entry points (1).  This work has been 
carried out with limited support from the FP scientists in ILRI and WorldFish. 

In addition there has been survey work under the Feed and Forage FP, using FEAST (Feed Assessment 
Tool) to characterize livestock systems and TechFit (a tool to prioritize feed technology interventions) 
(2). 

Value chain research activities have included: 

• value chain mapping and analysis, including gender-focused re-analysis (3); 

• economic research on decisions to market and pricing in rural markets (4); 

• Research on gender and livestock ownership (5); 

• Research on Food Safety under A4NH (6) 

At the time of the visit, research on animal health had barely started, but was expected to grow, 
focusing on her health, thus at producer level (7) 
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The programme has used CBBPs as an entry point. These were implemented by ICARDA from 2010 
onwards in Bonga,8 Menz and Horro, under bilateral Austrian funding. These have proved successful 
and popular and the model is now being implemented in Atsbi, both Abergelle sites and Doyogena 
under L&F and planned in the other value chains. CBBPs serve as an entry point for interacting with 
communities, and other value chain actors, on researchable constraints in feed supply, animal health 
and marketing, and facilitate data collection, particularly in genetics.  

Three of the four programmes have adopted a system whereby the farmer keeps a selected 
ram/buck for breeding purposes and is eventually reimbursed for his management by half of the 
difference between the original purchase price by the cooperative and the eventual on-sale price to 
other communities/consumers. This appears to be an innovation that arose spontaneously in Bonga, 
and should itself be regarded as an important contribution to the practice of CBPP worldwide. 

Key partners include: 

•  the various regional agricultural research institutes;  

• EIAR, which retains a loose coordinating role between the various agricultural research 
institutes;  

• IFAD as a donor;  

• FAO;  

• ATA (which is a government agency);  

• SNV (at both L&F and country level).  

Other development actors that the programme collaborates closely with include the government’s 
Livestock Marketing Department, the Livestock Traders Association, and programmes and initiatives 
within the CGIAR system such as LIVES, Africa Rising and Safe Food, Fair Food. 

ICARDA is allocated USD 690 000 a year from L&F W1/2 funds. ILRI make additional allocations from 
flagship budgets, of either their own staff time or operational costs. Some of these staffing inputs are 
made on a regular and programmable basis by ILRI (on breeding, communication, gender and now 
animal health) but other ILRI inputs are made in a less predictable way and in a way less transparent 
to the value chain coordinator.  

The Ethiopia programme benefits comparatively little from W3 or bilateral funding. As stated above, 
Austrian funding for CBBP allowed the establishment of the sheep-breeding programme before L&F 
started, and a significant grant has now been negotiated from IFAD, USD 1.2 million over three years 
to be shared equally between ICARDA, ILRI and the national research partners, extremely closely and 
flexibly aligned with the core objectives of the programme.9 The programme also benefits from local-
level joint working in the Atsbi value chain with the Canadian-funded LIVES programme. 

                                                           

8 Bonga is the most successful of the CBBP programmes started under Austrian funding, but is not currently a 
value chain under L&F. This may be revisited especially as Bonga seems likely to be made a “commercialization 
cluster” under the government’s Growth and Transformation Plan 

9 Because of bilateral funding is effectively from a sole donor, this value chain case study does not contain a 
table with details of funding. 
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2. Highlights 

Established and working well 

• The overall conception of the Ethiopian value chain work, including using existing CBBPs as 
entry-points, is sound and appropriate. Thematically, we were particularly impressed by the 
CBBPs, the accompanying genetics research, and the social scientific research (including work 
on gender and food safety). The Ethiopia country programme is focused on improving the 
position of poor producers within value chains where the end-consumers are the Ethiopian 
middle classes and/or residents of the Gulf States. The programme has a high potential for 
identifying pathways for alleviating poverty and promoting market engagement among small 
ruminant producers, and for providing global public research goods on small ruminants.  

• ICARDA’s experience, under various core and bilateral funding, with research on small 
ruminants in semi-arid environments, especially in community-based breeding, has added 
value to the L&F programme.  

• The programme fits within government policies, and is supported by government policy-
makers such as the livestock coordinator within ATA, and the livestock director within EIAR. 
The programme is operating well in a complex landscape with many development actors, as 
witnessed by useful discussions on the planned BMGF-funded small ruminant project. 

• The array of field sites is appropriate for promoting research in a variety of agro-ecological and 
market conditions, and is feasible in management terms.  

• CBBPs are working well. We were impressed with the management of the CBBPs, and with the 
involvement of farmers and their understanding of the programmes. Credit for this should be 
given to the ICARDA staff working within L&F, and the way in which they have encouraged 
ownership of the programme among national researchers.  

• Genetics research is well designed and implemented. The programme of genetic research is 
closely integrated with the CBBPs. The CBBP sites will be excellent sources of samples and 
data. 

Emerging and Interesting 

• Research on value chains, marketing, gender and food safety is very promising. The individual 
value chain assessments are useful and credible documents, containing a wealth of useful 
information.Research and training activities under the GIZ-funded project Safe Food, Fair Food, 
mapped onto A4NH, have been coordinated very closely with L&F activities, and present a 
promising foundation for future work.  

• Research on feed and forages has made significant progress and we are impressed with the 
overall design of the flagship.  

Constraints/vulnerabilities/gaps 

• Interaction between the country programme and the Animal Health and Animal Genetics 
discovery flagships has been problematic, with progress on animal health to date being slow 
and genetics work being carried out in country with This work has been carried out with 
limited support from the FP scientists in ILRI and WorldFish.Interaction with the F&F flagship 
has been much better. 
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• Progress on environmental issues has been limited. 

• Experience with partnerships and capacity-building has been positive but limited. The 
programme has built up significant partnerships with NARS, government agencies, other 
CGIAR programmes and to some extent with other donors. Partnerships with NGOs have been 
rather less well developed.  

• Management of the programme has been effective, but the programme suffers from a number 
of resource and institutional constraints which have slowed progress.  

 

3. Findings against evaluation questions 

1. Is the maxim “more meat, milk & fish – by & for the poor” credible and realistic? 

The Ethiopia country programme is focused on improving the position of poor producers within value 
chains where the end-consumers are the Ethiopian middle classes and/or residents of the Gulf 
States. The experience of the country programme very strongly argues for an interpretation of the 
programme objective that sees improved nutrition and improved livelihoods as alternative objectives 
which cannot automatically be assumed to coincide.  

Small ruminant producers are a key segment of livestock producers in developing countries, and one 
with very high levels of poverty and environmental vulnerability. The programme has a high potential 
for identifying pathways for alleviating poverty and promoting market engagement among small 
ruminant producers, and for providing global public research goods on small ruminants.  

The strapline “more meat, milk and fish, by and for the poor” appears to have generated a certain 
amount of confusion across L&F, and we would like to put on record that we believe the Ethiopia 
programme’s focus is entirely consistent with the vision of L&F as a whole, and our own vision of 
development for poor livestock-keepers. 

The country programme seems on course, through its work to date, its internal discussions on TOC, 
and its partnerships strategy, to make its contribution to upscaling and outscaling. 

2. CRP Flagship coherence: is there a valid, demonstrable and logical contribution of the discovery 
flagships to the broader value chain-centred delivery flagship, and vice versa?  

For Animal Genetics, it is clear that the field-level experience with CBBPs in the country programme 
is allowing the identification, planning and implementation of more upstream research. However, as 
discussed above, the genetics research has largely been done within Ethiopia by Ethiopia-based staff, 
assisted by European universities. There has been limited support from the flagship leader or 
genetics researchers in ILRI Nairobi, so in organizational terms this is not a case where the “delivery 
flagship” is influencing the work of the “discovery flagship”. 

Research on feeds and forage has made significant progress and we are impressed with the overall 
design of the flagship. We hope progress can be maintained, and that the programme will be able to 
investigate storage of crop residues and the use of niche or novel feeds. Loss of nutritional value 
and/or spoilage of cereal residues by rain under current storage was raised as an issue by farmers in 
both Tigray sites. We note the use of farmer knowledge and preferences that is made in research on 
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feed, and hope this will be carried into participatory demonstrations and where appropriate 
participatory trials of fodder management. 

Feeds and forage research has involved significant interactions with the discovery flagship. This 
seems to be more because the F&F flagship was well designed, than an indication that research 
priorities are being transferred from the value chain work.   

Progress in animal health research has so far been slow; assuming momentum can be gained, 
priorities will lie as much in institutional research on delivery as in upstream research. 

3. Does L&F have sufficient capacity (in all senses) to deliver on the promise of a value chain 
approach to enhancing the roles of livestock and fish? 

The programme benefits from excellent researchers, including at relatively junior levels, but has 
suffered from low levels of bilateral funding, and thus of funding overall. The senior staff have had 
limited time to devote to fundraising and have had little support from the programme management. 
Additionally, the hub has benefited less than it could from availability of resources within the 
discovery flagships for relevant upstream research. Nevertheless, we feel the programme has already 
shown the potential for the value chain approach as an integrating mechanism for strategic, adaptive 
and socio-economic research within L&F. 

4. What has been the added value (if any) of integrating previous livestock and fish research 
programmes into the CRP?  

The programme has usefully capitalized on existing ICARDA activity: CBBPs, its informed support for 
the improvement of existing breeds over crossbreeding with exotics and its key insight that farmers 
were operating a form of negative selection in selling the best male animals at an early age. The 
programme has used these quite properly as a point of entry to work in existing and new field sites.  

5. Does L&F have the appropriate partners for research on value chains, and is it using the right 
partnership models and principles?  

The programme has built up significant partnerships with NARS, government agencies, other CGIAR 
programmes and to some extent with other donors. Partnerships with NGOs have been rather less 
well developed. For work towards the pastoral/semi-arid end of the environmental spectrum, the 
country programme will need to establish deeper links with different sets of partners, especially 
international NGOs . 

In Tigray the national researchers (at institute and centre levels) were concerned that the financial 
aspects of the partnership had not been communicated clearly; this could be investigated and if 
appropriate remedied through clearer communication. Scientists are benefiting from inter-regional 
exchanges, for example, on sheep AI.  

6. How is gender explicitly integrated into the CRP to enhance impact?  

It is too early to report fully on gender-related research in Ethiopia, but we find it encouraging that 
female preferences for breeding traits are being fed into breeding and genetics work. The planned 
work on gendered participatory epidemiology should facilitate the same process in animal health 
research. 
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7. To what extent has L&F leveraged capacity across the CGIAR centres?  

The Ethiopia programme is important as it is jointly implemented by two centres, ICARDA and ILRI. As 
stated under Question 4, incorporating ICARDA’s experience on small ruminants has enriched the 
programme as a whole. 

8. How does L&F contribute to global poverty reduction through livestock and fish research?  

The Ethiopia programme is working with some extremely poor communities and focusing on species, 
sheep and goats, associated with the poor. As noted under Question 1, the country programme 
promises to improve their livelihoods by improving their position in value chains where the end-
consumers are the Ethiopian middle classes and/or residents of the Gulf States, which we see as a 
proper interpretation of the vision of the L&F programme. We find the conception of impact within 
the programme, and the relation between development and research objectives, to be entirely 
consistent with the vision of L&F. Impact at site level will form part of the evidence base for longer-
term scaling-up by development actors within Ethiopia, while the programme also looks set to 
provide international public goods through published research. 

9. How well has L&F delivered to date against planned outputs?  

Progress has been slow (and this is agreed by the value chain coordinator), although there are 
important mitigating factors for this. We agree with the coordinator’s diagnosis that the reasons 
include: the development of the programme from very little in-country legacy (only bilateral Austrian 
funding for three CBBP sites); the decision to work in geographically scattered and agro-ecologically 
diverse sites; the very complex institutional landscape for this sort of research and development in 
Ethiopia; but fundamentally – the low level of funding, and the dependence of the programme until 
this point on W1/2 funding. We note the important success of programme management in securing a 
USD 1.2 million grant from IFAD that exactly aligns with programme objectives, and current 
discussions at various levels with development donors.   

10. To what extent do governance and management arrangements in L&F help it to reach its SLOs 
and IDOs?  

We have found relations between ICARDA and ILRI staff within the programme to be harmonious 
and well managed. There is an issue however that the value chain coordinator only manages ICARDA 
funds. Important staffing inputs are made on a regular and programmable basis by ILRI (on breeding, 
communication, gender and now animal health) but other ILRI inputs are made in a less predictable 
way and in a way less transparent to the value chain coordinator. High transaction costs of 
coordination (especially attendance at frequent meetings) were a major issue.  

Relevance 

The Ethiopia country programme contributes to the overall relevance of the L&F programme to 
global livestock production issues through its attention to livestock species associated with poorer 
producers, to semi-arid environments and pastoral systems, and to livestock value chains involving 
long distance trade. It successfully shows the relevance of the value chain approach itself as an 
integrating mechanism for research. The signs are that future work will be relevant to more 
equitable gender and social impacts.  
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Quality of science 

Quality of science (including social science) is high. Activities in the Animal Genetics flagship use state 
of the art technologies to investigate the animal genome for diversity, inbreeding, breed genetic 
structure and useful genes to be eventually used to inform breeding decisions. The CBBP sites will be 
excellent sources of samples and data. Research in these fields will likely yield good papers. Field 
applications will not be immediate since they need careful planning and specific adaptation to the 
Ethiopian livestock breeding system. 

We are positive about the scientific level of the researchers and their ambitious goals. Some goals 
will be difficult to reach, but are worthy of investigation and the scientists involved have the skills 
and scientific connections to treat the data properly. It is likely that these investigations will yield 
papers but only partially find immediate application in the value chain.  

We note that the important achievements in breeding and in genetics research have been made with 
limited support from the flagship leader or genetics researchers in ILRI Nairobi. 

Effectiveness and efficiency 

At present, the programme is showing effectiveness in that it is likely to deliver impact. Factors that 
have made progress to date slow are set out under Question 9. They include both the low level of 
bilateral funds (where the expectation has been that country programmes are almost entirely 
responsible for raising these themselves, and that the allocation of W1/2 funds remains fixed), and 
less than perfect communication from ILRI research management to the Ethiopia value chain leader 
about ILRI commitments and contributions to the Ethiopia value chain work.. The latter can be 
considered a problem in terms of administrative efficiency. 

The use of TOC within the country programme was not covered in depth during the evaluation visit, 
but is evolving, following further involvement by ILRI Nairobi staff in early 2015. The ability to accept 
government demands to include goats as well as sheep in the programme is itself evidence of 
effectiveness. 

Research on value chains, marketing, gender and food safety is very promising. The individual value 
chain assessments are useful and credible documents, containing a wealth of useful information. The 
synthesis of the eight reports is also well executed and has obviously been useful in programme 
planning. One criticism (which is in fact shared by the programme’s senior market economist) is that 
the synthesis takes a subjective and unnecessarily negative view of intermediate value chain actors 
such as livestock traders, as essentially predatory middlemen, and ignores the high transaction costs 
(and in some cases risks) incurred by these actors. It will be important as the research progresses to 
be objective in identifying costs (while also identifying collusion and rent-seeking where they occur). 
In addition, both the individual value chain reports and the synthesis were criticized by the current 
gender team for a neglect of gender issues, despite a significant investment of time in training 
enumerators by an ILRI gender specialist. A re-analysis of the value chain assessment findings form a 
gender perspective has subsequently been carried out. 

We were impressed by the account given of the quantitative value chain assessment, for which data 
analysis was ongoing during the visit, and by the plans presented for future research on the 
economics of marketing. Both the research into the separate and combined effects of collective 
marketing and market information, and the research on provision of market infrastructure, respond 
to the needs of livestock producers and policy-makers, and are well designed. 
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Progress on animal health to date has been slow, partly because of lack of funding from the flagship. 
The appointment of an international animal health researcher, soon to become the Flagship Leader, 
looks set to re-energize the work, and the plans presented were extremely interesting, with a useful 
emphasis on herd health and delivery systems. Given the widespread consensus in East Africa of the 
advantages of the CAHW model at a local level, and the need to link CAHWs into government policies 
and the private veterinary sector, it will be worth the programme reflecting and discussing with 
informed observers on why progress has in fact been slow all over East Africa, including Ethiopia, 
since the mid-2000s. The idea of training CAHWs or similar recruited from among the farmers was 
spontaneously raised by farmers in Abergelle, and this might be a suitable site given its remoteness 
and low population densities. 

Progress on environmental issues has been limited by lack of funds and qualified staff. Environmental 
issues in the Ethiopian context should definitely be seen as including rangeland and water issues, 
against a certain tendency within L&F to conflate the environment with the question of greenhouse 
gas emissions. With suitable funding, interesting work on environmental impacts could be done in 
Ethiopia. 

Impact 

Legacy projects that are (in financial terms) quite small have had a major impact on the shaping of 
the programme, but equally are having a direct impact on results. In the case of the Bonga CBBP this 
extends beyond the level of the intensive pilot to a cluster of neighbouring communities. A model of 
the CBBP as a positive and scalable institutional innovation in its own right as well as an entry point 
for further technological and institutional interventions appears very promising. 

Sustainability 

The programme has performed well in building partnerships with, and capacity in, the NARS at 
federal and regional level. It has also done well in tracking the evolution of government policy 
through careful contact with agencies such as the ATA. 

Partnerships 

Research and training activities under the GIZ-funded project Safe Food, Fair Food, mapped onto 
A4NH, have been coordinated very closely with L&F activities, and present a promising foundation 
for future work.  

Capacity building 

Capacity building is defined in many different ways relative to the programme and different actors 
have very different expectations. Capacity-building has taken place through formal training courses 
and on-the-job training for NARS partners, and through sponsoring MSc students and facilitating 
their fieldwork. 

Gender 

The gender team is knowledgeable, committed to a gender transformative approach, and looks set 
to contribute to overall programme progress and eventual impact. The L&F gender framework has 
been a useful guide, but has had to be adapted in practice. Sheep fattening can be a useful entry 
point for gender work. Female preferences for breeding traits are being fed into breeding and 
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genetics work, and with the planned work on gendered participatory epidemiology the same should 
become true for animal health.  

Gender-oriented capacity-building of extension workers and enumerators appears to have worked 
well, but needs to be followed up. The NARS present issues for gender work as they are very male-
dominated. As regards the CBBP cooperatives, we were struck by the absence of female committee 
members in Bonga and in Menz, but noted the presence of strong female committee members in 
both Tigray sites. However, there are limited staff resources for gender within the team. The 10 
percent quota for expenditure on gender within L&F components has proved useful in managing this 
component. 

Organizational performance 

See question 10.  

4. Additional material  

List as provided by the value chain co-ordinator in June 2015.  Some outputs relating exclusively to 
ICARDA research outside Ethiopia have been omitted. 

Table 2: Outputs from the Ethiopia programme 

Published Papers - FP2: Breeding and Genetics 

*Paper Gebre, K.T., Fuerst-Waltl, B., Wurzinger, M., Philipsson, J., Duguma, G., Mirkena, T., Haile, A. 
Sölkner, J., 2012. Estimates of economic values for important traits of two indigenous sheep 
breeds of Ethiopia. Small Rumin. Res., 105 (1): 154-160. 

*Paper Hassen, H., Lababidi, S., Rischkowsky, B., Baum, M., Tibbo, M. 2012. Molecular 
characterization of Ethiopian indigenous goat populations. Tropical Animal Health and 
Production, 44 (6): 1239-1246. 

Paper Hassen, H., Baum, M., Rischkowsky, B., Tibbo, M. 2012. Phenotypic characterization of 
Ethiopian indigenous goat populations. African Journal of Biotechnology, 11(73): 13838-
13846. 

Paper Kefyalew Alemayehu, Aynalem Haile, Solomon Gizaw, Tadelle Dessie and Yoseph Mekasha, 
2012. The synergetic effects of inbreeding and temperature variability on biotic potential of 
Walia Ibex (Capra walie). International Journal of Biodiversity and Conservation, 4(6): 260-266. 

*Paper Mirkena, T., Duguma, G., Willam, A., Wurzinger, M., Haile, A., Tibbo, M., Okeyo, A.M., Sölkner, 
J., 2012. Community-based alternative breeding plans for indigenous sheep breeds in four 
agro-ecological zones of Ethiopia, J. Anim. Breed. Genet. 129 (2012) 244–253. 

Paper Tesfaye Kebede, Haile A., Hailu Dadi, 2012. Smallholder goat breeding and flock management 
practices in the central rift valley of Ethiopia. Tropical Animal Health and Production. 44(5): 
999-1006. 

Paper Tesfaye Kebede, Haile A., Hailu Dadi, Tesfaye Alemu, 2012. Genetic and phenotypic 
parameter estimates for reproduction traits in indigenous Arsi-Bale goats. Tropical Animal 
Health and Production, 44(5): 1007-1015. 
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Paper Zelalem G. Terfa, A. Haile, D. Baker and Girma T. Kassie, 2012. Sheep market participation of 
rural households in Western Ethiopia. African Journal of Agricultural Research, 7(10): 1504-
1511. 

*Paper Gebre, K.T., Wurzinger, M., Gizaw, S., Haile, A., Rischkowsky, B., Sölkner, J. 2014. Effect of 
genetic improvement of body weight on herd dynamics and profitability of Ethiopian meat 
sheep: A dynamic simulation model. Small Ruminant Res., 117(1): 15-24.  

Paper Gizaw, S., Getachew, T., Haile, A., Rischkowsky, B., Sölkner, J., Tibbo, M. (2013). Optimization 
of selection for growth in Menz sheep while minimizing inbreeding depression in fitness 
traits. Short communication. Genetics Selection Evolution, 45: 20. DOI 10.1186/1297-9686-45-
20. 

Paper Terfa, Z.G., Haile, A., Baker, D., Kassie, G.T. (2013). Valuation of traits of indigenous sheep 
using hedonic pricing in Central Ethiopia. Agricultural and Food Economics.  1:6 

**Paper Gizaw, S., Goshme, S., Getachew, T., Haile, A., Rischkowsky, B., van Arendonk, J.A., Valle-
Zárate, A., Dessie, T., Mwai, A.O. 2014. Feasibility of pedigree recording and genetic selection 
in village sheep flocks of smallholder farmers. Trop Anim Health Prod, 46(5):809-814. doi: 
10.1007/s11250-014-0569-6 

Paper Gizaw, S., Rischkowsky, B., Valle-Zárate, A, Haile, A., van Arendonk, J.A.M., Mwai, A. O., 
Dessie, T. 2014. Breeding programs for smallholder sheep farming systems: I. Evaluation of 
alternative designs of breeding schemes. J Anim Breed Genet. 2014 Jun 18, DOI: 
10.1111/jbg.12101  

*Paper Gizaw, S., van Arendonk, J.A., Valle-Zárate, A., Haile, A., Rischkowsky, B., Dessie, T., Mwai. 
A.O. 2014. Breeding programs for smallholder sheep farming systems: II. Optimization of 
cooperative village breeding schemes. J Anim Breed Genet. 2014 Jun 19. doi: 
10.1111/jbg.12102. 

Paper Mekuriaw, S., Haile, A. (2014) Genetic Parameter Estimates for Growth and Reproductive 
Trait of Sheep for Designing Breeding Program in Ethiopia: A Review. Open Access Library 
Journal, 1: e589. http://dx.doi.org/10.4236/oalib.1100589  

Paper Getachew, T., Gizaw, S. Wurzinger, M., Haile, A., Rischkowsky, B., Okeyo, A.M., Sölkner, J., 
Mészáros, G. 2015. Survival analysis of genetic and non-genetic factors influencing ewe 
longevity and lamb survival of Ethiopian sheep breeds, Livestock Science, Published online 3 
April 2015 http://www.sciencedirect.com/science/article/pii/S1871141315001493 ; 
doi:10.1016/j.livsci.2015.03.021 

**Paper Mueller, J.P., Rischkowsky, B., Haile, A., Philipsson, J., Mwai, A.O., Besbes, B., Valle Zárate, A., 
Tibbo, M., Mirkena, T., Duguma, G., Sölkner, J., Wurzinger, M. Community based livestock 
breeding programs: essentials and examples. J. of Animal Breeding and Genetics, Special 
Issue: Quantitative genetics and genetic improvement - papers in honour of John James, 132 
(2): 155–168. DOI: 10.1111/jbg.1213630  

Published Papers - FP4: SASI-Gender 

Paper* Galiè, A., Mulema, A., Mora Benard, M. A., Onzere, N. S.,  Colverson K. 2015. Exploring gender 
perceptions of resource ownership and their implications for food security among rural 
livestock owners in Tanzania, Ethiopia, and Nicaragua. Journal of Agriculture and Food 
Security, 4:2, pp14. DOI 10.1186/s40066-015-0021-9 

http://dx.doi.org/10.4236/oalib.1100589
http://www.sciencedirect.com/science/article/pii/S1871141315001493
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Submitted papers – FP4: SASI-Gender 

Paper Mulema, A.A., Farnworth, C. R., Colverson, E.K. Gender-based constraints and opportunities 
to women's participation in the small ruminant value chain in Ethiopia: A community capitals 
analysis. International Journal of Sustainable Agriculture. February 2015. 

Papers under preparation – FP2: Breeding and Genetics 

Paper Hulunim Gatew, Hassen, H. Kebede K., Haile A., Lôbo R. N. B., Yetayew A., Rischkowsky B.. 
Characterization of production systems and phenotypic characteristics of indigenous goats in 
the selected areas of Ethiopia 

Paper Joram Mwacharo. The genetic diversity and structure of small ruminants in Ethiopia: current 
state of knowledge. 

Paper Mengistie Taye, Melese Yilma, Shimelis Mengistu, Tesfaye Abiso, Zekarias Bassa, 
Shewangizaw Wolde, Rischkowsky B., Dessie T., Okeyo M. Haile A. Breeding practices and 
breeding objectives of sheep producers in Doyogena district of Southern Nations Nationalities 
and Peoples Regional state, Ethiopia 

Paper Mengistie Taye, Melese Yilma, Rischkowsky B., Dessie T., Okeyo M, Haile A Morphological 
characteristics and linear body measurements of Doyogena sheep in Doyogena district of 
SNNP, Ethiopia 

Paper Temesgen Jembere, Tadelle Dessie, Barbara Rischkowsky, Kefelegn Kebede, Okeyo Mwai, 
Aynalem Haile. Average estimates of genetic parameters for growth, milk and reproduction 
traits in goat: A review. 

Paper Tesfaye Getachew, Barbara Rischkowsky, Solomon Gizaw, Aynalem Haile, Maria Wurzinger, 
Johann Sölkner. Sheep crossbreeding in the low input system of Ethiopia: A Review. 

Papers under preparation – FP3: Feed and Forages 

Paper Jane Wamatu, Dawit Abate, Ashraf Alkhatib, Seid Ahmed Kemal,  Barbara Rischkowsky. 
Variation in the nutritive quality of field pea (Pisum sativum L.) straw in Ethiopian highland 
varieties. 

Papers under preparation – FP4: SASI-Gender 

*Paper Asresu Yitayew, Yigezu Yigezu , Tilaye T/Wolde, Halima Hassen, Aynalem Haile. Determinants 
of the Decision to Participate in the Marketing of Goats by Rural Households in Ethiopia. 

*Paper Asresu Yitayew, Yigezu Yigezu , Tilaye T/Wolde, Halima Hassen, Aynalem Haile. 
Heteroscedastic implicit prices of goat and rural households marketing strategies for goat in 
lowlands of Ethiopia 

 

PhD Theses 
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*Thesis Abegaz, S. 2014. Design of community based breeding programs for two indigenous goat 
breeds of Ethiopia. PhD thesis. Vienna, Austria: University of Natural Resources and Life 
Sciences, Vienna. 

Conference Papers 

Conference 
Paper 

Mulema, A.A. 2014. Opportunities and constraints to women's access to, and control over, 
resources in the small ruminant value chain in Ethiopia. Presented at the 23rd International 
Association for Feminist Economics (IAFFE) Annual Conference, Accra, Ghana, 27-29 June 
2014. Nairobi, Kenya: ILRI. https://cgspace.cgiar.org/handle/10568/41876  

Conference 
Paper 

Mulema, A.A. 2014. Gender research update in Ethiopia. Presented at the Livestock and Fish 
Gender team meeting in Ascoli Piceno, Italy, 15-16 September, 2014: ILRI. 
http://www.slideshare.net/ILRI/gender-update-ethiopia 

Conference 
Papers 

Presentations at the 21th Ethiopian Society of Animal production (ESAP) Annual Conference: 
Livestock and Economic Growth in Ethiopia: Value Chains as a Pathway for Development, 
August 28 - 30, 2013, EIAR, Hiruy Hall, Addis Ababa, Ethiopia 

1. Getachew Legsse. Analysis of small ruminant value chain in Ethiopia. 

2. Tadelle Dessie, Girum G. Sheep meat value chains of Ethiopia: Researchable 
constraints and prospects for "best-bet" interventions. 

3. Sultan Usman et al. Value chain analysis of sheep in Sinana District, Bale highlands. 

4. Gemeda Duguma et al. Value chain analysis of sheep in Horro district of Oromia 
Region, Ethiopia. 

5. Embaye Kidanu et al. Value chain analysis of sheep in Atsbi district of Tigray Region, 
Ethiopia. 

6. Temesgen Jembere et al. Prioritizing feed technologies using TechFit in Horro district, 
west Oromia, Ethiopia. 

Technical Reports 

Report Thorpe, W., Wamatu, J., A.J. Duncan. 2012. Small ruminant feeding strategies in smallholder 
systems: A synthesis of global experiences and recommendations for Ethiopia. Addis Ababa, 
Ethiopia, ILRI. https://cgspace.cgiar.org/handle/10568/21725  

**Report Duguma, G., Jembere, T., Degefa, K., Temesgen, W., Kumsa, A., Wamatu, J., Duncan, A.J. 
2012. Characterization of the farming and livestock production systems and the potential for 
enhancing livestock productivity through improved feeding in Horro district, Ethiopia. Nairobi, 
Kenya: ILRI. http://hdl.handle.net/10568/25077  

Report Jembere, T., Duguma, G., Degefa, K. and Tolera, A. 2012. Prioritizing feed technologies using 
TechFit in Horro district, west Oromia, Ethiopia. Nairobi, Kenya: ILRI. 
http://hdl.handle.net/10568/24742  

Report Thorpe, W., Wamatu, J., A.J. Duncan. 2012. Small ruminant feeding strategies in smallholder 
systems: A synthesis of global experiences and recommendations for Ethiopia. Addis Ababa, 
Ethiopia, ILRI. https://cgspace.cgiar.org/handle/10568/21725  

https://cgspace.cgiar.org/handle/10568/41876
http://www.slideshare.net/ILRI/gender-update-ethiopia
https://cgspace.cgiar.org/handle/10568/21725
http://hdl.handle.net/10568/25077
http://hdl.handle.net/10568/24742
https://cgspace.cgiar.org/handle/10568/21725
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**Report Duguma, G., Jembere, T., Degefa, K., Temesgen, W., Kumsa, A., Wamatu, J., Duncan, A.J. 
2012. Characterization of the farming and livestock production systems and the potential for 
enhancing livestock productivity through improved feeding in Horro district, Ethiopia. Nairobi, 
Kenya: ILRI. http://hdl.handle.net/10568/25077  

Report Jembere, T., Duguma, G., Degefa, K. and Tolera, A. 2012. Prioritizing feed technologies using 
TechFit in Horro district, west Oromia, Ethiopia. Nairobi, Kenya: ILRI. 
http://hdl.handle.net/10568/24742  

*Report Gizaw, S., Abegaz, S., Rischkowsky, B., Haile, A., Mwai, A.O., Dessie, T. 2013. Review of sheep 
research and development projects in Ethiopia. ILRI Project Report. Nairobi, Kenya: ILRI. 
http://hdl.handle.net/10568/35077  

*Reports 
• Various authors: 8 value chain site reports  
• Analysis of goat value chains in Sekota Abergelle district, northern Ethiopia 

• Analysis of sheep value chains in Horro district, Oromia region, Ethiopia 
• Analysis of goat value chains in Yabello district, Borana zone, Ethiopia 
• Analysis of sheep and goat value chains in Shinelle district, Somali Region, Ethiopia 
• Analysis of sheep value chains in Menz Gera district, North Shewa zone, Ethiopia 
• Analysis of goat value chains in Tanqua Abergelle district, Tigray, Ethiopia 
• Analysis of sheep value chains in Doyogena, southern Ethiopia 

• Analysis of sheep value chains in Atsbi Woreda, Tigray Region, Ethiopia 

Reports Using the Techfit tool to prioritize feed technologies: 

• in Bekafa, Doyogena District, Southern Ethiopia. http://hdl.handle.net/10568/35606  
• in Habess, Atsbi-Wonberta District, Tigray, Ethiopia. 

http://hdl.handle.net/10568/35604   

• in Gebrekidan, Atsbi-Wonberta District, Tigray, Ethiopia. 
http://hdl.handle.net/10568/35602  

• in Golgolnaele, Atsbi-Wonberta District, Tigray, Ethiopia. 
http://hdl.handle.net/10568/35603  

• in Serera, Doyogena District, Southern Ethiopia. http://hdl.handle.net/10568/35605  

Reports Using FEAST to characterize the farming and livestock production systems and the potential 
to enhance livestock productivity through improved feeding  

• in Gebrekidan, Atsbi-Wonberta District, Tigray, Ethiopia. 
http://hdl.handle.net/10568/35608  

• in Habess, Atsbi-Wonberta District, Tigray. http://hdl.handle.net/10568/35613  
• in Bekafa, Doyogena District, Southern Ethiopia. http://hdl.handle.net/10568/35609  
• in Golgolnaele, Atsbi-Wonberta District, Tigray, Ethiopia. 

http://hdl.handle.net/10568/35607  
• in Serera, Doyogena District, Southern Ethiopia. http://hdl.handle.net/10568/35612  

*Report Legese, G., Haile, A., Duncan, A.J., Dessie, T., Gizaw, S., Rischkowsky, B. 2014. Sheep and goat 
value chains in Ethiopia: A synthesis of opportunities and constraints. ICARDA/ILRI Project 
Report. Nairobi, Kenya: ILRI. http://hdl.handle.net/10568/42181  

http://hdl.handle.net/10568/25077
http://hdl.handle.net/10568/24742
http://hdl.handle.net/10568/35077
http://hdl.handle.net/10568/35606
http://hdl.handle.net/10568/35604
http://hdl.handle.net/10568/35602
http://hdl.handle.net/10568/35603
http://hdl.handle.net/10568/35605
http://hdl.handle.net/10568/35608
http://hdl.handle.net/10568/35613
http://hdl.handle.net/10568/35609
http://hdl.handle.net/10568/35607
http://hdl.handle.net/10568/35612
http://hdl.handle.net/10568/42181
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*Report Zahra, A., Mulema, A., Colverson, K., Odongo, D., Rischkowsky, B. 2014. A review of Ethiopia 
small ruminant value chains from a gender perspective. Nairobi: ILRI and Addis Ababa: 
ICARDA. https://cgspace.cgiar.org/handle/10568/41572  

*Report Legese, G., Fadiga, M. 2014. Small ruminant value chain development in Ethiopia: Situation 
analysis and trends. ICARDA/ILRI Project Report. http://hdl.handle.net/10568/52339  

Report Colverson, K., Mulema, A., Tesema, E., Ghandi, V., Endashaw, T. 2014. Integrating gender into 
agricultural programs’ workshop, Addis Ababa, 18-20 August 2014. Nairobi, Kenya: ILRI. 
https://cgspace.cgiar.org/handle/10568/42336  

*Report Kidoido, M.M. 2014. Report from a meeting to develop an impact pathways narrative for the 
Ethiopia Small Ruminants Value Chain, Addis Ababa, 10-11 February 2014. Nairobi, Kenya: 
ILRI. http://hdl.handle.net/10568/56586  

Report Solomon, A.K., Mwai, O., Grum, G., Haile, A., Rischkowsky, B.A., Solomon, G. and Dessie, T. 
2014. Review of goat research and development projects in Ethiopia. ILRI Project Report. 
Nairobi, Kenya: ILRI. http://hdl.handle.net/10568/42173  

Reports in preparation (as of June 2015) 

Report Tamsin Dewé. Report on the rapid integrated assessment of nutrition and health risks in small 
ruminant value chains in Ethiopia. ILRI SFFF Report. 

Report Tafera Haile, Annet Mulema. Safe Food Fair Food: Gender perspectives of nutrition and health 
risks in informal small ruminant value chains in Ethiopia. Nairobi, Kenya: ILRI. 

Report Mourad Rekik, Aynalem Haile, Zeleke Mekuriaw, Ayele Abiebie, Barbara Rischkowsky, Imene 
Ben Salem. Review of the reproductive performances of sheep breeds in Ethiopia: 
Documenting existing knowledge and identifying priority research needs. ICARDA Working 
Paper 23. 

Report Getachew Animut, Jane Wamatu. Prospects for Improving Productivity of Sheep Fattening in 
Ethiopia Status, Challenges and Opportunities. 

* These documents were reviewed for the case study.  ** These documents were reviewed for the 
Quality of Science Review, and contributed to judgements made in the case study 

https://cgspace.cgiar.org/handle/10568/41572
http://hdl.handle.net/10568/52339
https://cgspace.cgiar.org/handle/10568/42336
http://hdl.handle.net/10568/56586
http://hdl.handle.net/10568/42173
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Figure 1: Ethiopia reporting structure 

 

Notes: The Ethiopian value chain does have any contractual relationship with development partners, 
but exchanges information with a variety of partners.  
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F3: Tanzania research hub  

Written by Anni McLeod. Based on the value chain visit report by Anni McLeod and Peter Udén. 1 
October 2015 

1. Overview of the programme 

Development context 

There is high unmet demand for liquid milk in Tanzania. Demand is greatest in urban areas, and a 
peri-urban dairy system is growing to meet it. However, many livestock keepers live in rural areas, 
distanced from urban consumers by poor roads and lack of an organized supply chain, and sell to 
local households and restaurants directly or through small-scale traders.  

Milk production occurs in a wide range of agro-ecological zones and farming systems. In the wetter 
regions and in peri-urban areas dairy value chains are developing to meet urban demand and have 
received attention from NGOs like SNV and Heifer International. Many dairy farmers keep cross-bred 
animals. In drier rural areas, production systems are extensive and animals are mostly indigenous 
dual-purpose breeds, able to withstand seasonal water and feed shortages and somewhat resistant 
to common diseases. These areas are riskier and more challenging as dairy development locations 
and have not been targeted for that purpose. 

Private companies provide chilling plants and a market for agreed quantities of milk at agreed prices 
in peri-urban areas. Their coverage is limited in rural villages, many of which have not yet been 
connected to the electricity grid.  

Shortage of forage in the dry season is reported to be a serious problem in many areas. This results 
in adequate or over-supply of milk in the two wet seasons and under-supply in the dry seasons. One 
indication of growing shortage is that harvested fields are being rented to pastoralists to graze, 
where formerly this was free. 

TALIRI is adamant that lack of a seed certification policy is a major cause of forage shortage, because 
without certification there is limited incentive for private companies to sell pasture seed. TALIRI is 
advocating to TOSCI, the government seed certification body, that it should certify pasture and 
forage seeds. However, this appears to be an East African issue, which seems to be taking a long time 
to resolve. Others are less convinced that this is a major bottleneck since pasture seed is available 
(although not certified) from research centres. 

Feed quality is highly variable. A government programme has been set up to assist farmers and 
service providers in assessing the quality of concentrate feeds, although farmers say that few people 
have been trained. 

Shortage of quality cross-bred and improved indigenous heifers is also reported to be a problem. 
Although AI is available, Tanzania has no government breeding policy. Policy and implementation 
guidelines are being developed. There seems to be interest in developing separate breeding 
programmes for improved dairy animals and the Tanzanian Short Horn Zebu.  
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Animal health concerns include ECF (vaccination by ITM is available in much of the country but there 
have been concerns about supply of stabilate), CBPP, foot-and-mouth disease and long reproductive 
intervals (although it is not clear what causes these and they may be a result of farmer choice).  

L&F approach and programme portfolio 

The CG in L&F Tanzania is represented by ILRI (Tanzania and Nairobi) and CIAT (Nairobi). ICARDA and 
WorldFish are not involved.  

The objective of the L&F programme in Tanzania is encapsulated by the name it has been given: 
Maziwa Zaidi (More Milk). Unlike previous programmes that have targeted peri-urban dairy farmers 
in the wetter areas, it has taken on the challenge of increasing milk supply from semi-intensive and 
intensive systems in the drier areas.  

Maziwa Zaidi has a strong institutional focus, working at local, regional (within Tanzania) and 
national levels. Locally, it works though dairy “hubs” established in 30 villages. The “hub” concept 
(see diagram below, taken from an L&F presentation) was taken from ILRI’s previous experience as a 
partner in the EADD programme funded by BMGF. Working through NGO development partners, L&F 
facilitates dairy farmers to form a group which can then establish secure contractual arrangements 
with service providers and milk traders or processors. Training is provided in a variety of technical 
areas upon request from farmer groups. Research can be carried out on technology appropriate to 
the needs of the hub, and L&F researchers also record and analyse changes in milk supply from the 
hub and the performance of the hub and value chain. The programme is also doing some strategic 
research in agricultural economics, notably on economic policy and credit. 

 

Figure 2: Tanzania Hub concept  

 

Source: PPT presentation by L&F value chain team 
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Regionally within Tanzania, Maziwa Zaidi has promoted the development of IPs, an idea that has 
evolved over several years within the development community and is described in an ILRI paper of 
2012. An IP is a forum that encourages stakeholders to work together to identify and solve 
constraints. Nationally, the programme has helped to establish a dairy development forum, with the 
secretariat held by the TDB, to bring together Tanzanian public sector organizations, the 
development community and, increasingly, farmer representatives and private sector input 
providers. Regular meetings are held to identify dairy sector problems and task forces are set up to 
find solutions. The L&F team has gradually withdrawn from actively facilitating the forum and now 
participates as a member, to learn from forum discussions where research needs may arise. 

The work of Maziwa Zaidi along the value chain is summarized in the diagram below. It works on 
inputs, production, links between producers and traders, and the policy context. Currently it does 
not work in the part of the chain between traders and consumers. 

 

…………………………….Discovery research………………………………………………………………………… 

 

  (2)     (6)         

           

 INPUT 
PROVIDERS 

 PRODUCER
S 

 TRADERS  PROCESSORS  TRANSPO
RT 

 RETAIL 

            

       (3) (7) (3) (2) (3)  (3)      

 

………………………………………………………………………………………….(4, 5, 
8)……………………………………………………………………………………………………… 

………………Value chain research and development……………………………………………………………… 

Discovery flagships (SASI, F&F, Animal Health) have made contributions in the form of tools and 
assistance with surveys. In the future Animal Health hopes to provide vaccines and diagnostics and 
Animal Genetics to provide assistance developing national breeding strategies and AI. 

Discovery research activities: 

• CBPP penside diagnostics – research being done in Nairobi (1);  

• ECF vaccine – research being done in Nairobi (1);  

• breeding (upgrading of zebu cattle) – planned research (1); 

• tools for feed and forage management, for example FEAST (Feed Assessment Tool) and TechFit 
(a tool to prioritize feed technology interventions), both from the F&F flagship and for value 
chain assessment used for research in Tanzania and tested for use in other value chains (6). 

Value chain research activities): 

• forage/feed supply, animal health (planned), genetics (possibly) (2);  
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• establishment of dairy hubs based on farmer groups to improve contractual relationships 
between farmers, traders and processors; provision of training and facilitation to assist 
farmers in overcoming bottlenecks to increasing milk production and marketing (3); 

• value chain mapping and analysis (4); 

• facilitation of the DDF start-up and implementation; learning from the DDF about institution 
and policy issues (5); 

• research on factors influencing the use of credit by dairy farmers (7); 

• economic research on the structure of market networks and the potential impacts for 
producers and consumers of improved efficiency in dairy value chains (8). 

The majority of operational funding is from bilateral projects. See Section 4 for a breakdown. Two 
donors (IFAD and Irish Aid) provided bilateral support at the start and others have contributed 
smaller grants.   

The programme has built relationships with local and international research partners and local (or 
locally based) development partners. 

Local research partners are: 

• TALIRI. This is a parastatal established in 2012 and mandated to coordinate and conduct 
livestock research that will provide technologies to improve and sustain the development of 
the livestock sector in the country. It has seven research centres. It is a research partner (e.g. 
in the MilkIT project, carrying out research into feeds & forages) and is active in the DDF. 

• SUA. Tanzania’s oldest (for a long time only) agricultural university. The Agriculture Faculty 
includes departments of Animal Science and Production, Agricultural Education and Extension, 
Agricultural Economics and Agribusiness and Food Science and Technology, among others. The 
university also has a veterinary faculty. It is a research partner, an advisor on the dairy industry 
(through Prof. Kurwijila, who has been employed as a short-term consultant) and active in the 
DDF. 

Local development partners are: 

• Heifer International Tanzania. This is a branch of the Heifer International organization, best 
known for the “Heifer In Trust” scheme. Heifer mobilizes farmers groups in the dairy hubs and 
provides training. 

• Faida MaLi (http://www.faidamarketlink.or.tz/). A Tanzanian NGO known for facilitating 
market linkages for smallholder farmers, Faida MaLi provides business orientation and training 
to farmer groups in the dairy hubs. 

• TDB (http://www.tanzaniadairyboard.or.tz/). TDB was established by the Dairy Industry Act 
Cap. 262 of 2004 and inaugurated on 11 November 2005 with a mandate to develop and 
regulate the dairy industry. It chairs the DDF. 

Other important local stakeholders include: 

• MLFD, which is represented on the Maziwa Zaidi advisory board; 

• producer and processor associations that participate in the DDF. 

http://www.faidamarketlink.or.tz/
http://www.tanzaniadairyboard.or.tz/
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International partners include several universities that have assisted with surveys and/or sent 
postgraduate students on assignment to Tanzania: 

• Federal Institute for Risk Assessment (Germany);  

• Freie Universitaet Berlin (Germany); 

• International Center for Tropical Agriculture (Colombia); 

• Royal Veterinary College (UK); 

• University of Alberta (Canada); 

• Nelson Mandela African Institute for Science and Technology (Tanzania); 

• Scotland’s Rural College (UK); 

• China Agricultural University (People’s Republic of China);  

• Emory University (United States). 

2. Highlights 

Established and working well 

• L&F is working in a relevant value chain: demand for dairy products is growing in Tanzania and 
internationally. Dairy products are produced by both rich and (relatively) poor livestock 
producers and consumed by all but the poorest people. Three impact objectives were 
identified at an early stage of the programme design and have remained consistent. They are: 
improved access by dairy farmers to inputs and services; improved access to markets; and 
access of consumers to dairy products. Identifiable activities are taking place to contribute to 
the first two objectives and are planned/hoped for the third (mostly on nutrition). 

• The programme has made a promising start. It has a compelling title that clearly identifies the 
ultimate objective and avoids the need to explain the CG to every stakeholder. The key 
stakeholders interviewed were able to articulate the aims of the programme clearly and in a 
way that was consistent with the explanations given by the L&F scientists. The core Tanzanian 
researchers are well qualified and highly committed, and have done good work in creating the 
necessary institutional environment for delivery. The team leader is very well acquainted with 
the Tanzanian dairy sector and is respected by key stakeholders.  

• There is structural coherence between the value chain programme in Tanzania and the 
discovery flagships. Discovery flagships are cross-referenced in the 2015 POWB for the value 
chain. SASI, F&F and to a lesser extent Animal Genetics and Animal Health have provided (or 
are expected to provide) tools, expertise and human resources to value chain work, and in turn 
the value chain studies have provided a testing ground for tools such as value chain 
assessment, feed and forage assessment and environmental impact assessment. It is less 
evident that programme content is dynamically coherent. The choice of biological research 
areas and subjects was pre-determined based on previous experience of legacy projects and 
there is no clear evidence that L&F’s value chain findings have shaped the research agenda of 
the discovery flagships or influenced their strategic direction. Social science appears to have 
been more adaptable, with the work on gender, for example, being adapted to meet local 
needs. 

• The design of Maziwa Zaidi has drawn on and built on relevant legacy work. The “hub” 
approach builds on earlier experience and lessons from Kenya and elsewhere through the 
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BMGF-funded EADD project in which ILRI played a part. The IP approach is also used in PIM, 
was discussed by ILRI in a publication of 2012 and is based on a concept that had been 
evolving for some time before that. 

• Partnership is a strong and positive feature of this value chain programme. The team has 
established effective partnership models with research and development partners, particularly 
SUA, Heifer International and Faida MaLi. The CG is also facilitating collaboration between its 
development partners through regular planning and tactical meetings of the whole team and 
the development of a joint training plan. However, dealing with several partners each with a 
specific agenda adds to the management burden of the team. 

• There has been effective leveraging of staff (between this value chain and discovery flagships) 
and funding (using a range of bilateral grants to support the majority of operational work, 
while W1/2 pays for the office, core staff and seeds new research activities).  

• Gender is well embedded in research activities. 

Emerging and interesting 

• There is quite a strong social science research component covering agricultural economics, 
gender and institutional issues. Social science has been part of the programme since the early 
design phase and continues to make inputs. Grey and (a few) peer-reviewed publications have 
already been produced or are in the pipeline. The quality of social science appears to be good. 
It is harder to judge the quality of biological science as much less has been done and this is 
being driven by discovery flagships. 

• The programme has the potential to create impact because it works directly with farmers 
through the dairy hubs. It is also measuring impacts through annual surveys of milk supply, 
farmer income and feeding systems. However, in the two and a half years since work began, 
the focus has been on site selection, baseline surveys and institution building and there have 
not yet been discernable impacts on the indicators measured.  

• There is strong farmer capacity building in the dairy hubs. It is not clear how much researcher 
capacity building has been done. 

• A bilateral programme (Cleaned) has been working on tools for environmental assessment.  

• The current TOC is good at capturing complexity and appears to have been developed with 
partners, but it is not yet an effective strategic or tactical tool for programme management. 

Constraints/vulnerabilities/gaps 

• The value chain programme in Tanzania was conceived at a time when the CG believed it was 
designing large and comprehensive research programmes with a 10–15 year time frame and 
ample core funding, and could therefore afford to take on substantial challenges. The goal of 
achieving “more milk” from extensive and semi-extensive systems in the dry areas appears 
highly ambitious in the current funding climate and with the “continuing revolution” in the CRP 
structure. Maziwa Zaidi is vulnerable to funding shortages, as the majority of funding comes 
from bilateral projects funded by “development” donors impatient for quick results. It may 
also be adversely affected by staff cuts at ILRI, as the discovery flagships contribute expertise 
and staff to research studies in Tanzania. 

• ILRI and CIAT staff in Nairobi are insistent that the heavy load of meetings and reporting is 
impeding progress. The team leader in Tanzania controls the routine administrative workload 
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by delegating much of it to the PIs, who are the budget holders for the bilateral grants, but is 
heavily involved in donor and partner liaison and evaluations by the CG system and donors. 
The evaluation team’s observation (although not substantiated by analysis) is that the small 
Tanzania core team is functioning efficiently but is very stretched – there is little slack in the 
system.  

• The team is small and lacks some necessary skills, particularly in agribusiness/business 
management. 

• The programme’s achievements to date have required very hard work; continued success will 
depend on holding together a complex network of contacts and partners, the continuing 
support of bilateral donors, and the continuing presence of the present team leader.  

Additional comments  

CG involvement in a programme with a high “development” content increases overhead and 
transaction costs compared to a direct investment in “development” NGOs. Do the gains justify the 
cost and inconvenience? 

• The two development partners interviewed in greatest depth (Heifer and Faida MaLi), both 
stated that they had acquired knowledge as a result of close interaction with researchers and 
that they appreciated what they had learnt. 

• There appears to be a deeper and more thoughtful interaction between the researchers and 
their development partners when working together on a project than has often been seen when 
each partner works separately. 

• Although IP and hubs are not new ideas, they are being applied in innovative ways. 

• L&F is recording and analysing the institutional development occurring through Maziwa Zaidi in a 
way that NGOs do not normally do. It is also analysing changes in farmer behaviour, use of inputs 
and milk production in a more rigorous fashion than normal. 

BUT 

• All of the above have required considerable efforts in developing effective partnership models 
and researchers who are willing and enabled to be flexible and opportunistic as well as following 
structured plans. 

 

3. Findings against evaluation questions 

This section expands on and adds to the highlights presented in section 2. 

1. Is the maxim “more meat, milk & fish – by & for the poor” credible and realistic?  

It is too early to tell what L&F’s impact on “by and for the poor” will be in Tanzania. However, the 
Maziwa Zaidi programme has been positioned to try to capture both effects since it is focused on a 
commodity that is widely consumed by all but the very poorest, including by livestock keepers. It can 
be argued, with justification, that dairy cattle are not the animals of the poorest of the poor. 
However, the programme is working in some of the least intensive and most challenging milk-
producing systems in Tanzania. Beneficiaries will include livestock keepers whose livelihoods are 
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highly dependent on livestock, and men and women who are relatively poor in their communities 
and in the country. Lessons may also be learned from the dairy cow VC which could be applied to 
dairy goats. The programme also works on dairy goats, although these were not a focus for the 
evaluation team.  

L&F has focused on primarily on producers and their link to inputs and the market and much less on 
consumers. It is beginning to look at food safety.  

Outscaling has been considered from the start in the design (strong links to development partners) 
and institutional positioning of the programme. There are early indications that outscaling will occur, 
through development partners taking ideas developed through L&F into new projects.  

2. CRP Flagship coherence: Is there a valid, demonstrable and logical contribution of the discovery 
flagships to the broader value-chain-centred delivery flagship, and vice versa?  

There is structural coherence between the value chain programme in Tanzania and the discovery 
flagships. Discovery flagships are cross-referenced in the 2015 POWB for Tanzania (see Section 4). 
SASI, F&F and to a lesser extent Animal Genetics and Animal Health have provided (or are expected 
to provide) tools, expertise and human resource to value chain work, and in turn the value chain 
studies have provided a testing ground for tools such as value chain assessment, feed and forage 
assessment and environmental impact assessment. However, it is not clear to what extent the 
content of discovery flagships is being influenced by value chain findings. The choice of biological 
research areas and subjects was pre-determined by previous experience of legacy projects and there 
is no clear evidence that the work done by Maziwa Zaidi is shaping the research agenda of the 
discovery flagships or influencing their strategic direction.  

3. Does L&F have sufficient capacity (in all senses) to deliver on the promise of a value chain 
approach to enhancing the roles of livestock and fish? 

The team in Tanzania is very small for the work it tries to do. It has leveraged capacity through 
collaboration with discovery flagships and with local research and development partners, and is 
trying to expand the recruitment of postgraduate students to carry out defined studies. However, all 
of these partnerships and studentships require supervision, monitoring and sometimes direct 
engagement by experienced scientists, who are in short supply. The Tanzanian programme has made 
good use of limited human resources by collaborating with L&F discovery flagships, A4NH and to a 
lesser extent PIM, but could take greater advantage of emerging research opportunities if the core 
team was larger and more diverse. It lacks skills and experience in two important disciplinary areas: 
agribusiness, where there is no identifiable expertise in the CG system, and feed and forage, where 
expertise has to be supplied by CIAT in Nairobi. It is not clear what role is played by Dr Blümmel, the 
F&F flagship leader, who is based at the ILRI office in India. The CG system and the Tanzanian 
research partners also have limited experience in high-quality action-research, which will be needed 
to take full advantage of the dairy hubs.  

Financial capacity is limited and mostly bilateral. Very little is supplied through W1/2, and the core 
funding available has been used for core staff, office space and as seed money to initiate activities 
while waiting for bilateral projects to start. The team has been opportunistic and effective in finding 
bilateral funding from two key projects that initiated the programme (MilkIT and MoreMilkiT) and a 
patchwork of small and larger grants from a variety of donors.  
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4. What has been the added value (if any) of integrating previous livestock and fish research 
programmes into the CRP? 

The design of Maziwa Zaidi has drawn on and built on relevant legacy work. The “hub” approach 
builds on earlier experience and lessons from Kenya and elsewhere through the BMGF-funded EADD 
project in which ILRI played a part. The IP approach is also used in PIM, was discussed by ILRI in a 
publication of 2012 and is based on a concept that had been evolving for some time before that. 

5. Does L&F have the appropriate partners for research on value chains, and is it using the right 
partnership models and principles? 

Partnership is a strong and positive feature of this value chain programme. The team has established 
effective partnership models with research and development partners, particularly SUA, Heifer 
International and Faida MaLi. The CG is also facilitating collaboration between its development 
partners through regular planning and tactical meetings of the whole team and the development of a 
joint training plan. 

The strongest partnership appears to have been established with two key development partners, 
Heifer Tanzania and Faida MaLi. Faida MaLi is a Tanzanian organization that is reported to be 
obtaining funding from several sources to work in various agricultural value chains, mainly providing 
business solutions. Collaboration with them, therefore, has the added advantage that learning can be 
outscaled to other value chains in Tanzania. Both partners are contracted by ILRI and it could be 
argued that the balance of power is weighted on ILRI’s side. However, both are strong organizations 
with many demands on their time and could choose not to work with ILRI. For example, according to 
Heifer’s annual report of 2014, the project on which it works with ILRI is only 4 percent of the total 
budget allocated to Tanzania (although it is a larger percentage of the budget directly managed in 
Tanzania, since the largest Heifer projects are managed regionally or follow a strictly established 
model driven by Heifer International in the USA). Faida MaLi also works with other partners and is 
directly contracted by donors for some of the work it does. The evaluation team observed at first 
hand the two-way communication and consultation between ILRI and each of these NGOs. The 
present approach, to mobilize and train farmers and study what they do, has been negotiated over 
time, based on learning from experience. Both NGOs stated clearly and without prompting that they 
appreciate having a closer collaboration with researchers than has previously been the case, and that 
they have learned useful things from the partnership – so far, these benefits have outweighed the 
inconvenience of an extra administrative layer and the lengthy time taken to sign memorandums of 
understanding and mobilize funding. 

The local research partners are the best organizations available and the relationship with SUA 
appears to be effective. The SUA researchers told the evaluation team that they appreciated having 
close contact with the CG, even though the funding model of L&F constrains the research they can 
do. There are benefits to the CG in having a well-established local research partner with a wide range 
of expertise. SUA could potentially add expertise to the programme through the Agribusiness 
department, if only a link could be established – L&F has tried to make the link through student 
projects but so far this has been unsuccessful. It is less clear how the relationship with TALIRI is 
working, or what TALIRI brings to the table other than its positional power within the dairy sector.  

L&F also has a looser but effective relationship with the TDB, which has very broad contacts across 
the sector and is in a position to influence government policy. 
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6. How is gender explicitly integrated into the CRP to enhance impact? 

Gender has been a strong part of Maziwa Zaidi since it was first designed. Expertise has been 
supplied by SUA (a sociologist, working on contract) and ILRI-NBO, to carry out baseline studies and 
value chain assessment. Studies have also been carried out on gender issues in dairy goat keeping 
(the programme covers dairy goats) and it is expected that the research methods used will be 
transferrable to dairy cattle. 

7. To what extent has L&F leveraged capacity across the CGIAR centres? 

ILRI-NBO and CIAT-NBO have been involved in the programme through other flagships and as budget 
holders in studies carried out by the Tanzania programme (see Section 4). No other CG centres 
appear to have been involved. 

9. How well has L&F delivered to date against planned outputs? 

Because the Tanzania programme depends so much on bilateral funding, and from such an array of 
donors, it is a mind-boggling process to map outputs against the L&F plans, and the evaluation team 
has not succeeded in doing this. Our impression is that the programme is, for the most part, 
delivering what the bilateral donors expect, although at a delayed pace. Follow-up work will be 
needed to determine whether it is delivering what was written in the POWB. 

10. To what extent do governance and management arrangements in L&F help it to reach its SLOs 
and IDOs? 

The overwhelming impression is that current governance and management arrangements do more 
to add workload than to help the programme reach its development goals. During 2015, there 
are/will be evaluation activities by IEA, SPIA and bilateral donors as well as a CRP call. When asked by 
the evaluation team: “what is your biggest constraint to progress?” the ILRI and CIAT scientists in 
Nairobi said “too many meetings, too much reporting, too much administration”.  

The Tanzania VC leader, like the VC leaders in other countries, must deal with a multi-way network of 
reporting (see Section 4), but for complete information on what is happening in Tanzania must rely 
on the goodwill of bilateral project PIs (who hold the budget and are only obliged to report to L&F 
management and the donor). This could potentially be a structural flaw but has not been a problem 
to date, as communication between the L&F Tanzania team leader and PIs carrying out work in 
Tanzania has been good. 

The Tanzania team leader appears less burdened with routine management overload than scientists 
at centres (he has delegated very effectively), receives constructive technical and strategic advice 
from the L&F team leader, and said that the team had benefited from discussions during the current 
evaluation visit.  

11. Does L&F adequately cover poultry research (given the documented demand, nutritional value 
and opportunities offered by poultry)? 

Poultry appears to be the most widely eaten meat in Tanzania – at almost every meal someone 
commented on its popularity. The demand for pig meat is also growing, but not as quickly, and it is 
not as widely consumed. When asked: “if your programme was to expand to include another value 
chain, which value chain would you choose?”, the first choice of the Tanzania team was poultry. They 



 

65 

Evaluation of the CRP on Livestock and Fish - ANNEXES 

 

cgiar.iea.org 

 

then said that the dairy value chains in which they work should really be treated as dual purpose 
cattle value chains, as they are in semi-extensive and extensive management systems where the 
asset value of cattle and their meat is as highly prized as the milk they produced (at least by men). 

12. Does L&F adequately cover NRM and environmental issues associated with livestock and fish 
that are not captured within other CRPs? 

The Tanzania programme is beginning to consider environmental issues, through a bilateral ACIAR 
project. The team could not judge whether it is devoting enough attention to them. 

13. Does L&F adequately cover post-harvest opportunities for value addition and loss avoidance 
that are not captured by livestock and fish research in other CRPs? 

The Tanzania programme works mostly with producers and their links to input suppliers, milk traders 
and processors. It does not yet work further up the value chain and has no obvious plans to do so. 
However, the question of value addition is likely to arise. The community visited by the evaluation 
team were very clear about the price at which they were willing to sell raw milk, demanding a 
specific level of profit over the production costs, and said that this was because they can process milk 
into “siagi” (a form of butter) and store it for the dry season – selling raw milk at a low price 
represents an opportunity cost for them. There ought to be potential to do more work in value-
addition through processing, as cultured milk and butter are consumed in Tanzania and butter is 
imported. 

Relevance 

Global demand for dairy products is projected to grow. In Tanzania, liquid milk is widely consumed 
and there is reported to be a large unmet demand for milk and to a lesser extent other dairy 
products. Seasonality of supply means that farm-gate prices fluctuate between wet and dry seasons. 
Previous research by ILRI and others has shown that small-scale dairy production can increase 
household income, improve household cash flow and generate employment beyond the farm. Dairy 
development projects, if appropriately designed and managed, can create opportunities and improve 
the well-being of both women and men. In the Tanzanian context the choice of the dairy value chain 
seems highly relevant. 

L&F has decided to work primarily in sites where dairying is less developed, and more challenging to 
develop, than the peri-urban, rapidly developing dairy value chains that have been the focus of much 
development effort. The choice made by L&F is consistent with the CRPS’s mandate to work with the 
poor, and is in line with Tanzanian government policy objectives. However, it is riskier than working 
in higher-potential areas as results will take time to materialize and some expected results may not 
be realized. The choice of sites was made at a time when L&F had good reason to expect a 
reasonable level of medium- to long-term funding and could confidently take on a programme of 
work with some risk. The current climate of short-term funding and opportunistic fund-seeking is less 
conducive to long-term and risky research. L&F will require very clear communication about long 
term goals, as well as very clearly demonstrated short-term returns, to be able to acquire the funding 
needed to take the programme to conclusion.  

Quality of science 

The programme has quite a strong social science research component covering agricultural 
economics, gender and institutional issues. Social science has been included since the early design 
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phase. From our preliminary appraisal the quality of work appears to be good. Little has been 
published in journals but the evaluators were provided with two draft economics papers submitted 
to journals and also reviewed material from value chain assessments.  It is harder to judge the quality 
of the biological science as much less has been done and this is being driven by discovery flagships. 

The programme has only been operational since the end of 2012 and published outputs to date have 
mostly been grey literature: 

• reports on site selection, assessment of constraints on each site, and site-specific training plans; 

• descriptions of the establishment of the institutional framework through which to deliver 
research results; 

• internal reports on the use and applicability of tools developed by discovery flagships; 

• reports on baseline and follow-up surveys; 

• presentations explaining the project’s philosophy and reporting progress to donors. 

A few peer-reviewed papers have been produced, mostly from legacy workPeer-reviewed journal 
and conference papers from new L&F research are beginning to emerge, either published or 
accepted for publication.  

There does not seem to be an established mechanism for mentoring or peer-to-peer discussion 
among scientists of the same discipline. Exchanges of ideas seem to be limited to the times when ILRI 
or CIAT scientists or those from partner universities visit from Nairobi for fieldwork, and occasional 
contact with peers based at the IITA compound in Dar es Salaam. 

Effectiveness 

The programme has made a promising start. The compelling title clearly identifies the ultimate 
objective and avoids the need to explain the CG to every stakeholder. Maziwa Zaidi is institutionally 
well embedded in the Tanzanian dairy sector through work in the village based dairy hubs, regional 
IPs and participation in the national DDF. The key stakeholders interviewed were able to articulate 
the aims of the programme clearly and in a way that was consistent with the explanations given by 
the L&F scientists. However the potential of the Maziwa Zaidi “brand” has not been fully explored – 
no one seems to know exactly what “success” will look like or when “more milk” is likely to 
materialize. The current TOC is good at capturing complexity and appears to have been developed 
together with partners, but it is too detailed and complicated to be an effective strategic or tactical 
tool for management or to explain the programme to outsiders. 

Two donors (IFAD and Irish Aid) provided bilateral support at the start and others have contributed 
smaller bilateral grants.  

There has been a systematic approach to defining what is to be done in each hub. This has developed 
over time, it is not complete and needs further work. However it demonstrates the growing 
collaboration between research and development partners. 

There has been active collaboration between the VC flagship, SASI and F&F, particularly on 
assessment tools. L&F also collaborates with A4NH and PIM. Through this broad collaboration 
network there is potential to expand the range of research topics, for example, feed and milk 
processing to take advantage of expertise within the NARS. 
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The core Tanzania team members are well qualified and highly committed and have done good work 
in creating the necessary institutional environment for delivery. The team leader is very well 
acquainted with Tanzanian dairy sector and is respected by key stakeholders.  

There is a strong focus on learning in the MLE model being developed through MoreMilkiT. These are 
not only “nice words” but a genuine philosophy of Maziwa Zaidi, illustrated by, for example: 

• growing dialogue between researchers and development agents about the value of research 
and the nature of research needed – development partners acknowledge the learning that 
they are gaining from working closely with researchers (in spite of occasional frustration at 
slow delivery); 

• the CG system is seen as less “distant” than formerly, as a result of working closely with 
development partners and local researchers through jointly delivered projects 

• the project team is reflecting on appropriate research models when working at the research–
development interface. 

It is not yet clear how the learning will influence future directions of either research or development 
within Maziwa Zaidi.  

However, the achievements to date have required very hard work; continued success will depend on 
holding together a network of contacts and partners, the support of bilateral donors and the 
presence of the current team leader. Funding has been put together like a patchwork quilt, with new 
grants coming on stream as old ones run out, but not necessarily providing continuity in the subject 
areas covered. 

The team is small and lacks some necessary skills, particularly in agribusiness/business management, 
where there is no core expertise in ILRI or CIAT. The CG team in Tanzania has no feed and forage 
research experience and appears to be obtaining this expertise from ILRI and CIAT in Nairobi on an 
irregular basis. There is no evidence of proactive efforts by senior scientists in ILRI or CIAT to shape 
the feed and forage research done in Tanzania by SUA or others.  

For the most part, the programme appears to be delivering on planned outputs, although more 
slowly than originally expected, and the need to report to bilateral donors means that the team has 
to be output-conscious. However, it is hard to map planned outputs of bilateral projects to the 
Tanzania value chain POWB, and impossible to map against the consolidated POWB for the VC 
flagship, which groups several countries each deliverable. 

Efficiency 

Research efficiency 

The team in Tanzania has been effective in leveraging research capacity through collaboration with 
discovery flagships, with research and development partners and with other CRPs. However, it is a 
very small team and there is a limit to the number of partnerships and collaborations it can manage 
while still producing quality results. It also walks a fine line between doing research and using highly 
qualified scientists purely as research managers. As previously mentioned, scientists from ILRI-NBO 
and CIAT-NBO spend time in Tanzania, but they are involved in other flagships and other value 
chains. The 11 people listed in the POWB of F&F assigned to ILRI are funded at a level of 73 total full-
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time equivalent months and it is not clear how much time they devote to the flagships or each value 
chain.  

The team has also been effective in leveraging resources through bilateral grants. By focusing on 
hubs and to a lesser extent the facilitation of IPs and the DDF, it is finding a way to channel and focus 
diverse resources on diverse topics. The wide array of donors means that it has been able to be 
flexible and focus on L&F-defined goals – no one donor drives the agenda. However, it also means 
that the team spends a lot of time looking for funding. 

Administrative efficiency 

The lines of communication (technical and administrative) between L&F in Tanzania and the 
discovery flagships are confusing to the outsider although they appear to be clear to the team (also 
see the diagram of management structure in Section 4). The Tanzania scientists work with a small 
number of ILRI-NBO and CIAT-NBO scientists and report directly to the L&F management on technical 
and financial issues. Some projects carried out in Tanzania are managed by scientists from ILRI and 
CIAT offices elsewhere, who are not obliged to report to the L&F team leader in Tanzania. If 
interpersonal communication was poor, this could create chaos for programme management and 
accountability; however, communication appears to be good, and so the current structure lightens 
the administrative load for the Tanzania team leader. 

Impact 

The programme has the potential to create impact because it works directly with farmers through 
the dairy hubs. It is also measuring impacts on milk supply and farmer income through annual 
surveys. However, in the two and a half years since work begin, focus has been on site selection, 
baseline surveys and institution building and there have been no measurable impacts on milk 
production or incomes.  

There is potential for farmers to have direct involvement in or influence on CG and NARS research 
(rather than simply acting as “lab rats”) through the largely unexplored opportunity to do genuine 
action research within the dairy hubs (i.e. learning together with farmers, rather than learning about 
them), in addition to the more conventional model of recording what is happening as the hubs 
develop and analysing the results after three years. The evaluation team has identified two 
examples: an attempt to introduce new pasture species into the “ololili” forage management system 
practised by Masaai communities; and an attempt to test cut and carry with Napier grass in intensive 
systems. Neither was successful. The ololili experiment indicates that a change in local bye-laws are 
required to prevent forage “poaching”. 

However, the CG does not appear to have strong capacity to carry out genuine action research – it is 
better at observing and recording what farmers do than carrying out research together with them. 
Neither does this expertise appear to exist within the national research system. If the Tanzania 
programme is to realize its full potential, it may need to partner with organizations experienced in 
action research in order to develop this capacity. 

Sustainability 

The Tanzania programme has been operational for less than three years and it is much too soon to 
tell whether it will be sustainable. The strong institutional focus and the work on embedding it within 
the Tanzanian dairy sector mean that useful outputs are likely to be taken on and outscaled. It also 
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appears that local and international development partners are learning and may be adapting their 
practices as a result of their partnership with researchers. It is less obvious that capacity is being built 
within the national research system. TALIRI has limited staff and SUA appears to be benefiting from 
opportunities to access funding, but not necessarily building human capacity for changing practice.  

Partnerships 

(Also see above under question 5.) 

The partnership model with key development and research partners is contractual but also collegial 
and participatory; plans are discussed and issues dealt with in regular meetings and through informal 
contact. This approach appears to be partly a deliberate strategy and partly the natural inclination of 
the L&F Tanzania team leader. 

The relationship with the government is more distant but cordial – MLFD is represented on the 
Maziwa Zaidi steering committee and the steering committee member interviewed appears to be 
conversant with and approve of what L&F is doing. 

The partnerships appear to be adding value, as approaches are being implemented (hubs, IPs, the 
DDF) that would not be possible for any one partner acting alone. However, they do add an extra 
layer and administration and inevitable transactions costs. There does not appear to be a deliberate 
attempt to measure value-addition or cost effectiveness, and the team in Tanzania would not be 
qualified to do this. 

Capacity building 

The team looked at capacity building for target farmers – which appears to be comprehensive and 
reasonably demand-driven and is important to the programme strategy – but did not discuss 
capacity building within partner organizations.  

Gender 

Gender is well integrated within the research programme, although more evident in published 
outputs related to dairy goats than those for dairy cattle. The core team in Tanzania has some 
experience of gender mainstreaming but limited formal training, however, it appears to be well 
supported by SASI. Social scientists from ILRI-NBO and SUA have been involved in value chain 
assessments and baseline studies and in planning some of the other research carried out. It seems 
likely that gender will continue to be well integrated into the research programme and the 
development work carried out by Heifer and Faida MaLi. It is less certain that it will (or can) be 
mainstreamed into other organizations that may become involved in outscaling. 

Organizational performance 

The team did not discuss governance and management questions in any detail but spent a great deal 
of time with the scientists.  

The overall impression is that the Tanzania team has not experienced any human resources 
problems, other than shortage of staff and heavy workload, or any conflicts. The team leader 
mentioned privately that he is concerned to ensure that postdocs recruited to the team have the 
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opportunity to pursue professional development at the same time as serving the needs of the 
programme, and that it is sometimes a challenge to meet both needs. 

The reporting structure (see Section 4) and science oversight is provided by the usual mechanisms 
(L&F management, governance structures, evaluations). The CG scientists appeared willing to discuss 
any issues of programme content and quality that were raised by the evaluation team and to provide 
any documentation requested. They had clearly considered the CCEE report published in 2014 and 
were attempting to respond to some of its suggestions. 

The partnership model previously described, the institutional grounding of the programme and the 
presence of a local oversight committee all provide opportunities for local stakeholders to provide 
inputs to programme design, while the high proportion of donor funding ensures participation of 
bilateral donors. With the exception of NARS partners, most of these stakeholders appear more 
interested in the development aims of the programme than its research quality. 

The greatest risks to continuation and delivery appear to be limited core funding and staff overload 
throughout L&F. It is not obvious how either of these is being addressed, or how far L&F 
management can be expected to control them.  

4. Additional material 

Table 3: Outputs from the Tanzania programme 

Paper* Twine, E. E., Rao, E. J.O., Baltenweck, I. & Omore A, O. 2015. Credit, technology adoption 
and collective action in Tanzania’s smallholder dairy sector. Selected Paper prepared for 
presentation at the 2015 Agricultural & Applied Economics Association and Western 
Agricultural Economics Association Annual Meeting, San Francisco, CA, July 26-28.   

Working Paper Brandes, R., Saghir, P., Galie, A. & Barasa, V. 2015. ILRI’s experience with the crop and goat 
project in Tanzania from a gender perspective. ILRI Discussion Paper 30. Nairobi, Kenya: ILRI. 

Paper* Twine, E. E. & Katjiuongua, H. 2015. Farm-level and consumption responses to improved 
efficiency of Tanzania’s informal dairy value chain. Selected Paper prepared for presentation 
at the 2015 Agricultural & Applied Economics Association and Western Agricultural 
Economics Association Annual Meeting, San Francisco, CA, July 26-28.   

Paper* Gelan, A. & Omore, A. 2014. Beyond tariffs: The role of non-tariff barriers in dairy trade in 
the East African community free trade area. Development Policy Review 32: 523–543.   

Paper* Baker, D., A. Omore, D. Guillemois & N. Mtimet. 2014. Network approach to analysis of the 
performance of milk traders, producers and BDS providers in Tanzania and Uganda.  

Paper* Baltenweck, I. 2014. Linking poor livestock keepers to markets. Int. J. rural development.   

Presentation* Mwilawa, A.J., 2014. Business solutions for year round availability of quality feeds for dairy 
in Tanzania. 4th DDF-Meeting, Dar es Salaam, 6–7 Oct. 2014 

Kidoido, K.M., Korir, L., 2013. Tanzania Dairy Value Chain Impact Pathways Narrative. 

Report* Transition International, ILRI. 2015. Gender capacity assessment and development guide for 
the CGIAR research program on livestock and fish. Nairobi, Kenya: ILRI. [NB a SASI product, 
not from this value chain] 

Report* Farnworth, C.R. 2014. Gender-responsive recommendations for a project to integrate dairy 
goat and root crop production to increase food, nutrition and income security of 
smallholder farmers in Tanzania. ILRI Project Report. Nairobi, Kenya: ILRI. 
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Presentation* Yakobo, M. 2014. Dairy germplasm development and delivery in Africa: The Tanzania case. 
Presented at the Inception workshop of the AgriTT project: Evaluation of breed 
composition, productivity and fitness for smallholder dairy cattle in Tanzania, Dar es Salaam, 
10-11 June 2014. Dar es Salaam, Tanzania: MLFD. 

Presentation Yi Zhang. 2014. Breed composition evaluation based on genetic markers. Presented at the 
Inception workshop of the AgriTT project: Evaluation of breed composition, productivity and 
fitness for smallholder dairy cattle in Tanzania, Dar es Salaam, 10-11 June 2014. Beijing, 
China: China Agricultural University. 

Presentation* Galie, A., Kantor, P. & Njuki, J. 2014. From gender analysis to transforming gender norms: 
Using empowerment pathways to enhance gender equity and food security in Tanzania. 
Presented at the International Food Security Dialogue 2014: Enhancing Food Production, 
Gender Equality and Nutritional Security in a Changing World, Canada, 30 April–2 May 2014. 
Nairobi, Kenya: ILRI. 

Brief* Njehu, A. & Omore, A. 2014. Milk production, utilisation and marketing channels in Tanga 
and Morogoro regions of Tanzania. L&F Brief 8. Nairobi, Kenya: ILRI. 

Brief* Njehu, A. & Omore, A. 2014. Availability and accessibility of livestock related technology and 
inputs in Tanzania. L&F Brief 7. Nairobi, Kenya: ILRI. 

Thesis Muchichu, R.N. 2014. The sustainability of dairy development in Tanzania: Adoption of a 
Participatory Market Chain Approach System. Queensland, Australia: University of 
Queensland. (MSc thesis in Agribusiness) 

Presentation Cadilhon, J.-J. 2014. CTA-ILRI African dairy value chain seminar plenary presentation. 
Presented at the ILRI-CTA African Dairy Value Chain Seminar, Nairobi, Kenya, 21-24 
September 2014. Nairobi, Kenya: ILRI. 

Report Ogutu, C., Kurwijila, L. & Omore, A. 2014. Review of successes and failures of dairy value 
chain development interventions in Tanzania. Nairobi, Kenya: ILRI. 

Working Paper Kidoido, M. & Child, K. 2014. Evaluating value chain interventions: A review of recent 
evidence. ILRI Discussion Paper 26. Nairobi, Kenya: ILRI. 

Presentation Rware, H., Pali, P., Karanja, T., Quiros, C., Poole, J., Parkins, J. & Deogratias, S. 2013. 
Development and implementation of a community based monitoring and evaluation 
system: Challenges and lessons. Presented at the Workshop on Integrated Dairy Goat and 
Root Crop Production, ILRI Nairobi, 19 June 2013. Nairobi, Kenya: ILRI. 

Presentation* Otsyina, R.M. & Mlay, D.G. 2013. Dairy production and related environmental issues in 
Tanzania. Presented at the CLEANED Project East Africa Stakeholder Consultation on Dairy 
and Environment Nairobi, Kenya, 18 September 2013. 

Presentation Tungaraza, C. 2013. Dairy/livestock and the environment in Tanzania. Presented at the 
CLEANED Project East Africa Stakeholder Consultation on Dairy and Environment Nairobi, 
Kenya, 18 September 2013. Morogoro, Tanzania: SUA. 

Report Njehu, A. & Omore, A. 2013. Estimates of cattle mortality rates in Morogoro and Tanga 
Regions in Tanzania. Nairobi, Kenya: ILRI. 

Report Mgeni, C.P. & Nandonde, S. 2013. Targeting dairy value chains in Tanzania: Process towards 
benchmark survey. 

Presentation Shija, F., Misinzo, G., Nonga, H., Kurwijila, L.R., Roesel, K. & Grace, D. 2013. The use of 
polymerase chain reaction (PCR) to confirm presence of selected pathogenic bacteria along 
milk value chain in Tanga region. Paper presented at the 14th international conference of 
the Association of Institutions for Tropical Veterinary Medicine, Johannesburg, South Africa, 
25-29 August 2013. 



 

72 

Evaluation of the CRP on Livestock and Fish - ANNEXES 

 

cgiar.iea.org 

 

Report Mangesho, W.E., Loina, R., Bwire, J., Maass, B.L., Lukuyu, B. & Wassena, F.J. 2013. Report of 
a livestock feed assessment in Lushoto District, Tanga region, the United Republic of 
Tanzania. Nairobi, Kenya: CIAT. 

Report Wassena, F.J., Mbeho, A., Maass, B.L., Lukuyu, B. & Kimambo, A.E. 2013. Report of a 
livestock feed assessment in Kilosa District, Morogoro Region, the United Republic of 
Tanzania. Nairobi, Kenya: CIAT. 

Report Wassena, F.J., Mbeho, A., Kimambo, A.E., Maass, B.L. & Lukuyu, B. 2013. Report of a 
livestock feed assessment in Mvomero District, Morogoro Region, United Republic of 
Tanzania. Nairobi, Kenya: CIAT. 

Presentation Galie, A. 2013. Integrating empowerment in the Dairy Goat and Root Crop Production 
project in Tanzania. Presented at the Livestock and Fish Gender Working Group Workshop 
and Planning Meeting, Addis Ababa, Ethiopia, 14–18 October 2013. Nairobi, Kenya: ILRI. 

Presentation* Galie, A. 2013. Integrating gender equity and empowerment in the Dairy Goat and Root 
Crop Production project: Current issues and next steps. Presented at the Workshop on 
Integrated Dairy Goat and Root Crop Production, ILRI Nairobi, 19 June 2013. Nairobi, Kenya: 
ILRI. 

Brief* Kantor, P. 2013. The contribution of gender transformative approaches to value chain 
research for development. L&F Brief 2. Nairobi, Kenya: ILRI. 

Presentation* Waithanji, E. & Mutua, E. 2013. Evaluating the impacts of livestock microcredit and value 
chain programs on women’s empowerment using the women’s empowerment in 
agriculture index (WEAI). Presented at the Workshop on Integrated Dairy Goat and Root 
Crop Production, ILRI Nairobi, 19 June 2013. Nairobi, Kenya: ILRI. 

Presentation Sikira, A. 2013. Mapping of gender roles and decision making in milk value chains in 
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Figure 3: Sketch of smallholder dairy value chains in Tanzania 

 

Source: Amos Omore.  
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An approximate breakdown of bilateral funding since 2012 is summarized in the following table. W3 does not appear anywhere. It was difficult to find the 
W1/2 funding amounts were hazy, so these figures will need to be obtained from Nairobi.  

Table 4: Tanzania bilateral funding sources and amounts 

Funding sources Donor Budget holder Maziwa Zaidi activities funded Approximate funding 

    2012 2013 2014 2015 

Core funding W1/2 Omore, ILRI-TZ 
(formerly held 
by theme 
leader) 

Core staff and office 

Site selection, baseline surveys, value 
chain assessments 

Consultancies to find sites for IPs 

Forward-funding postdoc for WOTRO 
project 

Forward-funding a gender/forage 
study 

    

MilkIT  IFAD Maass, CIAT-
NBO 

On-farm forage and feed 
experiments 

IP implementation at village level 

USD 0.5m - 

MoreMilkiT  Irish Aid Omore, ILRI-TZ 
Omore 

Development of value chains through 
“hubs” Funding of Heifer and Faida 
MaLi development training 

USD 0.5m USD 0.5m USD 
0.5m 

USD 0.3–
0.5m  
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Funding sources Donor Budget holder Maziwa Zaidi activities funded Approximate funding 

    2012 2013 2014 2015 

Vehicle 

Local and International business 
collaboration for productivity and 
quality improvement in dairy chains 
in SE Asia and East Africa (LIQUID) 

NWO-WOTRO 
Science for 
Global 
Development 

Twine, ILRI-TZ Starting 2016.  

One postdoc and their field activities 
– management of risk around 
seasonality  

-  - - - 

EADD Phase II BMGF Baltenweck, 
ILRI-NBO 

Experimentation with hub 
approaches in Southern Highlands – 
outscaling 

- - USD  0.2 
m 

USD  0.2 m 

Feed the Future Innovation Lab on 
Small-Scale Irrigation  

USAID via Texas 
A&M 

Lukuyu/Duncan, 
ILRI-NBO 

Fodder irrigation on a small scale - - - USD 0.15 
m (to 
continue 
for 3 
years) 

Dairy Genetics East Africa Phase II  BMGF Mwai, ILRI-NBO Survey of genetics in dairy cattle USD 0.2m USD 0.2m - - 

Evaluation of breed composition, 
productivity & fitness  

TDG, AgriTT-
DFID 

Formerly 
Mujibe, ILRI-
NBO 

Long reproductive intervals - - GBP 
0.15m 

GBP 
0.15m 
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Funding sources Donor Budget holder Maziwa Zaidi activities funded Approximate funding 

    2012 2013 2014 2015 

What’s killing my cow? (GIZ) GIZ Unger, ILRI-VN Survey of diseases affecting 
smallholder dairying 

- EUR 0.8m - - 

Scaling up the delivery of ITM in 
Tanzania through facilitation of ITM 
delivery value chain 

USAID Rao, ILRI-NBO Survey of delivery approaches - - - Not yet 
signed up 

Experimental impact assessment 
household-level impacts of ECF 
control by the ITM 

SPIA  Rao, ILRI-NBO Research on economic impact of ITM - - - Not yet 
signed up 

Safe Food Fair Food 2 BMZ Grace, ILRI-NBO 
(A4NH) 

Food safety in informal milk markets USD 0.5m - 

Rapid assessment of potential 
benefits to human health and 
nutrition from research on livestock 
and fish market chains 

ACIAR Grace, ILRI-NBO 
(A4NH) 

Vet Epi: backup for review of 
zoonoses; Rapid impact assessment 
of Food security & nutrition (with 
RVC); multi-pathogen prev survey 
(with F. Unger, P. Toye, S. Alonso; 
Risk assessment & management for 
milk safety (with K. Roesel) 

- AUD 0.25m - - 

Study on “Looking beyond income: 
impact of hubs on human nutrition in 
Tanzania” 

SPIA Baltenweck, 
ILRI-NBO 

Survey - - - USD 0.1m 
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Funding sources Donor Budget holder Maziwa Zaidi activities funded Approximate funding 

    2012 2013 2014 2015 

Leveraging Dairy Value Chain 
Development in Tanzania for 
Improved Nutrition and Health of 
Women and Children 

USAID Grace, ILRI-NBO 
(A4NH) 

Work done in collaboration with 
“Looking beyond income: impact of 
hubs on human nutrition in Tanzania” 

- - USD 
0.05m 

- 

Cleaned BMGF Lennerstat, ILRI-
NBO 

Framework for ex-ante 
environmental assessment 

- USD 0.735m - 

Potential farm to landscape impact 
and adoption of forage technologies 
in smallholder dairy production 
systems in Tanzania 

BMZ small grant Paul, CIAT-NBO Gender issues in adoption of forage - - - EUR 0.1m 

Source: Bilateral project list provided by L&F management unit. Values in USD million.  



 

78 

 

Evaluation of the CRP on Livestock and Fish - ANNEXES 

 

cgiar.iea.org 

 

Figure 4: Tanzania reporting structure 

Note: obligatory vs courtesy reporting is defined by budget holding. 
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F4: Nicaragua research hub 

Written by Anni McLeod. Based on the visit report by Anni McLeod and Peter Udén. 1 October 2015 
1. Overview of the programme 

Development context 

Milk and cattle meat, primarily from dual-purpose cattle, are the largest products by volume from 
the Nicaraguan livestock sector, and production is growing. Chicken meat production and egg 
production have, respectively, grown faster than cattle meat and eggs over the past ten years, but 
starting from a much lower base. The cattle population has grown by only 7 percent in ten years, 
while cattle meat production has increased by 65 percent and milk production by 34 percent over 
the same period (FAOSTAT10). 

L&F in Nicaragua works on dual-purpose cattle, targeting small-scale livestock keepers. These 
animals are important in providing income to smallholder families from sales of milk and young 
animals into beef value chains. 

However, smallholder livestock keepers face challenges from: 

• Pressure on land. 

• Climate change, particularly in the drier areas of the country. This has exacerbated seasonal 
feed shortages and the land degradation problems that were already occurring because of 
land pressure and poor NRM. Farmers have to cope with increasingly long dry periods as well 
as occasional flooding and waterlogging during the rains. 

• Market requirements. Domestic demand for beef continues to grow, but demand for dairy 
products is almost saturated and demand by local processing companies is unpredictable. 
Nicaragua is developing an export market to neighbouring countries, particularly for processed 
products such as local cheese. However many small-scale producers cannot meet the quality 
demands of urban and export markets. Government extensions services are limited but a 
number of NGOs assist smallholder producers to improve their production levels and quality 
standards. CEI (www.cei.org.ni ) supports small and medium enterprises to enter the export 
sector.  

Basic statistics provided by the L&F team:  
Herd size   > 5 000 000 
Area of Nicaragua  129 494 km2 
Proportion occupied by livestock   28.3% (36 839 km2)  
Productivity   Milk: 3–4 litres/animal/day 

Meat: 200 g/animal/day  
Annual deforestation  70 000 ha  
Proportion degraded pastures  > 60% 

                                                           

10 Accessed July 2015 

http://www.cei.org.ni/
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Notwithstanding the problems of dairy production, cattle remain popular with smallholder 
producers. A number of cooperatives are attempting to tackle the problem of uncertain markets.  

L&F approach and programme portfolio 

The CG in L&F Nicaragua is represented by CIAT (Nicaragua, Colombia) and ILRI. 

The L&F team and partners have identified several areas of interest. These include: reducing the 
degradation of natural resources; ensuring that feed is available throughout the year; helping 
farmers to become more entrepreneurial and produce higher quality products; and improving 
marketing skills and channels.  

Research is most strongly focused on NRM and feed availability and on gender aspects of dairy 
production and marketing. We saw strong evidence of action research with farmers and of the 
involvement of women’s cooperatives in both research and development activities. The 
programme’s work on markets and farmer entrepreneurship is done mainly through its close 
association with cooperatives and CEI. L&F has a bilateral project on improvement of cattle breeds 
but to date it has only done a baseline study. 

The work of L&F is quite strongly concentrated at the producer end of the value chain. 

…………………………….Discovery research………………………………………………………………………… 

 

  (3)     
(10) 

        

           

 INPUT 
PROVIDERS 

 PRODUCER
S 

 TRADERS  PROCESSORS  TRANSPO
RT 

 RETAIL 

            

       (5)  (2)  (3) (4)  (6)        

 

………………………………………………………………………………………….(7,8, 
9)…………………………………………………………………………………………………… 

………………Value chain research and development……………………………………………………………… 

Discovery flagships have made contributions in the form of tools and germplasm. 

Discovery research activities and funding sources: 

• SASI – development of tools for environmental assessment (e.g. CLEANED) (in Nairobi) (1);  

• SASI – development of tools for gender assessment in value chains (in Nairobi); 

• F&F – development of grasses adapted to temporary drought and flooding conditions (mostly 
in Colombia) (8). 

Value chain research activities (see section 2): 
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• testing of hybrid grasses tolerant to drought and flooding (2); 

• FFS on best practices for livestock management to minimize greenhouse gas emissions (3); 

• identification of cattle breed types that best match smallholder production systems (4); 

• building capacity on cattle breeding (5); 

• partnership with co-ops and women’s groups (6); 

• assessment of needs along the value chain (7); 

• gender mainstreaming of L&F work (8); 

• work planned on carbon markets (9). 

Although the “official” L&F value chain in Nicaragua is dual-purpose cattle, some work has previously 
been done on feeding of tropical forage legumes to pigs. 

The majority of operational funding is from bilateral projects. See Section 2 for a breakdown. 

The L&F team has built a useful network of local and regional research and development partners. 

Local research partners are: 

• INTA, the NARS of Nicaragua. It has a long-standing partnership with CIAT, mainly on beans, 
cassava and forages, and now works with L&F on field-testing of forages and silvo-pastoral 
systems.  

• UNA. It has had a continuous partnership with CIAT and presently also works with ILRI. 
Collaboration is mainly on NRM (silvo-pastoral systems, soils) and animal science (forages, 
genetics). UNA is a partner in the project on biological nitrification inhibition, and various other 
activities. 

• CATIE (www.catie.ac.cr), a leading research institution and regional higher education centre in 
agriculture, agroforestry and NRM in Latin America. Its strength is in the application of an 
integrated approach that combines research, education and technical training as tools to 
promote rural development. It has been a source of key innovations that have been 
incorporated into national and regional development programmes, including sustainable 
alternatives for agriculture, agroforestry and forest management in traditional farming areas 
and borders; assessment of environmental services; participatory methods of research and 
training; applications of geographic information systems; and new proposals for handling 
protected areas and buffer zones. CATIE is a partner in several activities, for example, the 
project on sustainable livestock with focus on the dual-purpose cattle value chain. 

Local development partners are: 

• ADDAC, an NGO that was founded in 1989. Its assembly has 21 members and it partners with 
six cooperatives. It has several projects and initiatives within the territory covered by the L&F 
intervention sites, on food security; agribusiness for income generation (focusing on cacao, 
coffee, milk, honey, passion fruit and black beans); strengthening of local organizations and 
cooperatives; and individual, institutional and cooperative credit (an estimated USD 1.5 million 
provided to some 3 000 clients). 

http://www.catie.ac.cr/
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• ASOGAPCON, an association of livestock keepers and farmers of Condega. It is a local NGO 
based in the municipality of Condega, in the department of Estelí. Most of its activities are 
strongly related to livestock; they include veterinary services, development of business plans 
for farms, environmental plans based on watersheds and genetic improvement of cattle. It 
also runs a veterinary pharmacy.  

• CEI (www.cei.org.ni). Formed in 1992, this non-profit private corporation supports micro, small 
and medium enterprises, organized and/or individual producers, with the objective of 
improving the competitiveness of Nicaragua´s export sector and achieving successful entry 
into the international markets. It is a partner in the project on sustainable livestock, focusing 
on the dual-purpose-cattle value chain 

• Heifer International Nicaragua. This organization originated in the School of Agriculture and 
Livestock, Estelí, which provided the initial delivery of goats in 1977. In 2001, Heifer 
International Nicaragua was registered by the Government of Nicaragua as a branch office of 
Heifer International. Heifer Nicaragua provides resources and capacity building to smallholder 
farmers in an effort to achieve food and nutritional security, and is a partner in several L&F 
activities (e.g. the project on sustainable livestock with focus on the dual-purpose-cattle value 
chain). 

• NicaCentro, a cooperative organization with 1000 members. It currently operates eight milk 
collection centres and is in the process of opening two more. The ten centres are located in 
five municipalities. NicaCentro provides milk collection and commercialization services and 
provides its partners with free technical assistance, reduced-price agro veterinary products 
and financing. Its projects have focused on increasing milk production per cow and 
guaranteeing affordable feed, and have included the implementation of biodigesters and FFS. 
It is an important partner in the project on sustainable livestock. 

• Solidaridad Network, (www.solidaridadnetwork.org) an international NGO with a focus on 
value chains. It is an implementing partner in the project on sustainable livestock, with strong 
emphasis on the dual-purpose-cattle value chain.  

Other important local stakeholders include: 

• Ministry of Agriculture and Forestry. The L&F team maintains contact with the ministry but 
does not work directly with it. 

• IICA, the specialized agency of the Inter-American System for agriculture. It supports the 
efforts of its member states to achieve agricultural development and rural well-being through 
international technical cooperation. It offers technical support for improving the productivity 
and competitiveness of the agricultural sector: strengthening agriculture’s contribution to the 
development of rural areas and the well-being of the rural population, improving agriculture’s 
capacity to mitigate and adapt to climate change and make better use of natural resources, 
and improving agriculture’s contribution to food security. 

 

2. Highlights 

Established and working well 

http://www.cei.org.ni/
http://www.solidaridadnetwork.org/
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• L&F is working in a relevant value chain (dairy production carried out by many households, 
including poor ones, a good income provider). For the future it could be useful to: look at calf 
nutrition (an under-researched area) – calves are sold by dairy households at 110 kg to beef-
raising households; review the role of backyard poultry in food security – if the remit of each 
value chain site expands it may be relevant to work on poultry. 

• L&F has formed strong partnerships with national research partners (UNA) and development 
partners (Heifer, CEI, Solidaridad, women’s group, co-ops). UNA and Heifer stated that they 
consider their partnership with CIAT to be strategic. The NicaCentro co-op is also approaching 
the partnership as a strategic one. L&F also has a regional research partnership with CATIE. The 
partners all say they are learning through working with L&F. It was evident from discussions that 
each partner can pursue their own goals while contributing to the partnership – this should be 
good for sustainability. Information generated through the partnerships does not seem to be 
consolidated or systematically documented. Bringing together information on the impacts of 
various partner activities mapped to L&F could be a useful research activity. It would also be 
valuable to develop a more coherent work plan. 

• There is clear strategic alignment with L&F goals. The programme is attempting to address both 
“by” and “for” the poor, although activities to date have mostly focused on “by”. They work with 
a range of partners each addressing different issues (e.g. environment, small-scale farmer 
productivity, access to export markets by small and medium enterprises). They are able to 
articulate how the programme can contribute to IDOs. 

• There has been a clear progression from work done by the F&F “discovery” flagship to field 
research in Nicaragua, where grass cultivars developed by CIAT HQ are being tested under farm 
conditions and subjected to farmer evaluation. 

• There is effective mainstreaming of gender. All scoping and value chain assessments have had a 
gender component, on-farm work includes women and men and takes account of the 
preferences of both. Gender research is of high quality and is visible in published material. There 
has been some gender capacity development of L&F researchers and local partners. 

• There has been reasonable progress with planned activities. There is evidence that adaptive 
research is being carried out on feeding strategies suitable for local conditions and cattle-rearing 
practices suitable for provision of environmental services, including silvo-pastoral culture. (It is 
less clear whether there is any actual research on animal genetics or milk quality, although the 
latter is being addressed by development partners through farmer training). 

• The team has been fairly effective in obtaining bilateral funding, sufficient to keep the 
programme running (but see also the first point under Constraints/vulnerabilities/gaps). 

Emerging and interesting 

• There has been discussion on the volatility of the milk market and the ways that development 
partners, especially co-ops, are planning to address this (e.g. though collaborative action 
between co-ops and efforts to expand exports of artisan cheese). Currently there seems to be a 
disconnect between the focus of L&F’s research at the production end of the value chain and the 
very big problem of assuring a market for smallholder producers. It may be useful in future to 
bring in an economist to study the problem of milk market uncertainty and work on business 
models. 
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• Strong development partners provide a route for transferring research findings to farmers. 
Currently this is being done on a small scale through FFS, farmer trials and training provided by 
Heifer. A strategy is needed for taking the next step to reach farmers on a much larger scale. In 
addition, the partners are very vocal in urging CIAT to “join up” the different parts of the 
programme into a coherent system (although it is not clear precisely what they mean by this). It 
would be useful to map the scaling process along the impact pathways, to show which partner(s) 
are likely to have primary responsibility for each stage of scaling and what will need to be done 
to ensure that scaling can occur. At the same time a plan could be made for research into scaling 
processes.  

• A number of manuals for farmers are in the pipeline. This will be a useful output contributing to 
impact. There may also be value in producing training videos (one farmer interviewed has 
produced his own video of the process he uses for ensiling). 

• The programme has a strong “action research” ethos: farmers are testing technology, evaluating 
it and developing new ways to test it. It is challenging to get good data under farm conditions but 
we encourage the L&F team to record as much as possible, using both quantitative and 
qualitative methods. 

 

Constraints/vulnerabilities/gaps 

• The core team is barely at critical mass. This affects: 

o the geographical scope of work (e.g. the team feels it is important to do more work in 
the drier areas of the country where poverty is highest and the need for improved forage 
management is greatest, but does not have the human resource to expand the field 
programme in this area); 

o the technical scope of work (e.g. there is need for economic studies but the team has no 
economist and it has been impossible to obtain sufficient economist time from CIAT HQ 
to initiate the work); 

o collaboration/integration with other CRPs and partners (e.g. having few staff restricts the 
potential for developing truly “joined up” work plans); 

o the ability to develop bilateral funding proposals. 

• Limited and volatile core funding has affected this value chain, as it has others, by limiting the 
scope and scale of what can be done. Uncertainty of funding is a particular concern as it reduces 
the ability to plan in advance. 

• The gender programme is progressing well in Nicaragua and a gender community of practice 
works fairly effectively across the CRP, but currently L&F has no senior gender researcher (the 
former senior researcher, Dr Colverson, has left). If this situation continues it could jeopardize 
future progress and strategy development, particularly in transitioning to Phase 2.  

• Having invested much time and effort in building relationships with research and development 
partners and initiating programmes with farmers, the team in Nicaragua is concerned about the 
positioning of L&F and related work (e.g. Humidtropics) in the Phase 2 of CRPs.  

• Animal health is almost invisible in the programme. It does not appear to be a major constraint in 
smallholder dual-purpose cattle, but neither has it been thoroughly investigated. It is possible 
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that livestock disease is contributing to poor milk quality. The recent appointment of a herd 
health expert as leader of the Animal Health flagship may provide an opportunity to investigate 
links between cow health and milk quality. 

• The cattle breed situation is confusing. Genetics may be contributing to low yields – in the 
snapshot of farmer experience related to the evaluation team, farmers did not always get the 
responses that would be expected from improved forages – but there is insufficient information 
to begin making an assessment of the situation. A first step would be to introduce body 
condition scoring of animals as a means to evaluate milk production responses to interventions. 

 

Additional comment 

The team leader can describe the L&F TOC but does not find it particularly useful for strategy or 
management.  

3. Findings against evaluation questions 

This section expands on and adds to the highlights presented in section 2. 

Overarching questions 

1. Is the maxim “more meat, milk & fish – by & for the poor” credible and realistic?  

L&F Nicaragua is attempting to work on both but mostly focusing on “by”. It does not work on 
consumption and, unlike some other value chain countries, has not teamed up with A4NH to work on 
food safety.  

Conceptually the L&F team believes that improved productivity (including lower production costs) 
will be beneficial to poor producers and poor consumers (including female-headed households), 
while improved food safety will be beneficial to poor consumers (and presumably necessary for 
producers to access markets). However there has been no research to demonstrate proof of concept. 
Neither has there been any serious attempt to separate the financial impact of improved NRM in 
existing carbon markets from its global public good impact.  

2. CRP Flagship coherence: Is there a valid, demonstrable and logical contribution of the discovery 
flagships to the broader value chain-centred delivery flagship, and vice versa?  

Although Nicaragua is testing forages (mostly grass cultivars) produced by CIAT HQ with some 
relevance to Nicaraguan conditions (drought hardiness and acid soils tolerance), CIAT HQ does not 
appear to be taking account of several needs articulated by Nicaragua. Much of the initial work on 
development of grass breeds done by CIAT was a response to Brazilian needs and the work has been 
funded partly by royalties for seed from Dow Agrochemicals. Recent work on cultivars tolerant to 
drought and waterlogging does reflect the needs of Central American farmers but it is not evident 
that they were developed mainly with this need in mind or in response to surveys done in Nicaragua.  

Further, the work in Nicaragua highlights potentially important research areas for SASI, or for VCTS as 
a whole, that do not appear to be addressed in a comprehensive coherent way under the current 
work programme (NB this needs to be verified). These areas are:  
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• whether “by” and “for” the poor are always trade-offs or can be complementary;  

• the benefits and costs of providing environmental services to smallholders compared to their 
global public good impact – this is an ongoing conversation and one to which L&F should be 
contributing; 

• the institutional learning that takes place when research and development partners work 
together with farmers (the Tanzania dairy VALUE CHAIN programme is documenting the 
institutional learning taking place, but similar exercises do not appear to be happening in 
other VALUE CHAINs).  

Animal health is almost invisible in the programme. It does not appear to be a major constraint in 
smallholder dual-purpose cattle, but neither has it been thoroughly investigated. It is possible that 
livestock disease is contributing to poor milk quality. The recent appointment of a herd health expert 
as leader of the Animal Health flagship may provide an opportunity to investigate links between cow 
health and milk quality. However the lack of animal health expertise within the Nicaragua team and 
the distance from Ethiopia (where the expert is based) means that there may not be strong pressure 
on the new flagship leader to lend her expertise. 

The cattle breed situation is confusing. Genetics may be contributing to low yields – in the snapshot 
of farmer experience related to the evaluation team, farmers did not always get the responses that 
would be expected from improved forages – but there is insufficient information to begin to make an 
assessment of the situation. A first step would be to introduce body condition scoring of animals. 

3. Does L&F have sufficient capacity (in all senses) to deliver on the promise of a value chain 
approach to enhancing the roles of livestock and fish? 

Like other value chain sites, the Nicaraguan team is too small for all the work it has to do. It is an 
active team and has established a solid programme, but the small size of the team has affected: 

• the geographical scope of work (e.g. the team feels it is important to work more in the drier 
areas of the country where poverty is highest and the need for improved forage 
management is greatest, but does not have the human resource to expand the field 
programme in this area); 

• the technical scope of work (e.g. there is need for economic studies and development of 
business models but the team has no economist and it has been impossible to obtain 
sufficient economist time from CIAT HQ to initiate the work; the evaluation team also noted 
that some of the problems experienced by smallholder dairy farmers could be linked to poor 
animal health, but this area has not been explored – it was dismissed as “not a problem” but 
has not been thoroughly investigated);  

• collaboration/integration with other CRPs and partners (the programme works well with 
CCAFS but does not appear to work with other CRPs; during our meetings, a partner raised 
the concern that there is not yet a fully “joined up” work plan, and the L&F team explained 
that they see the value of this but have not had time to do all of the necessary work to 
develop one); 

• the ability to develop bilateral funding proposals (although L&F has been fairly successful in 
soliciting bilateral funding, it needs further funding in specific areas, e.g. gender research, 
economics). 
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4. What has been the added value (if any) of integrating previous livestock and fish research 
programmes into the CRP? 

The work on forages has benefited from legacy work by CIAT. For example, grasses previously 
developed at CIAT in Colombia are being refined for Nicaraguan conditions, and evaluated and, in 
some cases, adopted in Nicaragua. 

5. Does L&F have the appropriate partners for research on value chains, and is it using the right 
partnership models and principles? 

See below under Partnerships. L&F has chosen appropriate partners for the technical and 
development work it is doing within the dual-purpose-cattle value chain. It does not have strong 
partners for “value chain research” (the same can be said of other L&F value chain countries). 

6. How is gender explicitly integrated into the CRP to enhance impact? 

The L&F team made a conscious decision to mainstream gender into the programme and backed it 
up by hiring a full-time national researcher qualified to master’s level. Although there is no bilateral 
funding devoted to gender, W1/2 funding has supported survey work and it was clear to the 
evaluation team that the gender researcher is well embedded in many of the programme activities. 
There has also been some gender capacity development of L&F researchers and local partners. 

As a result there has been highly effective mainstreaming of gender.  

All scoping and value chain assessments have had a gender component, and on-farm work includes 
women and men and (to the extent possible in local conditions) takes account of the preferences of 
both. Local women’s groups have been involved in FFS and on-farm research, with the dual impact 
that gender issues are being uncovered in the research and the women’s groups are visible within 
local discussions about dairy development. 

7. To what extent has L&F leveraged capacity across the CGIAR centres? 

The work in Nicaragua is strongly led by CIAT but has a presence from ILRI (some of the national 
team members).  

9. How well has L&F delivered to date against planned outputs? 

The Nicaragua programme has delivered reasonably well against work plans and produced some 
interim outputs. It has not yet produced many final outputs or made much progress towards 
outcomes. 

There is evidence that adaptive research is being carried out on feeding strategies suitable for local 
conditions and cattle-rearing practices suitable for provision of environmental services, including 
silvo-pastoral culture. The team saw field activities in progress, and some research briefs and reports 
have been produced. It is less clear whether there is any actual research on animal breeding or milk 
quality although the latter is being addressed by development partners through farmer training. 

10. To what extent do governance and management arrangements in L&F help it to reach its SLOs 
and IDOs? 
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The team appears to have a good relationship with CIAT (as might be expected) and a cordial 
although more distant relationship with ILRI. CIAT’s representative in Nicaragua was present at our 
meetings in Managua, appeared to be well briefed on the programme and was reported by the team 
leader to be helpful in facilitating relations with government organizations in particular. 

Although the team must face similar challenges of high reporting demands and cumbersome 
financial systems to other value chain teams, they talked very little about this.  

The team members were, however, very concerned about the sustainability of funding, the 
challenges of maintaining sufficient critical mass and the future of L&F and other CRP work in Phase 
2. Uncertainty about the future is destabilizing and demoralizing for this team as for others.  

11. Does L&F adequately cover poultry research (given the documented demand, nutritional value 
and opportunities offered by poultry)? 

See under Relevance. Reviews done by FAO during the global avian influenza crisis suggested that 
backyard and small-scale poultry have greater importance to local food security in Central America 
than in many other places. For the future there would be merit in reviewing their role in Nicaragua 
and investigating whether there would be value in expanding the programme to include poultry. 

12. Does L&F adequately cover NRM and environmental issues associated with livestock and fish 
that are not captured within other CRPs? 

NRM and environment are a strong focus of L&F’s work in Nicaragua, which is done in collaboration 
with CCAFS. 

13. Does L&F adequately cover post-harvest opportunities for value addition and loss avoidance 
that are not captured by livestock and fish research in other CRPs? 

Needs assessment with partners identified quality of products to be an area that is of interest to 
smallholders. There is also a national interest in value-adding through processing for both national 
and export markets. Currently L&F does no research in these areas, although it works with national 
partners (CEI, NicaCentro) that are exploring the potential for markets for “artisanal” processed 
products. 

Relevance 

There is clear strategic alignment of the Nicaragua programme with L&F goals and the team is able to 
articulate how the programme can contribute to the L&F IDOs. L&F works with a range of partners 
each addressing different issues (e.g. environment, small-scale farmer productivity, access to export 
markets by small and medium enterprises).  

L&F is working in a relevant value chain. Dairy production and the sale of calves are said to be good 
income providers for smallholder households. However, there are constraints on selling milk as the 
domestic market is periodically over-supplied and sale to processors is unpredictable. Although 
cooperatives and others such as CEI are working to improve the milk market, in the short term L&F is 
putting a great deal of effort into increasing and stabilizing production for a market that has 
unpredictable demand.  
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There is an ongoing discussion on the volatility of the milk market and the ways that development 
partners, especially co-ops, are planning to address this (e.g. through collaborative action between 
co-ops and efforts to expand exports of artisan cheese).  

The evaluation team suggested that it would be worth reviewing the report that the economic 
development office in Matigua is expecting to produce with their grant from Swiss Aid and if 
necessary bringing in an economist to study the problem of milk market uncertainty. 

It would also be worth investigating calf nutrition by smallholder households, as this appears to be an 
under-researched area. Calves are sold by dairy households at 110 kg to beef-raising households.  

Food crop by-products could also be explored further. There should be approximately one million 
tonnes of cereal and legume stover available for use as feed according to FAOSTAT11. 

Quality of science 

The research done in Nicaragua is applied and of a practical nature. It appears to be well planned and 
in some cases draws on legacy work. The team leader is an experienced field researcher and the 
team has good links with CIAT for work on forages. The gender research, as described to the 
evaluation team, appears to be generally of high quality. Published outputs are limited and consist 
mainly of posters, meeting presentations and reports. Very few peer reviewed papers were 
published and only with Nicaraguan staff as co-authors. Therefore, it is hard to comment on the 
quality that will eventually emerge. As mentioned elsewhere in this report, opportunities to publish 
about on-farm learning and institutional learning may be lost because they are not being 
systematically recorded.  

Effectiveness and research efficiency 

L&F has established a solid programme of forage development and testing and sustainable 
management of feed resources. It has maintained and developed partnerships established 
previously by CIAT and built new ones. It has leveraged what partners are already doing and its 
partnership with CCAFS. In all of these areas it has been effective and, probably, efficient. L&F has 
added value by bringing together partners that might not otherwise collaborate as strategically or 
purposively.  

The team would be more effective if it was larger. It might also be more effective if it was not the 
only L&F team in the region, but had others with which to collaborate (however this is an open 
question since the VALUE CHAIN teams in Africa do not appear to collaborate much and neither do 
those in Asia). 

Impact and Sustainability 

Strong development partners provide a route for transferring research findings to farmers. Currently 
this is being done on a small scale through FFS, farmer trials and training provided by Heifer. A 
strategy is needed for taking the next step to reach farmers on a much larger scale. In addition, the 

                                                           

11 Accessed July 2015. 
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partners are very vocal in urging CIAT to “join up” the different parts of the programme into a 
coherent system (although it is not clear precisely what they mean by this). 

It would be useful to map the scaling process along the impact pathways, to show which partner(s) 
are likely to have primary responsibility for each stage of scaling and what will need to be done to 
ensure that scaling can occur,.At the same time a plan could be made for research into scaling 
processes.  

A number of manuals for farmers are in the pipeline. This will be a useful output that contributes to 
impact. There may also be value in producing training videos (one farmer interviewed has produced 
his own video of the process he uses for ensiling). 

The programme has a strong “action research” ethos: farmers are testing technology, evaluating it 
and developing new ways to test it.  

One concern is that much of what farmers are learning is not being systematically recorded and 
reproduced in ways that will spread the impact. It is challenging to get good data under farm 
conditions but the L&F team does need to record as much as possible, using both quantitative and 
qualitative methods. 

 

Partnerships 

The L&F team has built strong partnerships with UNA and with INTA. It was evident in our initial 
meeting that UNA regards this as a strategic partnership, while the practical partnership at field level 
with INTA was observed during our field visit. CATIE, based in Costa Rica, is also a strategic and 
practical research partner. L&F has benefited from and built on previous collaboration between 
these organizations and CIAT. Each organization has both a local (in the case of CATIE regional) 
mandate and research strength in specific areas. 

L&F also works with several development partners (listed in section 1). Heifer International 
Nicaragua stated that they consider the relationship to be a strategic one. (NB L&F has also 
established a strong partnership with Heifer in Tanzania, however it is not clear whether there is 
lateral communication between the two national Heifer teams). Heifer brings the experience of 
working with dairy farmers and farmer groups, albeit using their own development model.  

CEI also stated that they consider their partnership with CIAT to be strategic. They bring a strength 
that L&F lacks, that of negotiating with the Nicaraguan government, and the governments of 
potential export partners, on trade issues. They also have strong links with the private livestock 
sector including large-scale producers and cooperatives. 

The NicaCentro co-op is also approaching the partnership as a strategic one. NicaCentro has a strong 
interest in negotiation with large processors (and potentially retailers) to stabilize milk markets for 
their members. As such it is an important partner: without an improved milk market L&F’s target 
famers will be unable to benefit from the improved technology and management research outputs 
that the programme is providing. 24 Junio, a smaller cooperative with two collection centres, 
collaborates loosely with NicaCentro and with L&F. Dairy cooperatives are important partners for 
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L&F as they have a growing membership and provide marketing opportunities, technical assistance 
(mainly quality testing) and in some cases credit to members. 

The partnership model adopted by L&F seems to be a pragmatic one involving working on joint 
projects and gaining experience together. Key partners all say they are learning through working with 
L&F. It was evident from discussions that each partner can pursue their own goals while contributing 
to the partnership – this should be good for sustainability. 

Our main concern in L&F’s partnership model is that information generated through the partnerships 
does not seem to be consolidated or systematically documented. This means that opportunities to 
build institutional capacity and produce research outputs are being lost. Bringing together 
information on impacts of various partner activities mapped to L&F could be a useful research 
activity. It would also be valuable to develop a more coherent work plan. 

Capacity building 

We did not explore this aspect of L&F’s work in detail. It is evident that there is “on the job” learning 
by the L&F team and their partners but little was said about training activities, other than field 
schools for farmers. As mentioned above, there could be excellent opportunities for institutional 
learning if the experience of the partners was routinely shared and documented, but at present this 
is not happening. 

Gender 

See question 5. 

The gender programme is progressing well in Nicaragua and has produced interesting published 
outputs. The gender researcher has been assisted and mentored by L&F’s gender community of 
practice, which appears to have established an effective informal communication through blogs and 
other electronic communication. Formerly, she was also mentored by the senior gender researcher 
based in Nairobi, Dr Colverson. However L&F currently has no senior gender researcher as Dr 
Colverson has left ILRI and no longer works for the CGIAR. If this situation continues it could 
jeopardize future progress and strategy development, particularly in transitioning to Phase 2.  

Organizational performance 

See question 10.  
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4. Additional material  

Table 5: Nicaragua porgramme outputs 

Presentation* Mena, R. 2014. Análisis de cadenas de la leche en Nicaragua: Madriz, Nueva Segovia, Jinotega 
y Matagalpa. Presented at Taller de Planificación de Cadenas de Valor de Ganado en 
Nicaragua, Managua, 5–6 de agosto de 2014. Managua, Nicaragua: CIAT. 

Presentation Mora, A. 2014. Género en cadenas de valor ganaderia de doble propósito en Nicaragua. 
Presented at Taller de Planificación de Cadenas de Valor de Ganado en Nicaragua, Managua, 
5-6 de agosto de 2014. Managua, Nicaragua: CIAT. 

Report* Mora, M.A. & Lindo, P. 2014. Report of the Livestock and Fish workshop on gender in dual-
purpose livestock value chains, Nicaragua, 21–22 January 2014. Cali, Colombia: CIAT 

Report Mora, M.A. & Lindo, P. 2014. Reporte del Taller de Género de Livestock and Fish, Nicaragua, 
21–22 January 2014. Cali, Colombia: CIAT 

Report* Lovo, I. & Mora, M.A. 2014. Caracterizacion y mapeo con enfoque de género de 
organizaciones y actors en la cadena de valor de ganadería de doble proposito en Camoapa y 
Matiguas. Managua, Nicaragua: CIAT. 

Poster* CIAT. 2013. Nicaragua smallholder dual-purpose cattle value chain’s ”Intermediate 
development outcomes. Poster. Cali, Colombia: CIAT. 

Poster CIAT. 2013. Nicaragua smallholder dual-purpose cattle value chain’s”What you need to know. 
Poster. Cali, Colombia: CIAT. 

Poster CIAT. 2013. Nicaragua smallholder dual-purpose cattle value value chain’s”The basics. Poster. 
Cali, Colombia: CIAT.  

Presentation Bustos, G. 2013. Gender equity and equality in the MAP Norway Project in Nicaragua. 
Presented at the Livestock and Fish Gender Working Group Workshop and Planning Meeting, 
Addis Ababa, Ethiopia, 14–18 October 2013. Turrialba: CATIE 

Report* CIAT. 2013. Report of the Nicaragua dual purpose livestock value chain, impact pathways and 
planning meeting, Managua, Nicaragua, 5–9 August 2013. Cali, Colombia: CIAT. 

Report CIAT. 2013. Taller de Rutas de Impacto y Planificación de Livestock and Fish Cadena de Valor 
de Doble Proposito en Nicaragua, Managua, Nicaragua, 5–9 August, 2013. Cali, Colombia: 
CIAT. 

Report* Kidoido, M.M., Korir, L. & Hoek, R. Van der. 2013. Nicaragua dual purpose cattle value chain 
impact pathways narrative. Nairobi, Kenya: ILRI. 

Report* CIAT. 2013. Competitive beef and dairy through sustainable intensification and specialized 
market access in Nicaragua. Cali, Colombia: CIAT. 

Conference 
Paper 

Hoek, R. van der, Mendoza, B., Mena, M., Bonilla, G., Pavón, J., Téllez, O., Rousseau, L., Fonte, 
S., Lavelle, P., Castro, A. and Rao, I. 2012. Advances in integration of agroforestry based crop-
livestock systems in the hillsides of Nicaragua. Paper presented at the Second International 
Symposium on Integrated Crop-livestock Systems. Porto Alegre, Brazil, 8–12 October 2012. 
Cali, Colombia: CIAT. 

Journal 
Article* 

Douxchamps, S., Frossard, E., Uehlinger, N., Rao, I., Hoek, R. van der, Mena, M., Schmidt, A. & 
Oberson, A. 2012. Identifying factors limiting legume biomass production in a heterogeneous 
on-farm environment. J. Agricultural Science 150(6): 675-690. 
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Report CIAT. 2012. Notes from the Livestock and Fish Nicaragua dairy value chain workshop, 
Managua, Nicaragua, 25-26 October 2012. Cali, Colombia: CIAT. 

Journal 
article* 

Galie¨, A., Mulema, A., Mora Benard, A.M., Onzere, S. & Colverson, K. 2015. Exploring gender 
perceptions of resource ownership and their implications for food security among rural 
livestock owners in Tanzania, Ethiopia, and Nicaragua. Agriculture and Food Security 4: 2. 

Presentation* Mora, A.M. 2015. Gender in the dual purpose cattle value chain Nicaragua. L&F Gender 
Working Group Workshop, 8–12 June, 2015 

Manuals Manuals on silage-making have been produced and are to be printed. 

*These documents were reviewed for the case study. 
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An approximate breakdown of funding since 2012 is summarized in the following table. W3 does not appear anywhere. The L&F team leader did not know the 
amount of W1/2 funding but said it was not large. 

Table 6: Nicaragua funding sources 

Funding sources Donor Budget 
holder 

L&F activities funded Approximate funding 

    2012 2013 2014 2015 

Core funding W1/2 M. Peters Work at Matiguás, Camoapa, Estelí, 
Condega (NIC). Exact budget unknown. 
Value chain assessments; gender studies. 

  xx Xx 

EFX73. Climate-smart Crop-livestock Systems 
for Smallholders in the Tropics: Integration of 
New Forage Hybrids to Intensify Agriculture 
and to Mitigate Climate Change through 
Regulation of Nitrification in Soil 

GIZ-BMZ M. Peters/R. 
Idupulapati 

Work at Camoapa, Nueva Guinea. 
Experiments with 36 hybrids of B. 
humidicola, selection of 20 hybrids 
apparently tolerant to drought and 
waterlogging, studies on soil profiles, 
exchanges on farmer evaluation and 
selection criteria. 

15 000 

EFS30. Competitive beef and dairy through 
sustainable intensification and specialized 
market access 

Solidari
dad 

R. van der 
Hoek 

Work through FFS on best practices for 
livestock management to minimize 
greenhouse gas emissions and business 
plans for farmers. 

 196 593 

EFP47. Increasing the productivity of dual-
purpose cattle in Nicaragua through use of 

ILRI  Work at Camoapa, Matiguás. Assesment of 
constraints and research gaps, 
identification of cattle breed-types that 

 123 946 (up to 2017) 
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appropriate breed types and application of 
best husbandry practices 

best match smallholder production 
systems, building capacity on cattle 
breeding 

SLC25. Plan de Implementación – 
Acompañamiento del CIAT al Programa de 
Gestión Rural Empresarial, Sanidad y 
Ambiente (PROGRESA) 

CRS M. Lundy, R. 
Van der 
Hoek 

Work at Matagalpa, Nueva Segovia, Estelí, 
Jinotega on dry season forage options and 
dairy processing – managed by CRS. 

 

 60,0000 

SLG15. Carbon insetting in dairy value chains 
– BMZ Small Grant 

[CCAFS project] 

BMZ P. Laderach, 
R. van der 
Hoek  

Work at Matiguás, Camoapa. Various 
activities towards assessing the socio-
economic potential of carbon efficient 
livestock practices for smallholders and the 
private sector 

  60 000 (to Jan 
2016) 

Note this is a 
CCAFS project 

EFU37A . Sustainable grassland intensification 
through ecosystem services and improved 
grazing management strategies 

USAID R. van der 
Hoek 

  173 900 
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Figure 5: Nicaragua reporting structure 

Note: obligatory vs courtesy reporting is defined by budget holding. The principal investigator for a 
project, who holds the budget, is obliged to report to L&F management and the donor but not 
obliged to report to the L&F Nicaragua team leader.  
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F5: Viet Nam research hub  

Written by Anni McLeod. Based on the visit report by Anni McLeod and Julie Fitzpatrick. 2 October 
2015  

1. Overview of the programme 

Development context 

Pigs are the predominant livestock in Viet Nam from the supply and demand perspectives. Pig 
meat is important in the Vietnamese diet. Domestic production has grown annually for at least the 
last 20 years, mostly to supply domestic demand. For a brief period in the 1990s Viet Nam reportedly 
exported 60 000–75 000 tonnes per year; more recently it has exported approximately 10 000 tonnes 
per year (FAOSTAT). There continues to be a strong demand for fresh pork, bought from local 
markets. In 2006, 84 percent of pig producers were smallholders with 1–5 sows. Recent macro-
economic modelling done by IPSARD and described in a presentation made to the evaluation team  
suggests that smallholder production will continue to be important for at least the next ten years, 
and that output from value chains supplied by smallholders will increase in volume.  

MARD policies acknowledge smallholder pig production to be important. LIFSAP, funded by the 
World Bank12 and implemented by MARD, supports investment in pig value chains supplied by 
smallholders.  

L&F approach and programme portfolio 

The CG in L&F Viet Nam is represented by ILRI (based in Viet Nam) and CIAT (working from the Lao 
People’s Democratic Republic). 

The long-term aim of L&F’s work in Viet Nam is encapsulated by the motto “healthy pigs, increased 
production and happy people”.  

The programme has combined a strong legacy of work on pig sector policy and marketing with new 
research avenues. In the field it has focused on identifying project sites and defining issues on which 
to work. It has built on ILRI’s legacy of work on smallholder pig producer competitiveness by: 

• combining new scoping studies with previous published research to build a comprehensive 
picture of trends and issues; 

• maintaining a very small portfolio of policy research that supports L&F objectives, notably 
the updating and expansion of the Viet Nam Pig Sector model; 

• maintaining and strengthening links within the Vietnamese research community;  

                                                           

12 http://documents.worldbank.org/curated/en/2009/07/10823712/vietnam-livestock-competitiveness-food-
safety-project 

  

http://documents.worldbank.org/curated/en/2009/07/10823712/vietnam-livestock-competitiveness-food-safety-project
http://documents.worldbank.org/curated/en/2009/07/10823712/vietnam-livestock-competitiveness-food-safety-project
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• maintaining and strengthening relationships with MARD in Hanoi and the provincial and 

district departments of agriculture and rural development in target provinces. 

In addition, L&F has worked with A4NH to bring in bilateral funding to work on food safety in pig 
value chains (the PigRisk project). 

Two clusters of sites have been selected, one in the north and one in the south of the country. Each 
cluster contains 4–5 provinces. The reasons for selecting clusters rather than individual provinces as 
research sites are that the provinces are quite small in area and well connected by road, and most 
pig value chains span more than one province. The southern cluster serves local markets and Ho Chi 
Minh City, while the northern cluster serves local markets and Hanoi. From time to time pigs from 
the south may be sent to the north, and vice versa, to take advantage of price differences between 
Ho Chi Minh City and Hanoi. However this appears to represent opportunistic behaviour by large-
scale traders rather than an established value chain. 

The programme strategy appears to be developing in certain directions in each cluster of sites, but it 
is not yet clear where the focus lies. Two distinct value chains are being investigated, one involving 
indigenous pigs and the other using crossbred pigs to produce leaner meat. These points are 
discussed further in sections 2 and 3.  

The work of L&F along the value chain is summarized in the diagram below. It works from production 
to processing and on policy. The linked A4NH PigRisk project will add a consumer focus. 

 

…………………………….Discovery research………………………………………………………………………… 

 

  (4)     (2)         

           

 INPUT 
PROVIDERS 

 PRODUCER
S 

 TRADERS  PROCESSORS  TRANSPO
RT 

 RETAIL 

            

       (3) (3) (6) (3)  (3) (6)     

 

………………………………………………………………………………………….(4, 
5)………………………………………………………………………………………………………… 

………………Value chain research and development……………………………………………………………… 

Discovery projects have contributed tools, assistance with baseline surveys (F&F) and strategic 
thinking (Animal Genetics), although inputs have been fairly light.  

Discovery research activities and funding sources: 

• Animal Genetics – visit by Karen Marshall/Max Rothschild to discuss potential for work on pig 
genetics (1); 
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• F&F household survey in Dak Lak by ILRI Viet Nam and CIAT Lao People’s Democratic Republic 

(Adrian Bolliger and Tassilo Tieman) of 320 pig-growing households, intended to produce a 
proposal for bilateral funding (1);  

• F&F money promised for feed and fodder quality analysis and phenotyping (not yet used) (1); 

• SASI – time allocated for technical input on incorporating gender issues into studies (not yet 
provided) (2). 

Value chain research activities (see also section 2): 

• future work possible on feed quality (3);  

• linking indigenous pig producers to markets (3);  

• policy context: updating and expansion of the pig sector model using W1/2 funding (4); 

• value chain assessments using W1/2 funding (also done in Dong Nai, which is not an L&F site, 
through the REVALTER project) (5); 

• PigRisk (A4NH) – contribution to value chain assessment and baseline information on animal 
health (6). 

The majority of funding is from bilateral projects. Section 2 provides a breakdown. 

The team has developed commendably strong links with local research partners and they are 
building good links with development partners (government agencies) through joint activities and 
sharing of information.  

Local research partners are: 

• CAP; 

• IPSARD; 

• Hanoi School of Public Health (works with A4NH on the PigRisk project); 

• RUDEC (for the REVALTER project, not strictly L&F but working on related subjects); 

• TNU; 

• VNUA. 

Local development partners are: 

• DARD (in provinces where L&F works); 

• government extension agents (at communes where L&F works). 

Other important local stakeholders include: 

• MARD in Hanoi, including the Department of Livestock Production and the Department of 
Veterinary Services;  

• ACIAR (an important provider of bilateral funding to ILRI, including the PigRisk project). 

The only current international partner is: 

• CIRAD (manages the REVALTER project) 
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2. Highlights 

Established and working well 

• It is relevant for L&F to work on pig value chains. Demand for pork continues to grow in Viet 
Nam, and recent modelling of the pig sector (by CAP-IPSARD, supported by L&F W1/2 
funding) indicates that smallholders will continue to play an important role for the next ten 
years or more. 

• The programme has an appealing goal. A stakeholder alliance meeting has been held and the 
vision of “healthy pigs, increased production and happy people” was created. 

• L&F has made good use of relationships established through previous ILRI work to build 
strong partnerships within the Vietnamese research community (particularly IPSARD, TNU 
and VNUA).  

• L&F is well embedded within the policy and development institutional framework in Viet 
Nam, through relationships with MARD, DARD and local extension offices. These 
relationships make it possible for field research to be carried out, and increase the likelihood 
that research findings will be translated into changes in practice and policy. 

• MARD and DARD acknowledge the role of smallholder pig producers. This is a change 
compared to their previous strategy, and has been influenced by ILRI policy briefs from 
legacy work and continued advocacy during L&F. 

• The programme in Viet Nam makes good use of legacy work, particularly work done on the 
competitiveness of smallholder pig production and the development of the Viet Nam pig 
sector model. This model was developed using previous ACIAR funding and has been 
updated and expanded with W1/2 funding.  

• The programme’s two geographical areas are well chosen, representing the diversity of pig 
value chains and posing different research and development challenges. 

• The presentations made to the evaluation team were, without exception, of high quality and 
value. The speakers included L&F staff and individuals from multiple partnership 
organizations relevant to the programme. National partners who accompanied the team on 
field visits were confident in describing sampling strategies and obviously experienced in 
interacting with famers. The ILRI value chain leader works closely with national research 
partners on research design, analysis and published outputs.  

• The ILRI project team in Viet Nam, although too small for the work required, is well qualified 
and highly committed. The team leader is very well acquainted with the Vietnamese pig 
sector and respected by key stakeholders.  

Emerging and interesting 

• L&F is building a promising relationship with LIFSAP. This is a development project funded by 
the World Bank and implemented through MARD that supports upgrading of 
slaughterhouses and investment in good practice (GAHP) in pig raising. It is proposed that 
L&F will do a study of the uptake of the Viet-GAHP system and this may lead to opportunities 
for more comprehensive assessments of the impact of Viet-GAHP and the potential for 
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outscaling. This is a very positive development in that DARD has acknowledged the value of 
researchers providing an objective assessment of the system.  

• There is the possibility of linking market opportunities for indigenous pig producers to 
conservation of genetic diversity. This is a very new idea that needs thorough exploration 
and has not yet been clearly articulated in the project documents. It is interesting because 
potentially it could achieve two development outcomes and because the Animal Genetics 
flagship has been the most proactive of the discovery flagships in interacting with the Viet 
Nam value chain.  

• It has been possible to establish the A4NH PigRisk project on food safety in Viet Nam because 
L&F is already well embedded in the Vietnamese system. This is a good example of synergy 
between CRPs. 

 

Constraints/vulnerabilities/gaps 

• Our greatest concern is that the programme strategy appears to be reactive rather than 
proactive. The list of priorities to 2017 do not add up to a clear strategy – they need focus. 
The programme needs a proactive strategy that focuses on clear areas of need and plays to 
core competences, combined with a business model and clearly linked to development 
outcomes. The evaluation team provided ideas on an approach to strategic planning. 

• Lack of attention by discovery flagships is an additional concern – the only visit to discuss 
programme content has been from Animal Genetics (by Karen Marshall, who can address 
some but not all of the important issues). There are clearly important gender issues but no 
one from Nairobi has yet made time to visit, in spite of requests to do so.  

• The L&F team appears to be focusing very strongly on PigRisk – perhaps because it is the 
newest and largest bilaterally funded project. However it is an A4NH project and not core 
L&F business. In addition, while food safety is clearly an emerging issue in Viet Nam it is not 
well understood by the value chain stakeholders with whom ILRI works – for example, none 
of them can quote relevant statistics on human infection. In our opinion this project is a 
useful sideline for L&F (as opposed to A4NH) engagement and brings needed expertise to the 
ILRI team in Viet Nam, but should not engage too much of L&F’s time.  

• L&F lacks visibility as a programme. The wiki does not help. We suggest reviving the VietPig 
website and turning it into a “one stop shop”. It is not important for the “L&F” name to be 
known, but a name used to symbolize L&F in Viet Nam should be known and widely quoted. 

• The published outputs we have seen have been good – but we expected to see more of 
them. L&F has unanalysed and unpublished data that may yield very interesting outputs. A 
clear strategy that allocates staff time for the production of high quality, peer-reviewed 
publications should be incorporated into the project in future. 

• The team is caught in a vicious circle: because it is small, there is limited time for strategy 
and fundraising – as a result there is limited operational funding and therefore no 
opportunity for increasing the size of the team. A manager is needed to take care of day-to-
day supervision so that the value chain leader can concentrate on advocacy, fundraising and 
quality of science. 
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Additional comments 

• TOC does not appear to be much used/considered in this value chain programme. Impact 
pathways are often referred to, but the TOC is not, and we were told that the concept is not well 
understood by partners. 

• Individual livestock value chain programmes are “price takers” and compete with each other for 
attention from discovery flagships. They may be stronger if they become a “cooperative” and put 
joint, prioritized suggestions/requests to discovery flagships (e.g. a list of useful diagnostics tests 
that covers the full range of needs across nine value chains to the Animal Health flagship). 

 

3. Findings against evaluation questions 

This section expands on and adds to the highlights presented in section 2. 

1. Is the maxim “more meat, milk & fish – by & for the poor” credible and realistic?  

Not addressed during this visit. 

2. CRP Flagship coherence: is there a valid, demonstrable and logical contribution of the discovery 
flagships to the broader value chain-centred delivery flagship, and vice versa?  

L&F in Viet Nam uses adapted versions of tools developed by SASI for value chain assessment in 
Africa. However these tools were developed for Africa, are not always appropriate for the situation 
in Southeast Asia and the discovery researcher has made no attempt to address this problem, 
instead leaving it up to the value chain team. The gender team based in Nairobi, which has been very 
proactive in other value chains, has not visited Viet Nam (but expects to do so later this year). There 
is no evidence that discovery flagship content has been or is being influenced by the results of 
scoping studies done in Viet Nam. 

3. Does L&F have sufficient capacity (in all senses) to deliver on the promise of a value chain 
approach to enhancing the roles of livestock and fish? 

It does not! Resources are scattered too thinly and there is too little coordination within the VCTS 
flagship. 

It became apparent during this visit that individual livestock value chain programmes are “price 
takers” and compete with each other for attention from discovery flagships. They might become 
stronger if they operated as a “cooperative” and put joint, prioritized suggestions/requests to 
discovery flagships (e.g. a list of useful diagnostics tests that covers the full range of needs across 
nine value chains to the Animal Health flagship).  

4. What has been the added value (if any) of integrating previous livestock and fish research 
programmes into the CRP? 

The programme in Viet Nam makes good use of legacy work, particularly work done on 
competitiveness of smallholder pig production and the development of the Viet Nam pig sector 
model. The pig model was developed using previous ACIAR funding and has been updated and 
expanded with W1/2 funding.  
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5. Does L&F have the appropriate partners for research on value chains, and is it using the right 
partnership models and principles? 

There are strong local research partners who presented some of their results to the evaluation team 
(VNUA, RUDEC) and had a lively discussion. The approach taken (working together and mentoring, 
over a long period) seems to be paying off. 

The approach to partnering with MARD – through consistent delivery of useful policy information – 
and DARD – through a slow process of building trust through collaboration in the field – also seems 
to be working. However, experience suggests that sustainability will rely on key people remaining in 
specific positions.  

The programme has not built strong links with the VWU, which might have been a valuable partner 
for gender mainstreaming. We received the impression that the VWU is very busy, as it is 
approached by everyone wishing to work on gender issues or with women.  

6. How is gender explicitly integrated into the CRP to enhance impact? 

See below under Gender. 

7. To what extent has L&F leveraged capacity across the CGIAR centres? 

An A4NH project, PigRisk, has been initiated to look at food safety in pig value chains. It was possible 
to establish the project because L&F is already well embedded in the Vietnamese system. In return, 
A4NH has provided animal health expertise that was previously not available within the ILRI team in 
Viet Nam. This is a good example of synergy between CRPs. 

9. How well has L&F delivered to date against planned outputs? 

The programme is making reasonably good progress in the areas in which it works but has a backlog 
of data to be analysed. 

10. To what extent do governance and management arrangements in L&F help it to reach its SLOs 
and IDOs? 

Not much! See below under Organizational performance. 

11. Does L&F adequately cover poultry research (given the documented demand, nutritional value 
and opportunities offered by poultry)? 

L&F in Viet Nam does no poultry research. 

12. Does L&F adequately cover NRM and environmental issues associated with livestock and fish 
that are not captured within other CRPs? 

Lower environmental pollution from pigs is one of the objectives the L&F programme in Viet Nam. 
There is currently no bilateral funding for research on environmental issues and we did not see or 
hear of any such research. L&F is building a relationship with the World Bank-funded LIFSAP, which 
promotes the use of biodigesters by farmers – with mixed results to date. 
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13. Does L&F adequately cover post-harvest opportunities for value addition and loss avoidance 
that are not captured by livestock and fish research in other CRPs? 

L&F is not currently researching post-harvest opportunities. It is focusing on increasing the value of 
pigs sold and the reliability of markets for pigs. It has partnered with LIFSAP (see below under 
Effectiveness/efficiency), which has upgraded slaughterhouses and pig meat markets, and the PigRisk 
project under A4NH, which is working on food safety in pig value chains. 

Relevance 

It is relevant for L&F to work on pig value chains. Demand for pork continues to grow in Viet Nam. 
Current data show high demand and a strong presence of smallholders in the domestic market (plus 
seasonal “grey” export). Recent modelling of the pig sector (by CAP-IPSARD, supported by L&F W1/2 
funding) indicates that smallholders will continue to play an important role for the next ten years or 
more. Work with policy researchers and those who influence policy is highly relevant as it provides 
useful data and will assist in keeping smallholder considerations on the policy agenda. MARD and 
DARD now acknowledge the role of smallholder pig producers. This is a change compared to their 
previous strategy, which has been influenced by ILRI policy briefs from legacy work and continued 
advocacy during L&F. 

The programme’s two geographical areas are well chosen, representing the diversity of pig value 
chains and posing different research and development challenges. It is not yet clear which of three or 
four possible value chain types the project will focus on or precisely what it might do in each one. 
Useful ideas are emerging but they need to be turned into concrete funding proposals.  

One possible candidate for this is the linking of market opportunities for indigenous pig producers to 
the conservation of genetic diversity. This is a very new idea that needs thorough exploration and has 
not yet been clearly articulated in project documents. It is interesting because potentially it could 
achieve two development outcomes and because the Animal Genetics flagship has been the most 
proactive of all of the discovery flagships in interacting with the Viet Nam value chain.  

Livestock (especially pigs) and aquaculture (including shrimp for export) are both important to Viet 
Nam’s agricultural GDP and smallholder livelihoods. Presumably there is potential for a research 
programme that integrates both. However this does not appear to be have been considered by L&F. 
The single-country, single-species approach adopted by L&F may have discouraged exploration of 
joint activities. We have also learned from ILRI in Nairobi that the collaborative relationship with WF 
was slow to develop. 

Quality of science 

The presentations made to the evaluation team were, without exception, of high quality and value. 
The speakers included L&F staff and individuals from multiple partnership organizations relevant to 
the programme. The skills and experience of the individuals in charge and /or presenting information 
were considered to be of very high quality. National partners who accompanied the team on field 
visits were confident in describing sampling strategies and obviously experienced in interacting with 
famers, The ILRI value chain leader works closely with national research partners on research design, 
analysis and published outputs. The programme has published little but has produced concrete 
outputs in agricultural economics through contributions to the development of national models and 
updating of databases on the pig sector. Field studies reported during the visit were based on sound 
designs and generating results that can be expected to yield publications. Work on food safety, 
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carried out in collaboration with A4NH, is at an early stage with no published outputs to date. The 
quality of research results provided during presentations and discussions of food safety at field visits 
was considered to be high overall.  

Effectiveness and efficiency 

The programme has an appealing goal. A stakeholder alliance meeting has been held and the vision 
of “healthy pigs, increased production and happy people” was created. It could be a “brand” for the 
programme but perhaps has not been sufficiently exploited. 

L&F has made good use of relationships established through previous ILRI work to build strong 
partnerships within the Vietnamese research community (particularly IPSARD, TNU and VNUA). It is 
well embedded in national agricultural research systems. 

L&F is also well embedded within the policy and development institutional framework in Viet Nam, 
through relationships with MARD, DARD and local extension offices. These relationships make it 
possible for field research to be carried out and increase the likelihood that research findings will be 
translated into changes in practice and policy. Engagement with development partners takes a very 
different form in Viet Nam compared to other value chain sites because government administration 
and extension systems are extensive at field level and there are few NGOs operating. L&F works with 
district DARD and extension offices and commune administration and livestock workers. Engaging 
with these partners to create change on the ground is a slow process. 

The links with LIFSAP seem promising. This is a development project, funded by the World Bank and 
implemented through MARD, that supports upgrading of slaughterhouses and investment in good 
practice (GAHP) in pig raising. It is proposed that L&F will do a study of the uptake of the Viet-GAHP 
system and this may lead to opportunities for more comprehensive assessments of the impact of 
Viet-GAHP and the potential for outscaling. This is a very positive development in that DARD has 
acknowledged the value of researchers providing an objective assessment of the programme.  

The ILRI project team in Viet Nam is well qualified and highly committed. The team leader is very well 
acquainted with the Vietnamese pig sector and respected by key stakeholders. However the small 
size of the team is a concern. It is below capacity in terms of staff numbers and skill sets even though 
the team has recently been enlarged. It is uncertain how it will acquire all of the necessary skills to 
address the range of questions emerging from value chain assessments. The team is caught in a 
vicious circle: because it is small, there is limited time for strategy and fundraising – as a result there 
is limited operational funding and therefore no opportunity for increasing the size of the team. A 
manager is needed to take care of day-to-day supervision so that the value chain leader can 
concentrate on advocacy, fundraising and quality of science. 

Funding is also limited, for example, research into feed & forage, genetics, and management/agri-
business have received  only USD 100 000 per year of W1/2 funding and no substantial bilateral 
funding. 

Our greatest concern is that the programme strategy appears to be reactive rather than proactive. 
The list of priorities to 2017 do not add up to a clear strategy – they need focus. The programme 
needs a proactive strategy that focuses on clear areas of need and plays to core competences, 
combined with a business model and clearly linked to development outcomes. 
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Lack of attention by discovery flagships is an additional concern – the only visit to discuss programme 
content has been from Animal Genetics (by Karen Marshall, who can address some but not all of the 
important issues). There are clearly important gender issues but no one from Nairobi has yet made 
time to visit, in spite of requests to do so.  

The L&F team appears to be focusing very strongly on PigRisk – perhaps because it is the newest and 
largest bilaterally funded project. However it is an A4NH project and not core L&F business. In 
addition, while food safety is clearly an emerging issue in Viet Nam it is not well understood by value 
chain stakeholders with whom ILRI works – for example, none of them can quote relevant statistics 
on human infection. In our opinion this project is a useful sideline for L&F (as opposed to A4NH) 
engagement and brings needed expertise to the ILRI team in Viet Nam, but should not engage too 
much of L&F’s time.  

L&F lacks visibility as a programme and the wiki does not help. The existing VietPig website is more 
appealing and could be turned into a “one stop shop”.  

The published outputs we have seen have been good – but we expected to see more of them. L&F 
has un-analysed and unpublished data that may yield very interesting outputs. A clear strategy that 
allocates staff time for the production of high quality, peer-reviewed, publications should be 
incorporated into the project in future. 

TOC does not appear to be much used/considered in this value chain programme. Impact pathways 
are often referred to, but TOC is not, and we were told that the concept is not well understood by 
partners. 

Impact and sustainability 

The programme is having impact from legacy research continued/developed in L&F. It is trying to 
build sustainability through partnerships in research and with government agencies – this strategy 
looks promising. It is too soon to assess the potential impact of new areas of work. The growing 
engagement with LIFSAP seems promising for outscaling of research results. 

Partnerships 

L&F has built strong partnerships with national partners in economics (e.g. IPSARD, VNUA), food 
safety (Hanoi School of Public Health) and animal genetics (VNUA, NIAS). It also has a growing 
partnership with MARD and DARD. 

The partnership model that is being employed with research partners is one of collaboration and 
mentoring within research projects that L&F funds. When working with the government agencies, 
the agencies provide access and local contacts while L&F brings research capability and funding for 
research activities. It has taken time, effort and shared experience to build all  of the existing 
partnerships. It is evident that key individuals within all of L&F’s partners respect the professional 
expertise of the team leader, who has built a solid reputation over several years for carrying out 
research in Viet Nam. 

L&F is also promoting partnerships between national research partners and government agencies by 
supporting research that these agencies consider to be useful and providing the means to carry out 
projects in which both can be involved. L&F is certainly not the only initiative that has done this – 
projects funded by the World Bank, FAO and various donor agencies have also encouraged 
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Vietnamese stakeholders to work together – but L&F emphasizes the involvement of the national 
universities in a way that many other projects do not.  

The strongest funding partner has been ACIAR, which funded a previous ILRI project on pig markets 
and now funds the A4NH PigRisk project. A representative from ACIAR attended our first meeting 
with partners and was clearly well briefed on L&F activities. 

Capacity building 

Capacity building in agricultural livestock economics has been a part of L&F and ILRI’s previous 
ACIAR-funded projects for several years, through joint activities and mentoring of national scientists. 
More recently, VNUA and TNU scientists have been mentored while carrying out value chain 
assessments. The approach seems to have worked well: national scientists who made presentations 
about L&F work were confident and articulate, and the presentations were generally of high quality. 
It is less obvious that there has been capacity building in other disciplines. 

Gender 

Gender questions have been incorporated into value chain assessment surveys. The programme 
works with women as well as men farmers. Gender is not a strongly visible part of L&F’s work, but 
neither is the programme gender blind. The team in Viet Nam has been in contact with the gender 
team in ILRI Nairobi and expects a visit later this year.  

Organizational performance 

The L&F team in Viet Nam faces the same challenges in dealing with reporting and other 
administrative requirements as other small value chain teams. It is physically housed in ICRAF’s 
building and has benefited to some extent from their assistance with administration.  

We sensed some distance between the team here and CRP management – not hostility, but 
separation. The team seems to have a closer relationship with the ILRI regional office, to whom the 
L&F team leader reports, through the ILRI management structure. The ILRI regional co-ordinator took 
the trouble to visit Viet Nam at the time the evaluation team was there and meet us. 

4. Additional material  

Table 7: Viet Nam programme outputs 

Video ILRI. 2010. Value 'webs' a promising approach for CGIAR Livestock Fish Mega Program. Video. 
Nairobi (Kenya): ILRI. 

Presentation Lapar, L. 2011. Update on pig value chain development in Vietnam. Presented at the CGIAR 
Research Program on Livestock and Fish Planning meeting, Nairobi, 27–29 September 2011. 
Nairobi, Kenya: ILRI. 

Report ILRI, CIAT, ICARDA, WorldFish Center. 2011. Pigmeat value chain in Vietnam: Background 
proposals for the CGIAR Research Program on Livestock and Fish. Nairobi, Kenya: ILRI. 

Presentation Lapar, L. 2012. Pig value chains in Vietnam. Presented at the Livestock and Fish Vietnam 
Smallholder Pig Value Chain Team Meeting, Delhi, India, 30 April 2012. Nairobi, Kenya: ILRI. 

Presentation Randolph, T. 2012. Vietnam value chain development planning. Presented at the Vietnam 
Smallholder Pig Value Chain Team Meeting, Delhi, India, 30 April 2012. Nairobi, Kenya: ILRI. 
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Presentation Lapar, L. 2012. Update on pig value chain development in Vietnam. Presented at the CGIAR 

Research Program on Livestock and Fish Value Chain Development Team Meeting, Nairobi, 
5–8 March 2012. Nairobi, Kenya: ILRI. 

Presentation Randolph, T. 2012. What have we learned about smallholder systems? Presented at the 
inception workshop for the 'Reducing Disease Risks and Improving Food Safety in Smallholder 
Pig Value Chains in Vietnam' project, Hanoi, 14 August 2012. Nairobi, Kenya: ILRI. 

Presentation Lapar, M.L.A., Nguyen Ngoc Toan, Staal, S., Minot, N., Tisdell, C., Nguyen Ngoc Que & Nguyen 
Do Anh Tuan. 2012. Smallholder competitiveness: Insights from pig production systems in 
Vietnam. Presented at the 28th triennial conference of the International Association of 
Agricultural Economists, Foz do Iguacu, Brazil, 18–24 August 2012. Nairobi, Kenya: ILRI. 

Report ILRI. 2012. Report of the Vietnam smallholder pig value chain development planning meeting 
of the CGIAR Research Program on Livestock and Fish, New Delhi, India, 30 April - 1 May 
2012. Nairobi, Kenya: ILRI. 

Conference 
Paper 

Lapar, M.L.A., Nguyen Ngoc Toan, Staal, S., Minot, N., Tisdell, C., Nguyen Ngoc Que & Nguyen 
Do Anh Tuan. 2012. Smallholder competitiveness: Insights from household pig production 
systems in Vietnam. Selected Paper prepared for presentation at the International 
Association of Agricultural Economists Triennial Conference, Foz do Iguacu, Brazil 18–24 
August, 2012. Nairobi, Kenya: ILRI. 

Presentation Lapar, L. 2013. Transforming pig value chains in Vietnam: Stakeholder consultation workshop 
on site selection. Presented at the Stakeholder Consultation Workshop, Hanoi, Vietnam, 22 
March 2013. Nairobi, Kenya: ILRI. 

Poster Lapar, M.L. 2013. Vietpigs: Transforming pig value chains in Vietnam. Poster prepared for the 
ILRI APM 2013, Addis Ababa, 15–17 May 2013. Nairobi, Kenya: ILRI. 

Poster ILRI. 2013. Transforming smallholder pig value chains in Vietnam. Poster, Nairobi, Kenya: ILRI. 

Report ILRI. 2013. Vietnam smallholder pig and pork value chain development: 2012 Annual Report. 
Nairobi, Kenya: ILRI. 

Presentation Lapar, M.L. 2013. The state of smallholder-based pig industry in Vietnam: Insights from ILRI’s 
recent research. Presented at the workshop Pathways to Impact: Pig Value Chain 
Development Potential in Vietnam, Vinh City, Vietnam, 27–28 September 2013. Nairobi, 
Kenya: ILRI. 

Journal 
Article 

Tran, N., Bailey, C., Wilson, N. & Phillips, M. 2013. Governance of global value chains in 
response to food safety and certification standards: The case of shrimp from Vietnam. World 
Development 45:325-336. 

Presentation Lapar, L. 2014. Livestock and Fish Vietnam smallholder pigs value chain: What has been 
achieved. Presented at the Smallholder Pigs Value Chain Strategy and Implementation 
Planning Meeting, Buon Ma Thuot, Dak Lak, Vietnam, 25–26 September 2014. Nairobi, 
Kenya: ILRI. 

Report Nguyen Thi Duong Nga, Ho Ngoc Ninh, Pham Van Hung & Lapar, M.L. 2014. Smallholder pig 
value chain development in Vietnam: Situation analysis and trends. ILRI Project Report. 
Nairobi, Kenya: ILRI. 

Presentation Hung Nguyen-Viet, Lapar, L. & Grace, D. 2014. Pork value chain in Vietnam: Now, future and 
challenges. Presented at a seminar for veterinary students, School of Animal and Veterinary 
Sciences, Charles Sturt University, Wagga Wagga, Australia, 13 March 2014. Nairobi: ILRI. 

Poster Duong Nam Ha, Nguyen Thi Thu Huyen, Ninh Xuan Trung, Tran Van Long, Nguyen Anh Duc, 
Vu Khac Xuan, Nguyen Thi Duong Nga, Pham Van Hung, Rich, K.M., Unger, F. & Lapar, L. 
2014. Characterizing pig value chains in Vietnam: Descriptive analysis from survey data. 
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Poster prepared for Tropentag 2014: Bridging the Gap between Increasing Knowledge and 
Decreasing Resources Workshop, Prague, Czech Republic, 17–19 September 2014. Hanoi, 
Vietnam: Vietnam National University of Agriculture. 

Report Lapar, L., Truong Tan Khanh, Pham The Hue, Van Tien Dung & Tran Quang Hanh. 2014. 
Scoping study on pig value chains in Dak Lak and Dak Nong, Vietnam. Nairobi, Kenya: ILRI. 

Presentation Unger, F., Lapar, L., Hung Nguyen-Viet and Grace, D. 2015. Improving livestock value chains: 
The example of Vietnam (pigs). Presented at the Workshop on Global Health Institute 2015, 
Chiang Mai, Thailand, 11 February 2015. Nairobi, Kenya: ILRI. 
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An approximate breakdown of funding since 2012 is summarized in the following table. W3 does not appear anywhere. The team leader in Vietnam did not 
know the W1/2 funding amounts.  

Table 8: Viet Nam bilateral funding sources 

Funding sources Donor Budget holder L&F activities funded Approximate funding 

    2012 2013 2014 2015 

Core funding W1/2  Value chain manager approx. 30% of time annually 
plus money for travel; part-time researcher since 2015; 
value chain economist 20% since 2015 

Time and seed money for site selection, baseline 
surveys, value chain assessments 

User manual for systems dynamics modelling 

Pig sector model expansion at CAP and updated 
dataset 

xx xx xx xx 

L&F discovery to delivery call L&F  Karen Marshall and Max Rotschild visit   xx  

Cross-CRP projects L&F  Follow up work on genetics 

Exploring opportunities for indigenous pig value chain 
in Central Highlands 

   90 00
0 

Feed technology and support 
platform 

L&F Phil Toye Seed money for lab diagnostics review and pig sector 
updating 

0 xx 0 0 

Feed and fodder quality analysis 
and phenotyping and repository 
generation 

L&F KVSV Prasad Promised but not yet used 0 0 0 10 00
0 
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Feeds and feed technology 
review 

L&F Lucy Lapar Desk study funded by L&F  22 
660  

  

Pig sector model upgrading L&F Lucy Lapar VCTS activity  21 
600 

  

Gender best-bet, delivery  
 

L&F Alessandra Galie 8% of A. Galie’s time, 20% of M. Lodenyi’s time, 9% of 
D. Brandes’ time, 8% of senior gender researcher time 

0 0 0 xx 

PigRisk ACIAR Delia Grace Contributed to site selection, integrated value chain 
assessment and baseline surveys for production 
economics operational funding; provided baseline info 
on animal health to L&F 

  xx Xx 

REVALTER (“mapped to” L&F) CIRAD Isabelle 
Baltenweck 

Information on pig value chain in Dong Nai (south) in 
return for 10% of L. Lapar time 

approx. 50 000 

UNEP  Okeyo & 
Ibrahim 

Flagship activity carried on in Vietnam but not 
associated with value chain activities and not providing 
funding to Vietnam value chain 

0 0 0 0 

Source: Bilateral project list provided by L&F management unit. Values in USD million 
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Figure 6: Viet Nam reporting structure 

Note: obligatory vs courtesy reporting is defined by budget holding. The principal investigator for a 
project, who holds the budget, is obliged to report to L&F management and the donor but not 
obliged to report to the L&F Vietnam team leader. 
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ANNEX G: L&F researcher survey - summary 

 

Overview: 

Using SurveyMonkey, an online survey of L&F staff and partners was developed which is based on 
researcher surveys conducted for previous CRP evaluations. This survey probed around a number of 
areas and concerns like relevance, quality of science, management, value added of L&F.  

The survey includes both, rating and multi plus choice questions as well as open ended questions. 
Qualitative information provided as response to open ended questions and through comments was 
analysed separately whereas the quantitative information was analysed using the SurveyMonkey 
tool.  

Process 

On 6 July 2015 a first invitation to complete the survey and a link to it were sent to 194 researchers 
from the four participating centers. Further reminders were sent early September by CRP 
management, including the CRP Director. By 25 September 2015 when the exercise was closed, a 
total of 95 individuals had responded. 

 

 ILRI CIAT WordlFish ICARDA TOTAL 

Sent to  100 32 53 9 194 

Responses 49 19* 18 9 95 

Response rate 49% 59% 34% 100% 49% 

*: one response indicated he/she worked for both, CIAT and ILRI, and for easier reference is included 
as CIAT in this analysis 

 

More than half of the respondents were employees of ILRI/L&F. Some other characteristics of the 
respondents are shown in PART I: INTRODUCTION. 
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PART I. INTRODUCTION 

Figure 7:  QUESTION 1: Please indicate your home institution: 

 

Total responses: 95 

 

Figure 8: QUESTION 2: Please indicate your gender 

 

Total responses: 95 

 

CIAT, 19, 
20%

ICARDA, 9, 
9%

ILRI, 49, 52%

WorldFish, 
18, 19%

Female, 29, 
31%

Male, 66, 
69%
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Figure 9: QUESTION 3: What is your role within L&F? If more than one apply, please select the 
most important one. 

 

Total responses: 95 

Other answers: PPMC member, Researcher and Management, both scientist and focal point, Research 
Support – Methods, Research Officer, Scientist and Program Officer, Capacity Development 

Figure 10: QUESTION 4: In what discipline/field is your highest level of academic education? 

 

Total responses: 95 
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Other answers: 
 
Electrical/ Electronics Engineering 
Sociology and sustainable agriculture 
Environmental issues and natural resources use in agriculture 
Bioinformatics 
Feeds 
Aquaculture science 
Animal Nutrition 
Environmental sciences 
Aquaculture 
Chemistry 
Forages and animal feeding 
Agricultural Economics 
animal science 
Animal reproduction 
Plant genetics, Plant physiology and 
chemistry 
Development Economics and Planning 
Applied statistics 
Aquaculture 
Development Policy and Practice 
Immunology 
Research Methods 
GIS 
MICROBIOLOGY 
Molecular biology 
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Figure 11: QUESTION 5: Since when have you been working with your current organization? Please 
indicate the year you joined 

 

Total responses: 95 

 

Figure 12: QUESTION 6: In what country are you currently based? 
Kenya 32 
Colombia 13 
Ethiopia 12 
Malaysia 9 
Egypt 4 
Bangladesh 3 
Nicaragua 3 
Uganda 3 
China 2 
Jordan 2 
Laos 2 
Senegal 2 
Tanzania 2 
Barbados 1 
Botswana 1 
Costa Rica 1 
India 1 
Netherlands 1 
Vietnam 1 

Total responses: 95 
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PART II. YOUR INVOLVEMENT IN L&F 

Figure 13: QUESTION 7: For which CRP(s) do you currently work?   Please estimate the proportion 
of your total working time spent on each CRP (up to four).. – TOTAL ANSWERS per CRP 

 

Total responses: 90 

Figure 14: QUESTION 7: For which CRP(s) do you currently work?   Please estimate the proportion 
of your total working time spent on each CRP (up to four).. – ANSWERS FOR L&F ONLY 

 

Total responses: 90 
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Figure 15: QUESTION 8: L&F has been organized around 5 Flagships. To which do most of your own 
research activities contribute?  (Indicate only one.) 

 

Total responses: 90 

 

 

Figure 16: QUESTION 9: To which additional Flagships do you also contribute? (Indicate all that 
apply.) 

 

Total responses: 90 
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Figure 17: QUESTION 10: Which entity/organization do you primarily identify with? 

 

Total responses: 90 

Other answers:  
Aquaculture For Income and Nutrition 
Livelihoods, Gender and Impact 
Livelihoods Gender and impact Unit 
I identify with all three, ILRI, L&F and WLE - depending on context 
I identify with both to the same extent 
ICARDA, Ethiopia Office 
Both, should be integrated 
I actually think both 
both of them 
NO REPLY (only doing this to continue with the tool here as we have a double structure. 
Representation depends on actual context. And the center supports L&F and vice versa. No straight 
answer 
somehow both 

My home 
center, 71, 

70%

L&F, 19, 19%

Other (please 
specify), 11, 

11%
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Figure 18: QUESTION 11: How well do you know L&F? 

 

Total responses: 90 
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PART III. YOUR RESEARCH  

 

Figure 19: QUESTION 12: To what extent do you perceive the following factors to have influenced 
the choice of research topics in the Flagship to which you mostly contribute?  Please score using a 
scale where 1 = no influence at all and 6=primary influence. 

 

Total responses: 90 

QUESTION 13: Are you familiar with the different funding sources of L&F (W1/2 and W3 and 
bilateral funding) and do you receive funding from W1/2? 

• Yes: 64 

• No: 23 

Total responses: 87 
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Your Center strategy

Researchers' own assessments of scientific interest,…
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Figure 20: QUESTION 14: L&F receives funding from different sources where the Windows 1 and 2 
are of least restricted type. What is your view of how W1/2 funds are used in L&F?  Please score 
using a scale where 1 = negligible amount and 6=very high amount. 

 

Total responses: 61 
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Provide accountability and learning through Ex-…
Provide funding for high risk research activities…

1 - negligible amount 2 3 4 5 6 - very high amount
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Figure 21: QUESTION 15:  In your view, how well are the following aspects managed in L&F to 
ensure that the program reaches its objectives??    Please score using a scale where 1=not well at 
all and 6=very well. 

 

Total responses: 84 
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Figure 22: QUESTION 16: In your view, how effectively are the measures listed below managed in 
L&F for assuring and enhancing high quality of research?    Please score using a scale of 6 where 
1=no attention at all and 6=very effectively. 

 

Total responses: 84 

 

 

QUESTION 17: What would you consider to be the most important incentive applied within L&F 
(beyond those of your Center) to enhance the quality of scientific research?? 

• Open ended question  
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PART IV. PARTNERSHIPS, GENDER AND CAPACITY DEVELOPMENT 

 

Figure 23: QUESTION 18: Please indicate how involved the different partners, as listed below, are 
for the work you do.   Please score using a scale of 6 where 1=not involved at all and 6=very much 
involved. 

 

Total responses: 80 
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https://www.surveymonkey.net/MySurvey_EditPage.aspx?sm=qcAtBe%2fb6zHakDJNwFAPndVix1IiMEBRt0ce%2fgO7qVgKY4%2bON%2f6rnsEkYZGgPipj&TB_iframe=true&height=450&width=650
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Figure 24: QUESTION 19: To what extent are the key partners in your current research projects 
enhancing the effectiveness of your research, in the following ways:   Please score using a scale of 
6 where 1=not at all and 6=to a very high degree 

 

Total responses: 80 

 

QUESTION 20: To what extent do your partnerships add value, in relation to the time and effort 
involved in managing those partnerships? Please share with us your views, based on your 
experience within L&F. 
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Figure 25: QUESTION 21: Please indicate your agreement with the following statements that relate 
to partnerships.     Please score using a scale of 6 where 1=strongly disagree and 6=strongly agree 

 

Total responses: 80 
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1- strongly disagree 2 3 4 5 6 - strongly agree
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Figure 26: QUESTION 22: Please indicate your agreement with the following statements that relate 
to mainstreaming of gender issues in your work and L&F..    Please indicate your agreement in 
scale of 6 where 1 = strongly disagree; and 6 = strongly agree 

 

Total responses: 80 

 

QUESTION 23: Please add any comment on gender mainstreaming in L&F and how it has effected 
your work: 

• Open ended question  
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Attention to gender issues is very important in the value
chain research
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in the diagnosis and design of research (since 2012)
Attention to gender issues is very important in Feeds

and Forages research
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before about what kinds of interventions can lead to…
L&F’s Gender Strategy has been well communicated to 

my research teams
Attention to gender issues is very important in Animal

Health research
Attention to gender issues is very important in Animal

Genetics research
The L&F gender strategy influences the way most teams

in L&F plan and conduct their work.
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gender issues in my research
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1- strongly disagree 2 3 4 5 6 - strongly agree
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Figure 27: QUESTION 24: Please indicate your agreement with the following statements that relate 
to capacity development (CD) in your work and in L&F.     Please indicate your agreement in a scale 
where 1 = strongly disagree; and 6 = strongly agree 

 

Total responses: 80 

 

 

QUESTION 25: Please add any comment on capacity development in L&F and how it has effected 
your work: 

• Open ended question  
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activities well into our research at an early stage…

My research teams are now putting more emphasis
on capacity enhancement activities than before…
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CD needs in developing countries very well.
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targeted and relevant

L&F is addressing CD needs of individuals very well.

There is sufficient funding available to integrate
capacity development activities into our research

1- strongly disagree 2 3 4 5 6 - strongly agree
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PART V. L&F-RELATED WORKING CONDITIONS 

 

Figure 28: QUESTION  26: Please indicate how satisfied you are with the following working 
conditions for your work.    Please score in a scale of 6 where 1=very dissatisfied and 6=very 
satisfied. 

 

Total responses: 80 

 

 
  

4

2

2

2

2

3

2

6

8

11

30

7

8

13

12

14

11

10

14

11

22

14

16

22

13

10

14

19

16

22

25

17

9

26

23

21

13

20

22

13

20

15

13

4

21

14

11

8

12

9

8

8

8

9

4

5

4

6

7

6

6

2

6

2

5

0

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Employment conditions (salary, job security,
training, development opportunities etc...)

Amount of time spent on coordination among
partners

Incentives for cooperating with other CGIAR
partners or CRPs

Transparency in the allocation of W1/2 funding
within L&F

Incentives for cooperating with non-CGIAR partners
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1 -  very dissatisfied 2 3 4 5 6 - very satisfied

https://www.surveymonkey.net/MySurvey_EditPage.aspx?sm=qcAtBe%2fb6zHakDJNwFAPndVix1IiMEBRt0ce%2fgO7qVhRTFuwDtOv1CQiWb5aFHbD&TB_iframe=true&height=450&width=650
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PART VI. VALUE ADDED 

QUESTION 27: Please indicate your agreement with the following statements related to the value 
the L&F has had or is likely to have influencing the success of your research compared to past 
Center-based implementation of the research.    Please score in a scale of 6 where 1=strongly 
disagree and 6=strongly agree

 

Total responses: 80 

QUESTION 28: Please add any comment on the value-added or negative value from research 
implementation through L&F that you have observed or expect in the future. 

 

• Open ended question  
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• Open ended question  
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Research is becoming better integrated across
disciplines and teams towards a common results…

L&F is enabling research to be better aligned to
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strategically to improve research effectiveness

L&F has good potential to help streamline
administrative procedures

1- strongly disagree 2 3 4 5 6 - strongly agree



 

133 

 

cgiar.iea.org 

 

Evaluation of the CRP on Livestock and Fish - ANNEXES 

 

ANNEX H: L&F IMPACT PATHWAYS AND THEORIES OF 
CHANGE 

Impact pathways, programme proposal, 2011 
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Theory of change for the programme, from the L&F wiki, 2013 
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Theories of change described on 29/07/2014 

a) For the whole programme 

 

Systems 
Assessment for 

Sustainable 
Innovations (SASI)  

Research outputs and results 
respond to the localized demands 

to facilitate value chain 
transformation and impact at scale    

Target farmers and other value 
chain actors are using the 

technologies and strategies 

Overall value chain 
productivity and efficiency 

improves (IDO1)

 Reduced input 
requirements per unit of 

product  

Reduced pressure on 
natural resources and 

environment per unit of 
product (IDO5)

Improved and equitable 
income and employment to 

poor value chain actors 
(IDO3) 

Increased supply of 
affordable Animal 

Source Food (ASF) 
(IDO2) 

Consumers buy and 
consume more ASF

Increased composition 
of ASFs in diets 

improves nutrition and 
health status (IDO4)  

Feeds and 
forages  Genetics  

Value Chain 
Transformation 

for Scaling   

Animal 
health 

Creating an 
enabling policy and 

investment 
environment (IDO6) 

Productivity 
enhancing 

technologies 
translate into 

efficient use of 
resources

Productivity 
enhancing 

technologies 
translate into 

efficient use of 
resources

SLO3: improving human 
nutrition and health 

SLO2: increasing food 
security 

SLO1: reducing rural poverty 
SLO4: Sustainable 

management of natural 
resources 

For the poor By the poor 
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b) For the feeds and forages flagship 

Assessing existing feed 
resources and devising 

options for efficient use of 
available resources   

Better quality feeds and 
forages, strategies and 

information to guide decision 
making      

Innovative delivery 
strategies for delivering 

feeds and forages    

Feeds, forages and feeding 
strategies widely available to 

smallholder farmers    

 Target poor farmers (both 
males and females) and 
other value chain actors 
are using feeds, forages 

and strategies  

Herd/pond productivity 
improves (IDO I) 

Increased supply of 
affordable Animal 

Source Food (ASF) 
(IDO II) 

Improved and 
equitable income and 
employment (IDO III)

Consumers buy and 
consume more ASF   

Increased composition 
of ASFs in diets 

improves nutrition and 
health status ( IDO IV)  

Less competition 
between feeds and food 
production and reduced 

loss of biodiversity 

Reduced greenhouse 
gas emissions and 

reduced pressure on 
environment per unit of 

product ( IDO V)   

For the poor  By the poor 

Increased feeds and 
forage supply 

Promoted forages 
have more biomass 

demand less 
resources to produce   

Productivity 
improvements increase 

incentives to expand 
production 

 



 

137 

 

cgiar.iea.org 

 

Evaluation of the CRP on Livestock and Fish - ANNEXES 

 
 

Theory of change for the programme, from the extension proposal, November 2014 
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ANNEX I: Extracts from flaghsip programme case 
studies 

The following provides a summary of the analysis of relevance and coherence from the FP case 
studies developed by the evaluation team.  

Animal health/  East Coast Fever Vaccine Development 

Programme content  

ILRI has, in the past, been involved in production and the research into production processes of the 
East Coast Fever (ECF) infection and treatment (ITM) vaccine, an immunisation procedure involving 
inoculation of cattle with live ECF parasites combined with simultaneous treatment with an 
antibiotic. L&F is attempting to a) improve aspects of the current ITM ECF vaccine and b) develop a 
sub-unit vaccine against ECF, which would not require simultaneous treatment with antibiotic, and 
which would be more feasible/attractive to commercialise by current vaccine manufacturing 
companies. 

Relevance to livestock sector needs.  

The research is relevant to small-scale and extensive cattle keepers in 11 countries of East, Central 
and Southern Africa where ECF occurs. ECF is a devastating disease of cattle caused by a single-
celled parasite, Theileria parva (T. parva), and carried by ticks feeding on cattle. More than 45 
million of the region’s 75 million cattle are at risk of ECF and many of the cattle owners are 
resource poor. It is difficult to prevent the disease through management procedures including the 
frequent use of acaricide treatments involving drugs which pose a risk to humans handling the 
cattle and the dips. This stimulated development of the current ECF Infection and Treatment 
Method (ITM) vaccine.  

There a number of drawbacks to the ECF-ITM vaccine, including the complexity of the 
manufacturing processes required for vaccine production. A sub-unit vaccine, based on carefully 
chosen protective biological molecules, rather than live parasites, would be cheaper, safer and 
much more convenient to use than the current ECF-ITM vaccine. 

Alignment with L&F objectives  

If production methods for the ECF ITM vaccine are improved this should cut the cost of production 
and reduce the price of the vaccine to farmers. The Global Alliance for Veterinary Medicines 
(GALVmed), a development partner of L&F, have supported the production of recent batches of 
ECF ITM and their distribution in a number of East African countries. Data provided by GALVmed, 
indicated that approx. 737,860 doses of ITM had been distributed, 44% of the target for the 
period. It would have been convincing if the L&F programme team had collated similar data for the 
ECF ITM vaccine and other potential outputs. If successful, the development of a sub-unit vaccine 
would simplify delivery of the vaccine, could further reduce cost, and have a positive impact on 
African livestock keepers in future years and decades.  
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Coherence within L&F 

The research area contributes to two L&F research lines, namely: 

1. Improved technologies to sustainably increase productivity and efficiency of livestock and fish 
production (short-term adaptive research for development and longer-term upstream research)  

2. Development strategies for pro-poor, gender-equitable value chains for livestock and fish 
products (more downstream, improving delivery systems, and developing value chains)  

The FP has four  activity clusters: 

1. Animal Health Assessment and Prioritization  

2. Animal Population Health and Food Safety  

3. Disease Diagnostics and Vaccines  

4. Delivery Systems  

The vast majority of budgets (both through L & F and bilateral funding) and thus staff time, have 
been spent with reference to cluster 3 (solely vaccines in the case of ECF-ITM). ECF research 
contributions to cluster 1 came mainly through earlier work performed at ILRAD and ILRI. Ongoing 
L&F research explores possible use of the current and new vaccine at the population level, thus 
contributing to cluster 2.  However efforts on cluster 4 are being conducted by others and there 
was a disappointing lack of reference to this approach by staff in the L & F programme. 

 

Animal health/ Research on African Swine Fever 

Programme content  

The African Union’s Interafrican Bureau for Animal Resources (AU-IBAR), the Food and Agriculture 
Organization of the United Nations (FAO) and the International Livestock Research Institute (ILRI) 
have jointly developed a regional strategy for the control of African swine fever (ASF) in Africa. The 
proposed strategy will constitute a milestone in the fight against ASF and will provide the 
framework for cooperation. 

African Swine Fever (ASF) research at ILRI began in 2005 in collaboration CISA-INIA, Spain and 
funded by the Spanish government. The research, incorporated into the BeCA-ILRI Hub mainly 
aimed at evaluation of the epidemiological situation of ASF in Africa, through characterization of 
currently circulating field ASF virus isolates, and development and validation of sensitive diagnostic 
techniques, including pen-side tests.  
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From 2012, working with BecA-ILRI in partnership with CSIRO and funded by DFAT Australia studies 
were conducted in the border region of Kenya to generate quantitative data on pig husbandry 
systems and associated production constraints, in particular relating to ASF.  

The ASF research project is therefore an example of a legacy project from ILRI although of 
considerably shorter duration than the ECF ITM research area. 

Relevance to livestock sector needs. ASF can cause up to 100 percent mortality in domestic pigs. 
The disease is of global concern because of the lack of a vaccine or any curative measures. 25 
African countries reported the disease in 2012. It has also, since 2007 been reported in wild boar 
and/or domestic pigs in Georgia, Armenia, Russia, Ukraine, Belarus, Lithuania Poland, Latvia and 
Estonia, and has been present in the Italian island of Sardinia for several decades. As no vaccine 
exists, control is only possible by culling and movement control.  

Alignment with L&F objectives  

When present, ASF causes economic loss and can impact on household food security. Pig sector 
growth is particularly important in developing and transition economies. ASF can cross 
international borders through animal-to-animal transmission ore through trade – therefore 
prevention and control have the potential to contribute to IPGs. 

Coherence within L&F 

The ASF project includes research on epidemiology, diagnostics, social science, and genetics of the 
ASF virus. As articulated to the evaluation team, it appears internally coherent, with links between 
laboratory and field work, with links between them. Staff at ILRI involved in the L&F programme 
have developed a table indicating their plans for the ASF project to fit with the Theory of Change 
objectives. The activities of the programme are intended to improve capacity to prevent disease 
spread (through farm biosecurity), diagnose disease and respond to outbreaks (including through 
provision of compensation. However the evaluation could not assess the extent to which it has 
been possible to carry out these intentions. 

 

Animal genetics/ Small ruminant breeding 

Programme content  

The research focuses on small ruminant breeding practices in smallholder communities. This also 
implies the onset of an organized system that agrees in collecting and sharing data. In terms of 
animal breeding and quantitative genetics, the genetic flagship has adopted a new strategy to try 
to overcome past failures in producing and /or disseminating genetic progress in the population. 
The focus is now to adopt “in the village” selection schemes eventually coupled to nucleus 
schemes, instead of pure nucleus schemes. The idea is that involvement of smallholder and fully 
integrating them within the value chain would increase the chance of success of breeding 
schemes. 
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Results should include papers that describe breed/population characterization and diversity, 
genetic parameters and heritability of traits, results of experimental crossing and segregating 
populations, options for implementing successful breeding programs in different environmental 
and socio economic conditions and expected impact and success of different breeding schemes in 
terms of genetic progress. 

Relevance to livestock sector needs 

The topic is relevant to food security and safety and to the improvement of smallholder 
livelihoods. L&F’s work is done only in two countries of Africa (Ethiopia and Buirkina Faso) but may 
be more broadly relevant in other African countries where small ruminants are kept. 

Alignment with L&F objectives  

The choice of Ethiopia and Burkina Faso as study sites, and the topic areas covered by the 
programme (see list) are relevant to L&F objectives. The papers read and the intentions are 
coherent with L&F research for development approach. The programme is demonstrating the 
ability to combine “by” and “for” the poor e.g. in working with smallholder livestock producers in 
Ethiopia to produce animals for the export market. 

Areas covered are comprehensive and include:  

1. Characterization of breeds, including with the use of genomic tools combined with novel 
phenotyping approaches. 

2. Assessment of genetic attributes in relation to the needs of men and women farmers and the 
requirements of markets 

3. Use of reproductive technologies and introduction of existing or incrementally improved 
technology 

4. Potential for the use of novel genomic approaches 

5. Sustainability under conditions of climate change 

Coherence within L&F 

The flagship was designed using a multi-actor and multidisciplinary approach, ILRI Genetics group 
has worked closely with ILRI’s Markets, Gender and Innovation Teams, and in collaboration with 
the farmers, farmer organizations, and other stakeholders. Research areas were selected on the 
basis of stakeholder and collaborator interest, accessibility, possible impact of the application of 
research. The small holder breeding program in Ethiopia, visited by the evaluators, is an example 
of an activity that is promising for having an impact on development and applies sound scientific 
principles, but it seems that at present scientific research achievements and cooperation activities 
are somewhat decoupled. A positive aspect is the continuous feedback that researchers have from 
the stakeholders. This was observed by the evaluators in Ethiopia, where scientists and 
government representatives communicate with smallholders in one co-operative breeding project 
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to monitor problems linked to the project and its continuation. In this specific case the cooperative 
breeding project appears extremely successful and is now being copied by nearby villages. 

Animal genetics/ Tilapia genetic enhancement 

Programme content 

The tilapia genetic enhancement program is a legacy project dating back to 1987 (ICLARM, 
Philippines) that continues to be the centerpiece of WorldFish’s genetics flagship, and is the most 
visible component of their research program. This project is active at the Center in Malaysia as well 
as Bangladesh and Egypt. The outputs have been and are being applied globally. Family selection is 
being used to improve the growth and production of Nile tilapia, Oreochromis niloticus.  This is 
solely a WF research effort within the CGIAR.  

Since 1987 tilapia genetic enhancement programme has evolved through several stages in the 
Philippines, Malaysia and Bangladesh. 3 releases have been made in Bangladesh and the name of 
the line has evolved over time. In Egypt, a selection program was initiated with local Egyptian Nile 
tilapia, resulting in another improved line that has only been released in Egypt.  

The primary trait of focus has been body weight or growth.  Responses to selection for 
reproductive traits, morphology and carcass yield have been measured but incorrectly analyzed, 
morphology and carcass yield. During and shortly after the transition to the CRP, large emphasis 
was placed more on theoretical aspects of selection response, particularly the indirect effects of 
competitive interaction. At the time of the Center visits, it appears that the research effort is 
trending away from theoretical genetics of behavior, and back towards less complex selection 
response.   

Relevance to aquaculture sector needs 

Tilapia is a hardy, fast growing fish, widely consumed worldwide with a reasonable price. Genetic 
enhancement has been beneficial to poor producers and poor consumers. A note of caution, 
related to this selection program, there are issues of dissemination of improved germplasm and 
protection of natural genetic resources and biodiversity.  

Alignment with L&F objectives 

Tilapia genetic enhancement is highly relevant to the broader development agenda of L&F.  It 
addresses production of food by and for the poor. Germplasm from genetic enhancement program 
has been released to poor farmers who then produce tilapia for poor consumers. However, as 
these poor farmers gain economic traction, they prefer to begin raising fish of higher value that 
would be less accessible to the poor. The poor still benefit from the tilapia production from larger 
farmers and from employment opportunities at various positions in the value chain.  Additionally, 
this research is relevant to productivity, food supply, nutrition and health, income and 
employment and the environment. WF philosophy is slightly different from that of other Centers in 
L&F as the WF development agenda also emphasizes middle income players or higher in the value 
chain to impact poverty and food for the poor. 
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However, there have been missed opportunities for greater alignment with user needs which were 
expressed during the evaluator visit but have not been included in the research programme.. 

Coherence within L&F 

The objectives of the genetics flagship include  

1) assessment of new economically important traits & species,  

2) development of improved breeds/strains and  

3) delivery of improved genetics and assessment of performance in production  

The objectives of the tilapia genetics program include the same objectives. The majority of work 
has related to objective 2. With regards to objective 1, assessment of new species is just underway 
and assessment of new economically important traits is in the early planning stages except for the 
measurement of correlated responses to selection for body weight. 

 

Feeds and forages/ WorldFish Feedstuffs 

Programme content  

Feedstuffs & Forage is a new flagship for WorldFish for which the impetus for its initiation was 
participation in the CRP.  This project is active in Bangladesh and Egypt. Low cost and local feed 
stuffs are being evaluated by L&F as ingredients for feed, coupled with feed quality analysis. These 
ingredients are used to develop locally made feeds and to develop small scale feed milling. Best 
management practices are being developed for feeding fish. The programme also includes new 
studies in consumer driven human nutrition dimensions.  

Relevance to aquaculture sector needs 

Very little research on forage is done in aquaculture. At one time in the developing world, grains 
and plants were directly fed to fish, but production using this technique is quite low and therefore 
most poor farmers now use feeds. Feed is usually the highest cost of production. If aquaculture 
continues to grow at its present pace and the need for fish protein continues to grow, the increase 
in the carbon footprint from fish farming will be huge. To counteract this, efficiencies will need to 
be made emanating from many disciplines, but feedstuffs and forage will be critical to more 
efficiently produce feeds, resulting in better feed conversion, made with feeds that generate less 
of a carbon footprint and made in a way to reduce competition with livestock and humans for 
these feeds. 

Alignment with L&F objectives 

The research area aims at reducing feed costs and increasing feed quality for small-scale tilapia 
producers. If successful it should contribute to increasing small-scale producer incomes and/or 
reducing prices to consumers and/or reducing the carbon footprint from feed production for 
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aquaculture. As such it is in good alignment with L&F objectives. An interesting aspect of this 
research area is that attention to middle-income players is likely to be needed, in order to ensure 
that necessary investments are made. 

Coherence within L&F 

The objectives of the F&F Flagship is to: “Create superior feed and forage strategies responding to 
actual and evolving demands for meat, milk and fish production and design and implementation of 
equitable feed value chains with reduced ecological footprints” (Blümmel, 2015 PP presentation). 
As such, the work proposed within aquaculture feeds and forages is consistent. 

The objectives of this work are to 1) develop a feed technology platform, networking and analysis, 
2) make better use of available feed resources, including improving access of farmers to better 
quality feed, implementation of “better management” options for fish feeding (Bangladesh and 
Egypt) and developing small scale business enterprises around feed and fodder and 3) provide 
more and higher quality feed and fodder. 

Since feed is usually the highest cost in aquaculture, this is critically important work. There is also 
potential for cross-learning between livestock and fish, but this has not yet been realised. 

Feeds and forages/ Improved forages 

Programme content  

Improvement of forages through breeding and the subsequent agronomic and nutritive evaluation 
is the dominating activity within the F&F Flagship and was therefore of particular interest to study. 
‘Forage’ in this study means perennial grasses and legumes, multi-purpose trees and legumes as 
well as whole crop/dual purpose cereals and crop residues in the form of stovers, haulms, etc. 
from annual food crops. ‘Improved’ means that the species has been subjected to breeding for 
enhanced traits in terms of agronomic and/or nutritive value. 

Plant breeding seems to constitute the major share of work in the F&F at CIAT and also at ILRI and 
by researchers in South Asia and Africa in collaboration with breeding activities in commodity CRPs 
such as Maize, Wheat, Grain Legumes, etc. Breeding for improved traits in perennial forages has 
mainly focussed on grasses and here, the major work has taken place at CIAT (Cali, Colombia) in 
collaboration with the BecA-ILRI Hub and other international partners such as universities. Target 
countries have mainly been located in Latin America. Research has very strongly focussed on 
Brachiaria spp for yield, nutritive value, biological nitrification inhibition, resistance to spittle bugs, 
waterlogging, foliar blight, acid soils, Al toxicity, drought and other favorable traits has dominated. 
Superior varieties from CIAT Brachiaria breeding program have been disseminated by Dow 
Agrosciences but also by Papalotla (Tropical Seeds, Mexico). Some work has been going on with 
Napier grass looking at its biological diversity and with Cenchrus ciliaris and Chloris gayana. Plans 
have also been made for a new breeding program with Panicum maximum (now Megathyrsus 
maximum).  

No perennial legume breeding efforts were seen during the visit at CIAT in spite of >19000 
herbaceous legume and >2000 shrub legumes accessions collected since 1967. Recent legacy work 
on Canavalia brasiliensis has been published and on-going studies with the same plant, Leucaena 
diversifolia and Brachiaria mixtures were witnessed at a CIAT HQ research site including 
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measurements of cattle gain and C accumulation, BNI, greenhouse gas emissions etc. in 
collaboration with CCAFS and Humid Tropics  CRPs. A limited agronomic study was also done with 
five drought resistant legumes in Uganda and Rwanda.  

L&F does not breed for stover quality in food crops as this is done by commodity CRPs 

Relevance to livestock sector needs 

Perennial forages play a considerable role in feeding of beef and dairy cattle in South and Central 
America and in East Africa as well as for small ruminants in East and North Africa. Crop residues 
play the most important role in West Africa and South Asia. The work done in legacy projects and 
within L&F on nutritive values and adaptation to climatic stress is all broadly relevant to the needs 
of smallholder producers. 

Alignment with L&F objectives  

The goal of the Tropical Forages Program at CIAT HQ is to:  “improve livelihoods of poor rural crop-
livestock producers while contributing to eco-efficiency of production systems”. The objective is 
to: “explore the benefits of multipurpose forages for improving agricultural productivity while 
reducing the ecological footprints”. These objectives are consistent with those of L&F. 

The Feeds and Forages Flagship designs and implements work to:   

- reduce feed costs relative to what farmers get for their produce  

- provide the feed resources to facilitate increased livestock and fish productivity,  

- increase income and livelihoods from feed/fodder value chains and reduce labour/drudgery 
from feed resourcing and feeding and 

- reduce environmental impact from feed resourcing.   

These are all relevant objectives for supporting the L&F project and forage breeding can play a 
major role. 

The L&F proposal states that “seeds of forages that improve feed resources in specific targeted 
value chains should be multiplied and disseminated”.  A number of improved perennial forages are 
already available from CIAT and more on-farm research should help in deciding whether or not 
they fit into existing farming systems in Latin America, Asia and Africa. However seed production 
on the farm and other practical issues are not easily perceived on a research site.  

 

The programme is comprehensive, but two areas needing greater attention are: 

- Greater attention to Africa. The Tropical Forage Program at CIAT has the following priority 
regions: Latin America and the Caribbean - Nicaragua, Trifinio, Colombia, Haiti; Southeast 
Asia - Laos, Viet Nam, Cambodia, Myanmar; Eastern, Central and Southern Africa - DR 
Congo, Rwanda, Kenya, Tanzania, Uganda. The main focus is presently, however, 
undoubtedly on Latin America.  
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- Attention to dissemination of improved materials through pathways suitable for 

smallholders. It seems to be difficult for the breeding programs to cater to the specific 
needs of the small farmers for economic reasons – small volumes, high distribution costs 
and low purchasing power. E.g. the seeds produced by Dow today are therefore targeting 
large Brazilian farms. Small Central American and East African farmers may also benefit 
from these seeds but likely considerably less than the Brazilian farmers. 

Coherence within L&F 

The objectives of the F&F Flagship is to: “Create superior feed and forage strategies responding to 
actual and evolving demands for meat, milk and fish production and design and implementation of 
equitable feed value chains with reduced ecological footprints” (Blümmel, 2015 PP presentation). 
Work towards the adoption of simple feed processing options, small scale feed processing 
enterprises, and efficient and safe feed conservation and storage techniques are therefore highly 
relevant to the F&F Flagship. 

Activities in breeding new grass varieties are in line with L&F development approach but are not 
specifically targeting small scale farmer needs and this has probably been responsible for the 
modest uptake by these farmers. Some activities were seen in Nicaragua in incorporation of 
improved forages in small scale dairy farms. These activities were even more modest in Tanzania 
and could probably not be blamed only on availability of seeds. In spite of some forage and shrub 
legumes work at CIAT HQ in collaboration with Humidtropics CRP, little evidence was seen of any 
value chain activities in Tanzania and Nicaragua. Integration of improved grain stover varieties in 
India seems to work hand in hand with the output of new and superior grains for food 
consumption. No information was found on any other countries. 

 

 Feeds and forages/ Feed conservation and processing 

Programme content 

The focus of the Feeds and Forages (F&F) flagship is on Cluster 3 “More feed of higher quality” 
with an allocation of 50% of the budget for 2014 where work on “Improved Forages” (Case Study 
1) is the main activity. Conservation and processing of feeds are very important aspects of efficient 
utilization of feeds and part F&F Cluster 2.   

The case study was chosen because of the apparent importance of the topic and after consultation 
with L&F scientists. However, the evaluation found the L&F had done very little work on in the 
research area. All feed conservation publications in the data base of publications provided were 
based on legacy work and exclusively on ensiling. The period for conducting experiments 
presented in the two papers on feed processing is uncertain and may partly be legacy. 

Relevance to livestock sector needs 

Efficient conservation and processing are highly important issues for farmers to make use of 
available feed resources. Conserving feeds in hot and/or humid climates is a great challenge. Wet 
conditions make drying difficult, whereas hot conditions make ensiling a great challenge. Storage 
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of dried concentrate feeds under hot and humid conditions promotes mould growth and 
production of mycotoxins. Infestation of insects and rodents are other challenges to storage of 
feeds under farm conditions, particularly in the tropics. Processing can promote storage of feeds, 
mitigate toxicity or antinutritional properties of feeds, enhance nutritive value of feeds, separate 
feeds into products for different use or decrease labour associated with feeding and is therefore 
an important issue. Few of these problems are issues when cattle or small ruminants are only 
grazing or when pigs and poultry are free ranging. However, during times of feed shortage or when 
animals (and fish) are kept under more intensive conditions, these issues become important.  

Alignment with L&F objectives 

The L&F original proposal states that one key activity is to: “develop feed conservation (e.g. hays, 
silages, meals) approaches suitable to smallholder systems and promotion of best practices in 
processing and storage of feedstuffs for fish, ruminants and monogastrics including mitigation 
options for mycotoxin contamination”. There were surprisingly few efforts in these areas. Field 
visits in Nicaragua showed farmers practicing silage making, both in small bags and in pit silos 
(sorghum and maize) and were very pleased with the results. A manual (in Spanish) for silage 
making was also in the pipeline at the time of the visit in July. None of the silage studies came from 
outside of Latin America (Colombia and Honduras). The study on processing of sorghum originated 
from India and the one on cassava peels from Nigeria. Unpublished work has been going on in 
India on providing choppers for stover and grasses to decrease wastage. No publications on 
conservation or processing of concentrate feeds (excluding cassava peels) were found in the data 
base under L&F.  

Even though the few conservation and processing activities are coherent with L&F objectives, they 
are not particularly prioritized.  

Coherence within L&F 

Work on ensiling is relevant to the F&F flagship. However so little work has been done within L&F 
that there is little to say about how it has been integrated within the flagship or the programme as 
a whole. 

Feed conservation is integrated into the Dual-purpose Cattle VC in Nicaragua and on-farm progress 
is monitored as witnessed upon our visit there. Activities related to straw treatment (biofuel 
technology) have not yet become any significant part F&F research, judging from only one 
publication in the area. A very recent paper on processing of cassava peels claims to carry a “huge 
potential to address feed scarcity” and could be well integrated into L&F activities in the future. 

 

 


	Table of contents
	ANNEX A: L&F Evaluation timeline
	ANNEX B: Evaluation Team Profiles
	ANNEX C: Evaluation questions
	Overarching questions
	Questions against standard IEA evaluation criteria

	ANNEX D: List of people interviewed
	ANNEX E: Quality of science assessment methodology
	Overview
	Bibliometric analysis
	Scoring of outputs

	ANNEX F: Value chain case studies
	F 1: Bangladesh research hub
	1. Overview of the programme
	2.  Highlights
	3. Findings against evaluation questions
	4. Additional material

	F2: Ethiopia research hub
	1. Overview of the programme
	2. Highlights
	3. Findings against evaluation questions
	4. Additional material

	F3: Tanzania research hub
	1. Overview of the programme
	2. Highlights
	3. Findings against evaluation questions
	4. Additional material

	F4: Nicaragua research hub
	1. Overview of the programme
	2. Highlights
	3. Findings against evaluation questions
	4. Additional material

	F5: Viet Nam research hub
	1. Overview of the programme
	2. Highlights
	3. Findings against evaluation questions
	4. Additional material


	ANNEX G: L&F researcher survey - summary
	Overview:
	Process

	ANNEX H: L&F Impact pathways and theories of change
	ANNEX I: Extracts from flaghsip programme case studies


<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice



